














# FEBRUARY 2011

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1 Groundhog Day	2	3	4	5
6	7	8	9	10	11	12 Lincoln's Birthday
	IceBridge Upload: ATM3, ATM4, GPSNAV Installation					
	IceBridge Upload: KU Wing antennas and bomb bay installation					
13 Valentine's Day	14	15	16	17	18	19
IceBridge Upload: ATM3, ATM4, GPSNAV Installation						
IceBridge Upload: KU Wing antennas and bomb bay installation						
20 Washington's Birthday	21	22	23	24	25	26
IceBridge Upload: KU Wing antennas and bomb bay installation						
IceBridge Upload: KU Radar Suite rack component Install and Gravimeter Install						
27	28	1	2	3	4	5
IceBridge Upload: KU Wing antennas and						
IceBridge Upload: KU Radar Suite &						
	IceBridge Upload: DMS					






# MARCH 2011

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1 IceBridge Upload: KU Wing antennas and bomb bay installation IceBridge Upload: KU Radar Suite rack & Gravimeter Install IceBridge Upload: DMS Installation	2	3	4 OIB FIIR 0900	5
6	7 1000 OIB ECF	8 1300 OIB FRR	9	10 OIB Instrument Check Flights P-3	11 MRR P-3 & B-200	12
13	14 OIB Thule Greenland Deployment  P-3 Transit	15	16	17 St. Patrick's Day	18	19
20	21 OIB Thule Greenland Deployment 	22	23	24	25	26
27	28 OIB Thule Greenland Deployment 	29	30	31 P-3 Transit to Kangerlussuaq  Cargo Shipped to Kanger		

# APRIL 2011

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
					April Fool's Day <b>1</b>	<b>2</b>
					P-3 OIB Kangerlussuaq Deployment 	
					NASA PAO Support- Kangerlussuaq	
<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>
P-3 OIB Kangerlussuaq Deployment 						
NASA PAO Support- Kangerlussuaq						
<b>10</b>	<b>11</b>	<b>12</b>	<b>13</b>	<b>14</b>	<b>15</b>	<b>16</b>
P-3 OIB Kangerlussuaq Deployment 						
NASA PAO Support- Kangerlussuaq			B-200 Tranist to Kanger 		B-200 Kangerlussuaq Deployment 	
<b>17</b>	<b>18</b>	<b>19</b>	<b>20</b>	<b>21</b>	Good Friday <b>22</b>	Holy Saturday <b>23</b>
P-3 OIB Kangerlussuaq Deployment 				Kangerlussuaq OPS Closed for Easter Holidays		
B-200 Kangerlussuaq Deployment 						
Easter Sunday <b>24</b>	<b>25</b>	<b>26</b>	<b>27</b>	Cargo Shipped to THU <b>28</b>	<b>29</b>	<b>30</b>
P-3 OIB Kangerlussuaq Deployment 				P-3 Transit to THU		P-3 OIB Thule Greenland Deployment 
Kangerlussuaq OPS Closed for Easter Holidays						
B-200 Kangerlussuaq Deployment 						

# MAY 2011

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>
P-3 OIB Thule Greenland Deployment 						
B-200 Kangerlussuaq Deployment 					B-200 Tranist to LaRC 	
<i>Mother's Day</i> <b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b>	<b>13</b>	<b>14</b>
P-3 OIB Thule Greenland Deployment 						
<b>15</b>	<b>16</b>	<b>17</b>	<b>18</b>	<b>19</b>	<b>20</b>	<b>21</b>
P-3 OIB Thule Greenland Deployment 					P-3 Transit to WFF	
<b>22</b>	<b>23</b>	<b>24</b>	<b>25</b>	<b>26</b>	<b>27</b>	<b>28</b>
OIB Instrument De-Integration						
<b>29</b>	<i>Memorial Day</i> <b>30</b>	<b>31</b>				