

CHANGE ORDER

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

DOCUMENT G701

14-A-983

PROJECT: Union County Public Works Operations Center
(name, address) 4600 Goldmine Road
Monroe, NC 28110

CHANGE ORDER NUMBER:
3

TO: J.M. Cope, Inc.
1069 Bayshore Drive
P.O. Box 4047
Rock Hill, SC 29732

ARCHITECTS PROJECT NO:
25RA12.0348
CONTRACT FOR:
General Construction
February 24, 2015

You are directed to make the following changes in this Contract:

- 1. At Inventory Storage Yard, work performed through Pay App 11:
 - a. Excavate rubble & debris and haul off site: 4,454 CY @ \$18.00/CY \$80,172.00
 - b. Import, place and compact ABC stone: 2472.24 tons @ \$34.20/ton \$84,550.65
- 2. Value of existing Yard excavation included in contract: (\$3,969.00)
- 3. Credit for unused woven geofabric included in contract (\$1,548.00)

Total Change Order # 3: \$159,205.65

The original Contract Sum was	\$7,608,500.00
Net change by previous Change Orders	\$369,725.00
The Contract Sum prior to this Change Order was	\$7,978,225.00
The Contract Sum will be (increased) (decreased) (unchanged) by this Change Order	\$159,205.65
The new Contract Sum including this Change Order will be	\$8,137,430.65
The Contract Time will be (increased) (decreased) (unchanged) by	14 Days
The Date of Completion as of the date of this Change Order therefore is:	March 26, 2016

IBI Group of North Carolina, PC	J.M. Cope, Inc.	Union County, North Carolina
ARCHITECT	CONTRACTOR	OWNER
801 Corporate Center Drive, Suite 202	P.O. Box 4047	500 North Main Street, Suite 709
Address	Address	Address
Raleigh, NC 27607	Rock Hill, SC 29732	Monroe, NC 28110

BY	BY	BY
DATE	DATE	DATE