

**AGREEMENT CHANGE ORDER FORM**

**PROJECT NAME:** PERRINE RANCH ROAD AND SUN RAY DRIVE/GRAND BOULEVARD INTERSECTION, APPRAISAL SERVICES, TASK ORDER NO. RET 09-004

TO: STEVE TRACZYK, THE TRACZYK COMPANY

CHANGE ORDER NO. 001

YOU ARE HEREBY REQUESTED BY THE PASCO COUNTY ENGINEERING SERVICES DIRECTOR/COUNTY ENGINEER TO COMPLY WITH THE FOLLOWING CHANGES IN REAL ESTATE TASK ORDER RET09-004 DATED 05/27/09

DESCRIPTION OF CHANGES

NO INCREASE

ITEMS, JUSTIFICATION, AND TOTALS: To provide for appraisal services including experts as required and provided for in Task Order RET09-004.

(SEE ATTACHED SUPPLEMENTS)

(\$ 0.00 )

TOTAL CHANGE IN TASK ORDER PRICE

(\$ 0.00 )

THE CURRENT TASK AGREEMENT TOTAL IS

\$ 74,400.00

THIS CHANGE WILL INCREASE THE TOTAL BY

\$ 0.00

THE TASK ORDER TOTAL INCLUDING THIS AND PREVIOUS CHANGES WILL BE

\$ 74,400.00

THE TIME OF THE ORIGINAL COMPLETION OF TASK ORDER RET09-004 WAS SEPTEMBER 25, 2009, AND IS TO BE EXTENDED FOR AN ADDITIONAL PERIOD OF TWO HUNDRED EIGHTY (280) DAYS FOR A COMPLETION DATE OF JULY 2, 2010. THE EXTENSION IS NECESSARY DUE TO DESIGN MODIFICATIONS TO THE PROJECT.

THE FEE SCHEDULE FOR TASK ORDER RET09-004 WILL NOT NEED TO BE REVISED AND WILL REMAIN THE SAME

THIS DOCUMENT WILL BECOME A SUPPLEMENT TO REAL ESTATE TASK ORDER RET09-004 DATED 05/27/09 AND ALL PROVISIONS WILL APPLY HERETO.

RECOMMENDED BY: \_\_\_\_\_

James C. Widman, P.E., Engineering Services  
Director/ County Engineer


DATE: \_\_\_\_\_

REVIEWED BY: \_\_\_\_\_

Irma I. Lopez, Administrative Services Manager


DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_

  
The Traczyk Company (Steven M. Traczyk)

DATE: 12/01/2009

WITNESSED BY: \_\_\_\_\_

  
Witness to Consultant's Signature

DATE: 12-1-09

APPROVED BY: \_\_\_\_\_

Pat Mulieri, Chairman, Board of County Commissioners

DATE: \_\_\_\_\_

WITNESSED BY: \_\_\_\_\_

Paula S. O'Neal, Clerk and Comptroller

DATE: \_\_\_\_\_