

**AGREEMENT CHANGE ORDER FORM**

**PROJECT NAME:** PERRINE RANCH ROAD AND SEVEN SPRINGS BOULEVARD INTERSECTION, APPRAISAL SERVICES, TASK ORDER NO. RET 09-002

TO: STEVE TRACZYK, THE TRACZYK COMPANY

CHANGE ORDER NO. 001

YOU ARE HEREBY REQUESTED BY THE PASCO COUNTY ENGINEERING SERVICES DIRECTOR/COUNTY ENGINEER TO COMPLY WITH THE FOLLOWING CHANGES IN REAL ESTATE TASK ORDER RET09-002 DATED 05/27/09

DESCRIPTION OF CHANGES NO INCREASE

ITEMS, JUSTIFICATION, AND TOTALS: To provide for appraisal services including experts as required and provided for in Task Order RET09-002.

(SEE ATTACHED SUPPLEMENTS) (\$ 0.00 )

TOTAL CHANGE IN TASK ORDER PRICE (\$ 0.00 )

THE CURRENT TASK AGREEMENT TOTAL IS \$ 77,700.00

THIS CHANGE WILL INCREASE THE TOTAL BY \$ 0.00

THE TASK ORDER TOTAL INCLUDING THIS AND PREVIOUS CHANGES WILL BE \$ 77,700.00

THE TIME OF THE ORIGINAL COMPLETION OF TASK ORDER RET09-002 WAS SEPTEMBER 25, 2009, AND IS TO BE EXTENDED FOR AN ADDITIONAL PERIOD OF TWO HUNDRED EIGHTY (280) DAYS FOR A COMPLETION DATE OF JULY 2, 2010. THE TIME EXTENSION IS NECESSARY DUE TO DESIGN MODIFICATIONS TO THE PROJECT.

THE FEE SCHEDULE FOR TASK ORDER RET09-002 WILL NOT NEED TO BE REVISED AND WILL REMAIN THE SAME

THIS DOCUMENT WILL BECOME A SUPPLEMENT TO REAL ESTATE TASK ORDER RET09-002 DATED 05/27/09 AND ALL PROVISIONS WILL APPLY HERETO.

RECOMMENDED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
James C. Widman, P.E., Engineering Services  
Director/ County Engineer

REVIEWED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
Irma I. Lopez, Administrative Services Manager

ACCEPTED BY: STT DATE: 12/01/2009  
The Traczyk Company (Steven M. Traczyk)

WITNESSED BY: Cathy Grough DATE: \_\_\_\_\_  
Witness to Consultant's Signature

APPROVED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
Pat Mulieri, Chairman, Board of County Commissioners

WITNESSED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
Paula S. O'Neal, Clerk and Comptroller