

**CITY OF MIAMI
UTILITY WORK SCHEDULE**

Project Number: B-40686 **Commission District:**

Project Name: NW South River Drive Improvements

Utility Agency/Owner (UAO): Comcast (Comcast MUID 3727)

A. Summary of Utility Work And Execution

<u>NON-CONSTRUCTED ITEMS</u>	ESTIMATED CALENDAR DAYS	<u>CONSTRUCTION ITEMS</u>	ESTIMATED CALENDAR DAYS
Total Preliminary	<u>n/a</u>	Total Prior Project Construction	<u>10</u>
Total Material Procurement	<u>n/a</u>	Total During Project Construction	<u>n/a</u>
Total Right-of-Way Acquisition	<u>n/a</u>		
Total Other	<u>n/a</u>		

This document has been developed as the method for a Utility Agency/Owner (UAO) to transmit to the City of Miami, the Contractor, and other right-of-way users, the location, relocation, adjustment, installation, and/or protection of their facilities, on this City of Miami project. The following data is based on City of Miami preliminary construction plans dated 12/15/2009. Any deviation by the City of Miami or its contractor from the plans, as provided, may render this work schedule null and void. Upon notification by the City of Miami of such change, this utility may require additional days for assessment and negotiation of a new work schedule. This UAO is not responsible for events beyond the control of the UAO that could not reasonably be anticipated by the UAO and which could not be avoided by the UAO with the exercise of due diligence at the time of the occurrence. The UAO agrees to notify the City of Miami in writing prior to starting, stopping, resuming, or completing work.

During the project, the UAO shall locate their facilities within 48 hours of notice to their Representative.
 Representative: Leonard Maxwell-Newbold Telephone Number: 1-954-447-8405

UAO Project Representative: _____ E-Mail Address: leonard_maxwell-newbold@cable.comcast.com

UAO Field Representative: _____ Telephone Number: _____ E-Mail: _____

UAO Field Representative: _____ Telephone Number: _____ E-Mail: _____

UAO Field Representative: _____ Telephone Number: _____ E-Mail: _____

This document is a printout of a City of Miami form maintained in an electronic format and all revisions thereto by the UAO in the form of additions, deletions, or substitutions are reflected only in an Appendix entitled "Changes to Form Document" and no change is made in the text of the document itself. Hand notations on affected portions of this document may refer to changes reflected in the above-named Appendix but are for reference purposes only and do not change the terms of the document. By signing this document, the UAO hereby represents that no change has been made to the text of this document except through the terms of the appendix entitled "Changes to Form Document".

You MUST signify by selecting or checking which of the following applies:

No changes to forms document

Appendix "Changes to Forms Document" is attached. ___ Number of Attachment Pages.

Authorized Utility Agent:

***Engineer of Record (EOR):**

**Acceptance by the City of Miami
Utilities:**

_____ (Signature) Leonard Maxwell-Newbold (Printed Name) Regional Permit Admin. (Title) 01/30/2010 (Date)	_____ (Signature) _____ (Printed Name) _____ (Title) _____ (Date)	_____ (Signature) _____ (Printed Name) _____ (Title) _____ (Date)
---	--	--

(*When requested by the City of Miami , the EOR will attest to compatibility of plans, specifications, and Utility Work Schedule)

CITY OF MIAMI
UTILITY WORK SCHEDULE

Project Number: B-40686	Commission District:
Project Name: NW South River Drive Improvements	
Utility Agency/Owner (UAO): Comcast_3727	
B. Special Conditions / Constraints	
<p>Comcast has existing/active aerial plant within the limits of this project</p> <p>Comcast active plant shall remain active and in place with the limits of this project</p> <p>Construction days lost due to unsafe weather conditions or delays by the City's contractor may void the time frames to completing our (Comcast) scheduled relocation effort within this project.</p> <p>Comcast will be required to transfer its plant to the new FP&L utility poles upon the installation of the pole where needed with the limits of this project.</p> <p>Comcast pole transfer efforts will be completed during normal Comcast working hours</p> <p>Comcast plans to be complete with its relocations prior to the start of construction (00/00/2010)</p> <p>Please contact / notify Comcast in advance (3 days) for any scheduled joint utility onsite review of potential conflict locations that might impact Comcast facilities within the limits of this project.</p> <p>The contractor shall maintain access to Comcast facilities within the limits of this project at all time.</p> <p>The roadway production contractor shall provide proper traffic control around all of Comcast's plant during construction.</p> <p>Comcast will start it's work upon an " All Clear " from FP&L to access (transfer) to the new pole, .. upon their completion and or when deemed safe by FP&L</p> <p>Comcast MUID Number 3727_lmn (01/30/10am)</p>	

CITY OF MIAMI
UTILITY WORK SCHEDULE

Project Number: B-40686				Commission District:
Project Name: NW South River Drive Improvements				
Utility Agency/Owner (UAO): Comcast_3727				
C. Disposition of Facilities (List All Existing & Proposed) on Project:				
UTILITY FACILITIES BY STATUS/ TYPE / SIZE / MATERIAL / OFFSET TO BASELINE FROM STA TO STA	DESCRIPTION OF UTILITY WORK	DEPENDENT ACTIVITIES	M.O.T. PHASE NUMBER	CONSECUTIVE CALENDAR DAYS
<u>Comcast Existing Aerial Facilities Be Transferred</u>				
OH line along south side of NW South River Drive, between STA. 53 + 50 thru 60 + 57 (RT)	Comcast to transfer to new utility poles.	New utility pole installation by FP&L	Prior To Construction	3 Days
OH line crossing NW South River Drive at STA. 62 +00	To remain in place. No relocation or adjustment required.	N/A	N/A	0
OH line crossing NW South River Drive at STA. 63 +65	To remain in place. No relocation or adjustment required.	N/A	N/A	0
OH line crossing NW South River Drive at STA. 65 +50	To remain in place. No relocation or adjustment required.	N/A	N/A	0
OH line crossing NW South River Drive at STA. 66 +00	To remain in place. No relocation or adjustment required.	N/A	N/A	0
OH line along north side of NW South River Drive, between STA. 62 + 00 thru 65 +50 (LT)	Comcast to transfer to new utility poles.	New utility pole installation by FP&L	Prior To Construction	4 Days
OH line along south side of NW South River Drive, between STA. 66 + 20 thru 70 + 00 (RT)	Comcast to transfer to new utility poles	New utility pole installation by FP&L	Prior To Construction	3 Days