



WORK OR CHANGE ORDER SUPPORTING DATA

NOTICE: THIS FORM MUST BE TYPEWRITTEN

PROJECT NAME (SECTION) SEVENTH STREET BYPASS		CONTRACT NO. C12456	
HIGHWAY JACKSONVILLE		F.A. PROJECT NO. X-STP-S004(23)	
NET EFFECT OF ORDER ON PROJECT <input checked="" type="checkbox"/> INCREASE <input type="checkbox"/> DECREASE	AMOUNT \$2,250.00	PROJECT AUTHORIZATION \$1,862,590.00	EST. PROJECT COST W / ORD \$1,690,374.00
ESTIMATED STARTING DATE* OR DATE WORK WAS STARTED* 10/1/2003		WORK / CHANGE IS A MAJOR? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	TO ACCOMPANY (ORDER TYPE & NUMBER) CCO #1
PREPARED BY P. J. MANAGER	DATE 9/18/2003	REVIEWED BY AREA MANAGER DATE	
WORK OR CHANGE HAS BEEN DISCUSSED WITH:			DATE
BY			DATE
BY			DATE
BY			DATE
BY			DATE
PRIOR APPROVAL TO PROCEED WITH THE WORK OR CHANGE HAS BEEN OBTAINED FROM*			DATE
BY			DATE
BY			DATE
BY			DATE
WORK OR CHANGE HAS BEEN DISCUSSED WITH FHWA			DATE
BY			DATE
FHWA TENTATIVE APPROVAL OBTAINED FROM:			DATE
BY			DATE
FOR CONTRACT CHANGE ORDERS THAT CHANGE A CONTRACT PRICE OR DETERMINE A NEW PRICE ---			
"COST ESTIMATE" FORM 734-1877 IS ATTACHED: <input type="checkbox"/> YES <input checked="" type="checkbox"/> NOT APPLICABLE			
"COST ESTIMATE" FORM 734-1877 IS APPROVED BY AREA MANAGER: <input type="checkbox"/> YES <input checked="" type="checkbox"/> NOT APPLICABLE			
COSTS HAVE BEEN DISCUSSED WITH ODOT ESTIMATING/SCHEDULING GROUP OR PLAN/SPEC. ENGINEER OF RECORD			DATE
SHANE TERWILLIGER			DATE
BY			DATE
DALE WICKIUP			9/18/2003
ADDITIONAL INFORMATION THAT IS NOT INCLUDED ON ORDER (Additional Description; Who requested; Why necessary; Why cost is not a contractor responsibility; Parties other than State or FHWA that have agreed to share the costs; Emergency work prior to approval; Estimate effect on project time; Significant discussions; References to supporting and / or attached documents, including estimates of costs for "Extra Work Orders" and "Force Orders")---			
THE CONTRACT DID NOT HAVE ANY CONCRETE DRIVEWAYS IN IT. TWO OF THE DRIVEWAYS ON THE PROJECT NEEDED TO BE CHANGED FROM ASPHALT TO CONCRETE. THE CONTRACTOR WAS UNREASONABLE IN NEGOTIATING A PRICE FOR THIS WORK. THE COST SHOWN IS THE AVERAGE BID ITEM PRICE FOR THIS WORK.			
<input type="checkbox"/> Continued on Additional Sheets			

*EXCEPT IN EMERGENCY SITUATIONS; THE WORK OR CHANGE MAY NOT PROCEED WITHOUT PROPER PRIOR APPROVAL(S)