

Radiogram No. 2716u

Form 24 for 04/01/2010

БНТС2-12 3У2Б Test Continued

GMT	CREW	ACTIVITY
06:00-06:05	CDR	Elektron-VM Aerosol Filter Inspection
06:00-06:05	FE-5, FE-6	Reaction Self Test
06:05-06:10	CDR	Morning Inspection <i>Inspection of Circuit Breaker [A3CO]on DC1 Power Switch Panel (БПП) and fuses in DC1 Fuse Boxes БПП-30, БПП-36</i>
06:05-06:10		Morning Inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-08:00		Work Prep
08:00-08:05	FE-6	CGBA 5 Bioprocessor Status Check
08:05-08:20		Daily Planning Conference (<i>S-band</i>)
08:20-09:05	FE-5	Columbus ITCS Sampling
08:20-08:35	CDR	IMS Tagup (<i>S-band</i>)
08:35-08:45	CDR	Monitoring Secondary Purification Unit Temperature After Elektron Activation
08:45-09:45	FE-6	Physical Exercise T 2
08:50-09:00	CDR	YC6 Power Cycling Test using ИНПУ
09:00-10:20	CDR	RELAXATION Hardware Setup. <i>Tagup with specialists (S-band)</i>
09:05-10:35	FE-5	Physical Exercise (ARED)
09:45-10:15	FE-6	Mating OGS Q/D connectors
10:15-10:25	FE-6	CWC Audit
10:20-10:40	CDR	RELAXATION. Earth Observation and Video. <i>Tagup with specialists (S-band)</i>
10:25-11:55	FE-6	Physical Exercise (ARED)
10:40-11:10	CDR	RELAXATION. Closeout Ops. Hardware teardown
11:05-11:15	FE-5	CWQMK Retrieval and Preparation
11:10-12:40	CDR	Physical Exercise T2
11:15-11:50	FE-5	CWQMK Water Sample Collection
11:50-12:30	FE-5	CWQMK Water Sample Analysis
11:55-12:25	FE-6	Rebooting all PCS/PWS
12:25-13:25	FE-6	TeSS Teardown
12:30-12:40	FE-5	CWQMK Stowage
12:40-12:50	FE-5	CWQMK Data Upload
12:40-12:50	CDR	PAO Hardware Setup
12:50-13:10	CDR, FE-5	ISS-MCC TVTV PAO with the Participants of the Step into the Future Russian Olympiad (Ku + S-band)
13:10-13:20	FE-5	WRS UPA Processing
13:10-13:20	CDR	PAO Event Standard Definition (SD) Hardware Deactivation
13:25-14:25		LUNCH
14:25-14:35	CDR	BRI log file dump from RSS1
14:25-17:25	FE-5	Hardware Prepack for Return on 19A
14:25-17:25	FE-6	TeSS Teardown
14:35-14:55	CDR	Reconfiguration Regul Packet from Regul Set 1 to Regul Set 2

14:55-15:15	CDR	MATRYOSHKA-R. Monitoring Lulin-5 readings
15:15-15:30	CDR	Replacing CO2 Filter Unit ИK0501. <i>Install unit #101 (00048552R, CM1PO_4_449_1 bag 363-25. Discard the removed unit to Progress 404. Update the IMS.)</i>
15:30-16:15	CDR	Secure TVIS IRBA Bungee using gray tape on the Aft, Left Stabilizer
16:15-16:45	CDR	SEINER Ocean Observations
16:45-17:45	CDR	Physical Exercise (ARED)
17:25-17:55	FE-6	TeSS Kit Relocaton
17:25-17:55	FE-5	EMU PWR Degassing
17:45-18:00	CDR	Verify ИП-1 Flow Meter Configuration
17:55-18:25	FE-6	TeSS kit unstow
17:55-18:55	FE-5	Physical Exercise T2
18:00-18:20	CDR	Secure TVIS IRBA Bungee using gray tape on the Aft, Left Stabilizer
18:20-18:25	CDR	Elektron-VM Aerosol Filter Inspection
18:25-19:00	CDR,FE-6	Evening Work Prep
18:55-19:00	FE-5	
19:00-19:15		Daily Planning Conference (S-band)
19:15-19:30		Evening Work Prep
19:30-19:35	FE-6	Reaction Self Test
19:30-19:35	FE-5	MPC Power Up
19:30-21:20	CDR	Pre-sleep
19:35-21:30	FE-6	
19:35-19:40	FE-5	Reaction Self Test
19:40-21:25	FE-5	Pre-sleep
21:20-21:30	CDR	RUSALKA Battery Charge (start)
21:25-21:30	FE-5	MPC Power Down
21:30-06:00		SLEEP
Task List	CDR	Lake Baikal Video

Notes:

1. SM Window #9 shutter opening is at crew discretion w/ **Report to MCC**
 2. See OSTP for references to US activities
 3. Pre-sleep ops: dinner, daily food prep, evening toilet
- End of Radiogram