Project Charter for Implementation of SB 27

Date March 15, 2010

Version 5

Project Name SB 27 Sacramento-San Joaquin Delta Multi-Hazard Coordination

Task Force

Project Manager Mitchell Miller, Program Manager – Cal EMA Inland Region

Purpose/Objective This charter identifies the requirements of SB 27, staff and task

force makeup, the requirements of the legislation, products and

timelines necessary for completion.

Authority SB 27, Simitian. Sacramento-San Joaquin Delta Emergency

Preparedness Act of 2008.

Project Task Force This legislation requires Cal EMA, upon receipt of appropriate

funding, to establish until January 1, 2011, the Sacramento-San Joaquin Delta Multi-Hazard Coordination Task Force (Task Force), led by Cal EMA and to include: the Delta Protection Commission, The Department of Water Resources, and a single representative from each of the five counties (Sacramento,

Yolo, Solano, Contra Costa, San Joaquin).

In lieu of appropriated funding the task force will utilize existing resources in the form of personnel and materials to the extent possible to achieve the desired results of the legislation.

Membership

Name	Agency	Affiliation
Mitchell Miller, Program	Cal EMA Inland	Task Force
Manager	Region	Chairman
William Croyle, P.E.	Department of	Task Force
	Water	Member
	Resources	
	(DWR), Chief	
	of Flood	
	Operations	
Linda Fiack, Executive	Delta Protection	Task Force
Director	Commission	Member
	(DPC)	
Christopher Boyer,	Contra Costa	Task Force
Emergency Services	County	Member
Manager		
Robert Powell,	Solano County	Task Force
Emergency Services		Member
Manager		

Name	Agency	Affiliation
William Martin,	Yolo County	Task Force
Emergency Services		Member
Manager		
Roger Ince, Emergency	Sacramento	Task Force
Services Coordinator	County	Member
Ronald Baldwin,	San Joaquin	Task Force
Emergency Services	County	Member
Director		

Focused Areas

In the development of a strategy and response framework specific areas will draw on some individual expertise. The following table illustrates this:

Focus Area	Task Force Lead
Communications	Roger Ince
Mapping	Bill Croyle
Education and Outreach	Linda Fiack

Project Deliverables

Specifically, the Task Force is required to:

- Identify an appropriate interagency unified command system organizational framework;
- Coordinate the development of a draft emergency preparedness and response strategy for the delta region;
- Develop and conduct an all-hazard emergency response exercise in the delta.
- Make recommendations to the Governor, Legislature and, Cal EMA Secretary to be submitted prior to January 1, 2011.

Major Tasks/Milestones

Major Tasks	Milestones
Organize Task Force	Completed
 Identify Scope 	May 27, 2009
 Establish ground rules 	
Identify Workgroups on threat-	Completed
assessment basis to include:	July 29, 2009
 Mapping 	
 Resources tracking 	
 Communications 	
 Education and 	
outreach	
 Review of Delta 	
MAC	
Define Direction	Completed
Adopt Timeline of Deliverables	November 10,
	2009

Major Tasks/Milestones

Major Tasks	Milestones
Draft Strategy for Review	March/April 2010
Draft Strategy Delivered to Cal	June 2010
EMA Secretary	
Multi-Hazard Tabletop Exercise	September/October
_	2010
Task Force Adjourns	January 1, 2011

Dependencies

To accomplish the work identified by SB 27 the task force work will draw on the collective expertise of its members on work already underway and materials developed that will support the goals of the legislation. This will involve identify best practices, refine existing "tools" and make recommendations based on research and the exercise to identify additional steps to better prepare the Delta to respond to all hazards.

Features

While this project does not require the development of a comprehensive emergency preparedness and response plan for the Delta it does provide an opportunity for all the key jurisdictions to focus their attention on what is required and make recommendations. The required exercise is a first step for all the respective Delta counties, DWR, Delta Protection Commission and Cal EMA to identify gaps and make recommendations on how to fill them through the corrective action process.

Customer/stakeholder Benefits

The Task Force work presented in this charter represents a comprehensive effort to focus on addressing the Delta's hazard vulnerability an develop the ability to respond and recover from all hazards that impact the Delta. It represents a "first step".

Assumptions

The activities identified in this work effort are based on the following assumptions identified in SB 27:

- The creation of an interagency unified command system organizational framework will be in accordance with the National Incident Management System (NIMS) and Standardized Emergency Management System (SEMS) guidelines.
- The draft emergency preparedness and response strategy for the delta shall utilize existing interagency plans and planning processes of the involved jurisdictions and agencies that are members of the Delta Protection Commission, where possible.
- An all-hazard exercise will test regional coordination protocols already in place.
- The Task Force will remain in effect until January 1, 2011.
- The Task Force is not required to develop a delta emergency plan but rather a strategy.

Draft –J. Kopp **Issues**

The existing resources should be sufficient to meet the requirements. The legislation provides an opportunity for documenting recommendations for further work and funding.

Acknowledged/ Signatures

Jim Brown, Cal EMA Inland Region Administrator

William Croyle, P.E., DWR Chief of Flood Operations

Linda Fiack, DPC Executive Director

Christopher Boyer, Contra Costa Emergency Services Manager

Robert Powell, Solano County Emergency Services Manager

William Martin, Yolo County Emergency Services Manager

Roger Ince, Sacramento County Emergency Services Coordinator

Ronald Baldwin, San Joaquin County Emergency Services

Director

Optional Attachments

- Senate Bill 27, Simitian, Sacramento-San Joaquin Delta Emergency Preparedness Act of 2008