

CORRIGENDUM NO.1

Name of Work : Construction of Crematorium in Vahal village of Ulwe Node.

C.A.No.01/CIDCO/SE(Ulwe)/EE(Ulwe-I)/2011-12

REVISED TENDERING PROGRAMME

Sr. No.	Stage Name	Start Date & Time (dd.mm.yy/hh:mm)	Expiry Date & Time (dd.mm.yy/hh:mm)
7	Main Tender Preparation & Release	21.07.2011/18.01 Hrs.	02.08.2011/13.00 Hrs.
8	Main Tender Document Purchase	02.08.2011/13.01 Hrs	05.08.2011/15.00 Hrs.
9	Complete Technical Preparation for Handover	02.08.2011/13.01 Hrs	05.08.2011/15.00 Hrs.
10	Complete Commercial Preparation for Handover (Schedule 'A')	02.08.2011/13.01 Hrs	05.08.2011/15.00 Hrs.
11	Close New Entries	05.08.2011/15.01 Hrs.	05.08.2011/18.00 Hrs.
12	Handover the Prepared Documents	05.08.2011/18.01 Hrs.	10.08.2011/15.00 Hrs.
13	Opening & scrutiny Original Documents	10.08.2011/15.30 Hrs.	11.08.2011/17.00 Hrs.
14	Financial Bid Opening	10.08.2011/15.30 Hrs.	11.08.2011/17.00 Hrs.

1. Submission of original Demand Draft towards cost of tender document, original EMD documents (Demand Draft / Bank Guarantee) and undertaking for submission of tender on 09.08.2011 during office hours in the office of Executive Engineer (Ulwe-I), CIDCO Ltd., 6th floor, Raigad Bhavan, CBD-Belapur, Navi Mumbai.
2. Tenderer may attend financial bid opening as mentioned above. No separate intimation will be given regarding tender opening.

Signature of Tenderer
Date :

Additional Chief Engineer (I&NT)
Date :