

Internal Progress Report Form

Part 1. Data

Project: **EU TRAIN 226518-CP-1-2005-1-FI-Comenius–C21**
Interim report of: **University of Plovdiv “Paisii Hilendarski”**
Period: **01.01.07 – 31.12.07**

Part 2. Qualitative evaluation

2.1. + Overview of project activities and results

Period	Activities
01/07	<ul style="list-style-type: none">– Technical arrangement of the first mobility training period in 2007 in Bulgaria - accommodation of students, sending the documents to the local authorities, meeting with the director and teachers.
02/07	<ul style="list-style-type: none">– Technical arrangement of the first mobility training period in 2007 in Bulgaria-preparing the programme of the visit.
03/07	<ul style="list-style-type: none">– Technical arrangement of the first mobility training period in 2007 in Bulgaria - final activities.– Organising of the survival course for foreign students during the first mobility action.– Coordination of the first mobility training period in 2007 in Poland (hosting of four Finnish students in Plovdiv)– Sending of two Bulgarian students for the training period in Torun and two in Jyväskylä.– Introducing of the foreign student teachers to the system of education and the ways of science teachers training in Bulgaria.
04/07	<ul style="list-style-type: none">– Analysing of the documents, discussion on the first mobility training period in 2007 in Bulgaria.– Dissemination - Presentation about aims, activities of the project and about the first student's mobility for the National Attestations Commission.
05/07	<ul style="list-style-type: none">– Participation in the 4th coordination meeting in Tartu.
06/07-07/07	<ul style="list-style-type: none">– Preparation of the report for NA about the past students mobility.– Preparation of the Chapter3.

08/07	<ul style="list-style-type: none"> – Technical arrangement of the preparation of the 5th coordination meeting -searching the hotels in Plovdiv and Sofia for coming meeting. – Technical arrangement of the preparation of the 5th coordination meeting - preparation and sending of the list of participants and of the invitations for the participants in the meeting. – Technical arrangement of the preparation of the 5th coordination meeting – arrangement the meeting with the directors of NA, with the expert of Ministry of Education about the visit and with the director of the University press. – Dissemination: writing and publishing the article for the Magazine “Fizika”.
09/07	<ul style="list-style-type: none"> – Participation in the 5th project’s meeting.
10/07	<ul style="list-style-type: none"> – Preparation of the memorandum of the 5th project’s meeting. – Meeting with the students about the coming mobility. – Dissemination- Presentation about aims, and the activities of the project in the Comenius –seminar in Plovdiv.
11/07-12/07	<ul style="list-style-type: none"> – Dissemination – participating in the TV broadcast. – Meeting with the students about the coming mobility. – Organizing the interview to check the fluency in English and the motivation of the students who wanted to participated in the second mobility. – Preparation and sending to NA of the application form for students’ mobility in 2008. – Technical arrangement of the preparation of the accepting the students from Finland and Poland and of the sending Bulgarian students.

2.2. Evaluation of the work undertaken

The second year of the project was mainly devoted to the organisation of the 1st Mobility of student teachers in the Partner countries. In particular during this year we have done:

1. Prepared the report documentation of the 1st year of the project at the University of Plovdiv.
2. Finalised the recruitment for the first mobility action in 2007 among the students of the University of Plovdiv.
3. Made the technical arrangement of the practice period for the four foreign students in secondary school in Plovdiv,
4. Hosted of the four foreign students in Plovdiv and have sent the two Bulgarian students for practice period in Torun and in Jyväskylä.
5. Analysed the documentation (questionnaires and reports of the students taking part in the mobility) and organised discussions on the implementation of their results to the curriculum of the 2nd practice period in Plovdiv.
6. Wrote and published or submitted for publication the article connected with the EU-Train Project.
7. Disseminated the Project ideas through the local TV.
8. Have corresponded with the Bulgarian National Socrates Agency and delivered the application for the Comenius 2.2A grant, concerning students’ mobility in 2008,
9. Taken an active part in the Project meetings in Estonia.
10. Organized the Project meeting in Plovdiv. Organized the presentation in Bulgarian NA and in the Ministry of education.

During the period the communication with partners was very intensive and beneficial. All activities within the project meetings were precisely planned, deadlines were agreed and realistic. The meetings were always well organized and work was highly successful.

The web-site of the project is very well designed and all project documents are presented there and are accessible.

During the period the communication among the partners was constant and effective.

The financial management was carried out well.

Work with partners was highly effective. Everyone accomplished the assignments in due time.

The questionnaires set up by the internal evaluator have been filled out.

Part 3. Concrete outcomes

1. *Documentation of the first mobility action held in Plovdiv.*
2. *Article describing the second student's in the National Bulgarian physics magazine "Fizika", volume 6., 2007*
3. *DVD with the record of the interview for the local TVt.*
4. *The application of the Comenius 2.2a grant for the student's mobility in 2008 year.*