



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

April 14, 2014

MS. EVELYN A. ABAS

Proprietress

LAS MINAS DE ORO CONSTRUCTION

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Banus Road at Brgy. Banus, Gloria, Oriental Mindoro (Concreting of Road: L=180.0m x W=4.0m; t₃₁₁=0.15m; t_{200&201}=0.25m with 0.50m shoulder on both sides; HD=42 kms)** effective on April 16, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

LAS MINAS DE ORO CONSTRUCTION

By:

EVELYN A. ABAS
Proprietress

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

April 14, 2014

MR. ROBERTO B. YLAGAN
Proprietor
876 CONSTRUCTION AND SUPPLY
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Concreting of Road at Gawad Kalinga going to Poblacion I, Victoria, Oriental Mindoro (Concreting of Road: L=180.00m x W=4.00m; t₃₁₁=0.15m; t_{200&201}=0.25m with 1.00m shoulder both sides; HD=16 km)** effective on April 16, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

876 CONSTRUCTION AND SUPPLY

By:

ROBERTO B. YLAGAN
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

April 14, 2014

MS. RHIZA G. DELOS REYES
Proprietress
ALTHAEA ENTERPRISES
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Concreting of San Pedro Road at Naujan, Oriental Mindoro (Concreting of Road: L=160.00m x W=5.00m; t₃₁₁=0.15m; t_{200&201}=0.20m with 1.00m shoulder both sides)** effective on April 16, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

ALTHAEA ENTERPRISES

By:

RHIZA G. DELOS REYES
Proprietress

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

April 14, 2014

MS. EVELYN A. ABAS

Proprietress

LAS MINAS DE ORO CONSTRUCTION

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Calubasanhon Provincial Road at Pola, Oriental Mindoro (Concreting of Road: L=143.00m x W=4.00m; t₃₁₁=0.15m; t_{200&201}=0.25m with 0.50m shoulder both sides; HD=46km)** effective on April 16, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

LAS MINAS DE ORO CONSTRUCTION

By:

EVELYN A. ABAS
Proprietress

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

April 14, 2014

MR. EFREN S. LEGASPI
General Manager
ESL BUILDERS AND PARTS SUPPLY
Camilmil, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **ESL BUILDERS AND PARTS SUPPLY** that work may proceed on the **Concreting of Gen. Esco Road at Naujan, Oriental Mindoro (Concreting of Road: L=123.0m; Flared 1.5m x 1m both sides; W=5.00m; $t_{311}=0.23m$; $t_{200\&201}=0.20m$ with 0.50m shoulder on both sides; HD=minimum)** effective on April 16, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

ESL BUILDERS AND PARTS SUPPLY

By:

EFREN S. LEGASPI
General Manager

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

April 11, 2014

MR. ALBERTO L. UY

Proprietor

ALBERTO UY CONSTRUCTION AND DEVELOPMENT

Poblacion, Bongabong, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **ALBERTO UY CONSTRUCTION AND DEVELOPMENT** that work may proceed on the **Concreting of Boundary of Andres Bonifacio to Malamig Road, Gloria, Oriental Mindoro (Concreting of Road: L=140.0m with 2.0m x 5.0m flares both sides; W=5.0m; $t_{311}=0.15m$; $t_{200\&201}=0.25m$ with 0.50m shoulder on both sides; HD=40 kms)** effective on April 15, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

ALBERTO UY CONSTRUCTION AND DEVELOPMENT

By:

ALBERTO L. UY
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

April 14, 2014

MR. MARCIANO M. DIMAPILIS
Proprietor
MARCPHIL CONSTRUCTION
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Concreting of Bagong Buhay Road at Victoria, Oriental Mindoro (Concreting of Road: L=205.00m x W=4.00m; t₃₁₁=0.15m; t_{200&201}=0.20m with 1.00m shoulder both sides)** effective on April 16, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

MARCPHIL CONSTRUCTION

By:

MARCIANO M. DIMAPILIS
Proprietor



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

April 11, 2014

ENGR. REYNALDO C. GARABILES
Proprietor
NAMNAMA CONSTRUCTION SUPPLIES
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of Malugay Road at Socorro, Oriental Mindoro (Concreting of Road: L=207.00m x W=3.00m; t₃₁₁=0.15m; t_{200&201}=0.25m with 0.50m shoulder on both sides; HD=36km)** effective on April 15, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

NAMNAMA CONSTRUCTION SUPPLIES

By:

ENGR. REYNALDO C. GARABILES
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

May 02, 2014

MS. MARIPHE M. GOCO

Authorized Managing Officer

THUNDERHEADS CONSTRUCTION CORPORATION

Masipit, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **THUNDERHEADS CONSTRUCTION CORPORATION** that work may proceed on the **Concreting of Road Leading to Eco-Tourism Site Bansud, Oriental Mindoro (Concreting of Road: L=200.00m x W=4.00m; t311=0.15m; t200&201=0.20m; with 0.50m shoulder both sides)** effective on May 06, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

THUNDERHEADS CONSTRUCTION CORPORATION

By:

MARIPHE M. GOCO
Authorized Managing Officer

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

May 05, 2014

ENGR. REYNALDO C. GARABILES
Proprietor
NAMNAMA CONSTRUCTION SUPPLIES
San Mariano, Roxas, Oriental Mindoro

Dear S i r:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of Provincial Road at Sitio Tuog East Happy Valley Roxas, Oriental Mindoro (Concreting of Road: L=190.00m; W=4.00m; t₃₁₁=0.15m; t_{200&201}=0.25m; with 0.50m shoulder both sides; HD=16km)** effective on May 07, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

NAMNAMA CONSTRUCTION SUPPLIES

By:

REYNALDO C. GARABILES
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

April 29, 2014

MR. MARCIANO M. DIMAPILIS
Proprietor
MARCPHIL CONSTRUCTION
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear S i r:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Concreting of Guinhawa-Pili Road Pinamalayan, Oriental Mindoro (Concreting of Road: L=101.00m; W=6.00m; t₃₁₁=0.15m; t_{200&201}=0.25m; with 1.00m shoulder both sides** effective on May 02, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

MARCPHIL CONSTRUCTION

By:

MARCIANO M. DIMAPILIS
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

May 02, 2014

MR. RENATO T. DE LARA
Operator/Manager
WTL CONSTRUCTION
Poblacion, Mansalay, Oriental Mindoro

Dear S i r:

The attached Contract Agreement having been approved, notice is hereby given to **WTL CONSTRUCTION** that work may proceed on the **Concreting of Batangan Road, (Mangyan Area), Bongabong, Oriental Mindoro (Concreting of Road: L=175.00m x W=4.00m; t₃₁₁=0.15m; t_{200&201}=0.25m; with 0.50m shoulder both sides; HD=20 KM)** effective on May 05, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

WTL CONSTRUCTION

By:

RENATO T. DE LARA
Operator/Manager

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

May 02, 2014

MR. ISAGANI F. BLANCO

Proprietor

I.F. BLANCO'S CONSTRUCTION

Zone II, Pinamalayan, Oriental Mindoro

Dear S i r:

The attached Contract Agreement having been approved, notice is hereby given to **I.F. BLANCO'S CONSTRUCTION** that work may proceed on the **Concreting of Malo Road, Bansud, Oriental Mindoro (Concreting of Road: L=205.00m; W=4.00m; t₃₁₁=0.15m; t_{200&201}=0.20m; with 0.50m shoulder both sides)** effective on May 05, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

I.F. BLANCO'S CONSTRUCTION

By:

ISAGANI F. BLANCO
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

April 29, 2014

MR. ISAGANI F. BLANCO
Proprietor
I.F. BLANCO'S CONSTRUCTION
Zone II, Pinamalayan, Oriental Mindoro

Dear S i r:

The attached Contract Agreement having been approved, notice is hereby given to **I.F. BLANCO'S CONSTRUCTION** that work may proceed on the **Concreting of Buho-Calingag Road, Pinamalayan, Oriental Mindoro (Concreting of Road: L1=65.00m L2=85.00; W1=4.00m; W2=2.00m; t311=0.15m; L3=48.0m; t200&201=0.15m; W3=4.00m; t200&201=0.20m; with 1.00 shoulder both sides)** effective on May 02, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

I.F. BLANCO'S CONSTRUCTION

By:

ISAGANI F. BLANCO
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

May 02, 2014

MS. EVELYN A. ABAS

Proprietress

LAS MINAS DE ORO CONSTRUCTION

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Burbuli Road Baco, Oriental Mindoro (Concreting of Road: L=155m; W=5.00m; t₃₁₁=0.15m; t_{200&201}=0.20m; with 0.50m shoulder both sides)** effective on May 05, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

LAS MINAS DE ORO CONSTRUCTION

By:

EVELYN A. ABAS
Proprietress

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

May 02, 2014

MS. EVELYN A. ABAS

Proprietress

LAS MINAS DE ORO CONSTRUCTION

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Malubay Road, Brgy. Malubay, Gloria, Oriental Mindoro (Concreting of Road: L=133.0m; W=4.0m; without shoulder; $t_{311}=0.15m$; $t_{200\&201}=0.25m$; with 1 line, 6pcs. 0.60m dia RCPC with headwall; HD=52 kms)** effective on May 06, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

LAS MINAS DE ORO CONSTRUCTION

By:

EVELYN A. ABAS
Proprietress

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

May 08, 2014

MR. ROBERTO B. YLAGAN
Proprietor
876 CONSTRUCTION AND SUPPLY
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Concreting of Tourism Access Road at Ariguy San Teodoro, Oriental Mindoro (Concreting of Road: L = 315.00m x W=5.00m; t₃₁₁=0.15m; t₂₀₁=0.20m without shoulder)** effective on May 12, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

876 CONSTRUCTION AND SUPPLY

By:

ROBERTO B. YLAGAN
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

May 15, 2014

MR. EFREN S. LEGASPI
General Manager
ESL BUILDERS AND PARTS SUPPLY
Camilmil, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **ESL BUILDERS AND PARTS SUPPLY** that work may proceed on the **Construction of San Agustin-Bancuro Road, Naujan, Oriental Mindoro (Concreting of Road: L=320.00m x W=5.00m; t₃₁₁=0.15m; t_{200&201}=0.20m with 0.50m shoulder both sides)** effective on May 19, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

ESL BUILDERS AND PARTS SUPPLY

By:

EFREN S. LEGASPI
General Manager

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

May 26, 2014

MS. FRANCILITA S. SUGAY

Proprietress

F.S. SUGAY CONSTRUCTION AND SUPPLIES

Mahogany St., Sto. Niño, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **F.S. SUGAY CONSTRUCTION AND SUPPLIES** that work may proceed on the **Concreting of Dulangan II – Dulangan III Road at Baco, Oriental Mindoro (Concreting of Road: L=340.00m x W=5.00m; t₃₁₁=0.15m; t_{200&201}=0.20m; with 0.50m shoulder both sides)** effective on May 29, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as “Government Procurement Reform Act and its Implementing Rules and Regulations”.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer’s Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

F.S. SUGAY CONSTRUCTION AND SUPPLIES

By:

FRANCILITA S. SUGAY
Proprietress

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 06, 2014

MR. ROBERTO B. YLAGAN
Proprietor
876 CONSTRUCTION AND SUPPLY
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Gabion at Brgy. Lapog, Socorro, Oriental Mindoro (Construction of Gabion and Mattresses at Brgy. Lapog, Socorro; 1st Layer - 3pcs; 2nd Layer - 2 pcs; 3rd Layer- 1 pc; Length – 18 meters)** effective on June 09, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

876 CONSTRUCTION AND SUPPLY

By:

ROBERTO B. YLAGAN
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 13, 2014

ENGR. REYNALDO C. GARABILES
Proprietor
NAMNAMA CONSTRUCTION SUPPLIES
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Construction of Multi-Purpose Bldg. at San Juan, Bulalacao, Oriental Mindoro (Construction of MPB (Gov. Umali Standard Brgy. Hall) Phase 1: HD=65 km)** effective on June 16, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

NAMNAMA CONSTRUCTION SUPPLIES

By:

ENGR. REYNALDO C. GARABILES
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 13, 2014

MS. EVELYN A. ABAS

Proprietress

LAS MINAS DE ORO CONSTRUCTION

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Construction of Hanging Bridge at Lisap Phase II at Bongabong, Oriental Mindoro (Construction of Hanging Bridge (Stairs))** effective on June 16, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

LAS MINAS DE ORO CONSTRUCTION

By:

EVELYN A. ABAS
Proprietress

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 13, 2014

MR. ROBERTO B. YLAGAN

Proprietor

876 CONSTRUCTION AND SUPPLY

Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Gabion at Brgy. Malapad Baco, Oriental Mindoro (Construction of Gabion amouring at Malapad Baco; 1st Layer – 2 pcs; 2nd Layer – 2 pcs; 3rd Layer – 2 pcs; Length – 27 meters)** effective on June 16, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

876 CONSTRUCTION AND SUPPLY

By:

ROBERTO B. YLAGAN
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 13, 2014

MR. ROBERTO B. YLAGAN
Proprietor
876 CONSTRUCTION AND SUPPLY
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Gabion at Tawas at Bongabong, Oriental Mindoro (L=64.0 m; H=3.0m)** effective on June 16, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

876 CONSTRUCTION AND SUPPLY

By:

ROBERTO B. YLAGAN
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 16, 2014

MR. ROBERTO B. YLAGAN
Proprietor
876 CONSTRUCTION AND SUPPLY
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Gabion at Morente, Bongabong, Oriental Mindoro (Construction of Gabion; L=60.0m)** effective on June 19, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

876 CONSTRUCTION AND SUPPLY

By:

ROBERTO B. YLAGAN
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 16, 2014

MS. RHIZA G. DELOS REYES
Proprietress
ALTHAEA ENTERPRISES
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Construction of Road Leading to Pambisan Bridge II, Baco, Oriental Mindoro (Construction of Road: L=300.00m; W=4.0m; t_{200&201}=0.3m; with reinforced concrete retaining wall; L=30.0m at one side only)** effective on June 19, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

ALTHAEA ENTERPRISES

By:

RHIZA G. DELOS REYES
Proprietress

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 17, 2014

ENGR. REYNALDO C. GARABILES
Proprietor
NAMNAMA CONSTRUCTION SUPPLIES
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Construction of Multi-Purpose Bldg. at Sta. Maria, Mansalay, Oriental Mindoro** effective on June 20, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

NAMNAMA CONSTRUCTION SUPPLIES

By:

ENGR. REYNALDO C. GARABILES
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 17, 2014

ENGR. REYNALDO C. GARABILES
Proprietor
NAMNAMA CONSTRUCTION SUPPLIES
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Construction of Multi-Purpose Bldg. at Odiong Roxas, Oriental Mindoro** effective on June 20, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

NAMNAMA CONSTRUCTION SUPPLIES

By:

ENGR. REYNALDO C. GARABILES
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 23, 2014

MS. EVELYN A. ABAS

Proprietress

LAS MINAS DE ORO CONSTRUCTION

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Panikihan Road, Pola Oriental Mindoro (Concreting of Road: L1=120.00m; L2=30.00m; W1=3.00m; W2=3.00m; t₃₁₁=0.15m; t_{200&201}=0.25m with 0.50 shoulder both sides; HD=65km)** effective on June 26, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

LAS MINAS DE ORO CONSTRUCTION

By:

EVELYN A. ABAS
Proprietress

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 19, 2014

MR. ROBERTO B. YLAGAN

Proprietor

876 CONSTRUCTION AND SUPPLY

Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Concreting of San Gabriel Road Victoria, Oriental Mindoro (Concreting of Road; L=190.00m x W=4.00m; t311=0.15m; t200&201=0.20m with 1.00m shoulder both sides; HD=18km)** effective on June 23, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

876 CONSTRUCTION AND SUPPLY

By:

ROBERTO B. YLAGAN
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 19, 2014

ENGR. REYNALDO C. GARABILES
Proprietor
NAMNAMA CONSTRUCTION SUPPLIES
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of Dangay-Dalahican Road Brgy. Dangay, Roxas, Oriental Mindoro (Concreting of Road:L=48.0m;stonemasonry;L=48.0mtrs;W=6.0m;b=0.50m;B=0.80m;t311=0.15m; h=1.0m; H=1.70m;t200&201=0.20m;wheelguard 0.55m x 0.55m x 0.35m; shoulder 3.00m at every 1.0m; HD=23kms)** effective on June 23, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

NAMNAMA CONSTRUCTION SUPPLIES

By:

ENGR. REYNALDO C. GARABILES
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 19, 2014

MR. BENEDICTO R. MATANGUIHAN

Proprietor

BENYOL CONSTRUCTION AND SUPPLY

Poblacion I, Victoria, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **BENYOL CONSTRUCTION AND SUPPLY** that work may proceed on the **Concreting of National Highway Road @ Pasi I (Bagsakan) Socorro, Oriental Mindoro (Concreting of Road L=115.00m; W=4.00m; t₃₁₁=0.15m; t_{200&201}=0.20m; with 0.50m shoulder both sides; HD=25KM; Length of Stone Masonry = 58.00m; Inst. of 1 Line of 0.60m dia RCPC)** effective on June 23, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

BENYOL CONSTRUCTION AND SUPPLY

By:

BENEDICTO R. MATANGUIHAN
Proprietor

Date



Republic of the Philippines
PROVINCE OF ORIENTAL MINDORO
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

June 30, 2014

MS. RHIZA G. DELOS REYES
Proprietress
ALTHAEA ENTERPRISES
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Construction of Multi-Purpose Pavement (Track & Field Oval) at Oriental Mindoro National High School Calapan City, Oriental Mindoro (Installation of Synthetic for Track Oval Surface)** effective on July 02, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

ALFONSO V. UMALI, JR.
Provincial Governor

I acknowledge receipt of this Notice

ALTHAEA ENTERPRISES

By:

RHIZA G. DELOS REYES
Proprietress

Date

