



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

---

**NOTICE TO PROCEED**

July 01, 2014

**MR. ROBERTO B. YLAGAN**  
Proprietor  
**876 CONSTRUCTION AND SUPPLY**  
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Day Care Center at Zone II, Socorro, Oriental Mindoro (Const. of 7.00 m x 8.00 m School Building without Painting)** effective on July 04, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

\_\_\_\_\_  
**ROBERTO B. YLAGAN**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

July 15, 2014

**MS. RHIZA G. DELOS REYES**  
Proprietress  
**ALTHAEA ENTERPRISES**  
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALTHAEA ENTERPRISES**

By:

\_\_\_\_\_  
**RHIZA G. DELOS REYES**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

July 17, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of San Mariano – San Vicente Road, Roxas, Oriental Mindoro (Concreting of Road: L=150.00m; W=5.00m; t<sub>311</sub>=0.15m; t<sub>200&201</sub>=0.20m; with 0.50m shoulder both sides; HD=26KM)** effective on July 21, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

July 17, 2014

**MR. MARCIANO M. DIMAPILIS**  
Proprietor  
**MARCPHIL CONSTRUCTION**  
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Concreting of Parang Road Leading to Abaton Bridge, Brgy. Parang, Calapan City, Oriental Mindoro (Concreting of Road: L=183.0 m; W=4.0 m; t<sub>311</sub>=0.15m; t<sub>200&201</sub>=0.25 m; without shoulder; HD=23 kms)** effective on July 21, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

\_\_\_\_\_  
**MARCIANO M. DIMAPILIS**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

July 15, 2014

**MR. MARCIANO M. DIMAPILIS**

Proprietor

**MARCPHIL CONSTRUCTION**

Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Concreting of San Luis Road, Naujan, Oriental Mindoro (Concreting of Road; L=225.00 m; W=4.00 m; t<sub>311</sub>=0.15m; t<sub>200&201</sub>=0.20m; no shoulder both sides)** effective on July 18, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

**MARCIANO M. DIMAPILIS**

Proprietor



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

July 15, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Road Going to Technical Vocational College at San Roque, Bulalacao, Oriental Mindoro (Concreting of Road; L=110.00 m; W=5.00m; t311=0.15m; t201=0.15m; with 0.50 m shoulder both sides; HD=65KM)** effective on July 18, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

July 15, 2014

**MR. ROBERTO B. YLAGAN**  
Proprietor  
**876 CONSTRUCTION AND SUPPLY**  
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Concreting of Road Going to Sitio San Vicente Brgy. San Juan, Bulalacao, Oriental Mindoro (Concreting of Road; L=105.00 m; W=5.00 m; t311=0.15 m; t201=0.15m; with 1.00 m shoulder both sides; HD=65 KM)** effective on July 18, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

\_\_\_\_\_  
**ROBERTO B. YLAGAN**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

July 17, 2014

**MR. LUMELITO M. CABAGAY**  
Proprietor  
**LUMEL GLENN CONSTRUCTION**  
Poblacion, Mansalay, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **LUMEL GLENN CONSTRUCTION** that work may proceed on the **Concreting of Wasig Road at Mansalay, Oriental Mindoro (Concreting of Road; L=180.00 m; W=4.00 m; t<sub>311</sub>=0.15m; t<sub>200&201</sub>=0.25 m; with 0.50 m shoulder both sides; Installation of 1 line 0.60m dia RCPC w/ headwall)** effective on July 21, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**LUMEL GLENN CONSTRUCTION**

By:

\_\_\_\_\_  
**LUMELITO M. CABAGAY**  
Proprietor

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

July 15, 2014

**MS. FRANCILITA S. SUGAY**

Proprietress

**F.S. SUGAY CONSTRUCTION AND SUPPLIES**

Mahogany St., Sto. Niño, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **F.S. SUGAY CONSTRUCTION AND SUPPLIES** that work may proceed on the **Construction of Gabion at Bucayao River , Brgy. Bucayao, Calapan City, Oriental Mindoro (Fabrication and Installation of 100 pcs 1m x 1m x 2m gabions at Bucayao River, Bucayao)** effective on July 18, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**F.S. SUGAY CONSTRUCTION AND SUPPLIES**

By:

\_\_\_\_\_  
**FRANCILITA S. SUGAY**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

July 10, 2014

**MR. ROBERTO B. YLAGAN**  
Proprietor  
**876 CONSTRUCTION AND SUPPLY**  
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Seawall at Poblacion Bulalacao (Phase II) Bulalacao, Oriental Mindoro (L=50.0 m; HD Boulders=70 km; HD Embankment=30 km)** effective on July 14, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

\_\_\_\_\_  
**ROBERTO B. YLAGAN**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

July 24, 2014

**MS. FRANCILITA S. SUGAY**

Proprietress

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

Mahogany St., Sto. Niño, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **F.S. SUGAY CONSTRUCTION & SUPPLIES** that work may proceed on the **Construction of Additional Gabion at Mulawin and Arangin Section, Naujan, Oriental Mindoro (Fabrication & Inst. of Gabions including excavation and embankment; 1st Layer: 4pcs; 2nd Layer: 3pcs; 3rd Layer: 2pcs; Length: 45 LM)** effective on July 28, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

By:

\_\_\_\_\_  
**FRANCILITA S. SUGAY**  
Proprietress

\_\_\_\_\_  
Date



PROVINCE OF ORIENTAL MINDORO  
CITY OF CALAPAN

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

July 22, 2014

**MR. LARRY C. SUZARA**

Proprietor

**HIGH & MILES CONSTRUCTION**

Tawiran, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **HIGH & MILES CONSTRUCTION** that work may proceed on the **Renovation/Repair of the Existing Hospital, Pinamalayan Community Hospital, Pinamalayan, Oriental Mindoro (Renovation/Repair of Existing Hospital: 1) Const. of Covered Walk; 2) Rehab of Water Tank Base; 3) Inst. of Railings & Grab Bars; 4) Inst. of Fabricated Cabinet; 5) Plumbing Works; 6) and Painting**); effective on July 25, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**HIGH & MILES CONSTRUCTION**

By:

\_\_\_\_\_  
**LARRY C. SUZARA**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

July 28, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Matungao-Lapog Road, Socorro, Oriental Mindoro (Concreting of Road; L=137.00 m; W=5.00 m; t311=0.15m; t200&201=0.20 m; with 0.50 m shoulder on both sides; HD=37km)** effective on July 31, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

July 30, 2014

**MR. ISAGANI F. BLANCO**  
Proprietor  
**I.F. BLANCO'S CONSTRUCTION**  
Zone II, Pinamalayan, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **I.F. BLANCO'S CONSTRUCTION** that work may proceed on the **Concreting of Buho-Calingag Road, Pinamalayan, Oriental Mindoro (Concreting of Road: L1=65.00 m; L2=85.00 m; W1=4.00 m; W2=2.00 m; t311=0.15 m; L3=48.0 m; t200&201=0.15 m; W3=4.00 m; t200&201=0.20 m; with 1.00 m shoulder both sides)** effective on August 01, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**I.F. BLANCO'S CONSTRUCTION**

By:

**ISAGANI F. BLANCO**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

July 30, 2014

**MR. ISAGANI F. BLANCO**  
Proprietor  
**I.F. BLANCO'S CONSTRUCTION**  
Zone II, Pinamalayan, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **I.F. BLANCO'S CONSTRUCTION** that work may proceed on the **Concreting of Buho-Calingag Road, Pinamalayan, Oriental Mindoro (Concreting of Road: L1=65.00 m; L2=85.00 m; W1=4.00 m; W2=2.00 m; t311=0.15 m; L3=48.0 m; t200&201=0.15 m; W3=4.00 m; t200&201=0.20 m; with 1.00 m shoulder both sides)** effective on August 01, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**I.F. BLANCO'S CONSTRUCTION**

By:

**ISAGANI F. BLANCO**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

July 30, 2014

**MR. ROBERTO B. YLAGAN**  
Proprietor  
**876 CONSTRUCTION AND SUPPLY**  
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Day Care Center at Buhangin, Naujan, Oriental Mindoro (Construction of MPB (Gov. Umali Standard Brgy. Hall) Phase I** effective on August 01, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

**ROBERTO B. YLAGAN**  
Proprietor

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

July 30, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Maliancog Road, Sitio Rambutan, Pinamalayan, Oriental Mindoro (Concreting of Road; Installation of 0.60m dia RCPC w/ Headwall; L=155.00 m; W=4.00 m; t311=0.15 m; t200&201=0.25 m; with 1.00 m shoulder both sides)** effective on August 01, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

August 04, 2014

**MR. ALBERTO LIM UY**  
Proprietor  
**ALBERTO UY CONSTRUCTION & DEVELOPMENT**  
Poblacion, Bongabong, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **ALBERTO UY CONSTRUCTION & DEVELOPMENT** that work may proceed on the **Concreting of Ogbot Road, Bongabong, Oriental Mindoro (Concreting of Road: L=215.00m x W=4.00m; t311=0.15m; t200&201=0.25m with 0.25m shoulder both sides; HD=15 KM)** effective on August 07, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALBERTO UY CONSTRUCTION & DEVELOPMENT**

By:

**ALBERTO LIM UY**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

August 04, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of Bagong Sikat to Upper Yunot FMR Bulalacao, Oriental Mindoro (Concreting of Road: L=120.00 m; W=4.00m; t311=0.15m; t200&201=0.20m; with 0.50m shoulder both sides; HD=70 KM)** effective on August 07, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

August 22, 2014

**MR. ROBERTO B. YLAGAN**  
Proprietor  
**876 CONSTRUCTION AND SUPPLY**  
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Additional Gabion at Brgy. Tagumpay, Naujan, Oriental Mindoro (Construction of Gabion @ Tagumpay, Naujan; Length:45LM; 1st Layer: 4 pcs Gabion 1 x 1 x 2; 2nd Layer; 3 pcs Gabion 1 x 1 x 2 with 34 pcs 0.30m x 2m x 6m mattress)** effective on August 27, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

\_\_\_\_\_  
**ROBERTO B. YLAGAN**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

August 04, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of Manguyang Road Gloria, Oriental Mindoro (Concreting of Road: L=200.00 m;W=4.00 m; t311=0.15 m; t200&201=0.20 m; with 1.00 m shoulder both sides)** effective on August 07, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

August 22, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Pagkakaisa Road, Naujan, Oriental Mindoro (Concreting of Road: L=180.00 m; W=5.00 m; t311 = 0.15 m; t200&201 = 0.20 m; with 0.50 m shoulder both sides)** effective on August 27, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

August 12, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Subaan-Monteverde Road, Socorro, Oriental Mindoro (L=225.00 m; W=3.00 m; t311 = 0.15 m; t200&201 =0.25 m; with 0.50 m shoulder both sides)** effective on August 15, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

August 21, 2014

**MR. MARCIANO M. DIMAPILIS**  
Proprietor  
**MARCPHIL CONSTRUCTION**  
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Concreting of San Carlos Road, Naujan, Oriental Mindoro (Concreting of Road: L=225.00 m; W=4.00m; t311=0.15 m; t200&201 =0.15 m; with 0.50 m shoulder both sides)** effective on August 27, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

\_\_\_\_\_  
**MARCIANO M. DIMAPILIS**  
Proprietor

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

August 22, 2014

**MS. RHIZA G. DELOS REYES**  
Proprietress  
**ALTHAEA ENTERPRISES**  
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Concreting of Del-Pilar-Aurora Road, Naujan, Oriental Mindoro (Concreting of Road: L=130.00 m; W=5.00 m; t<sub>311</sub>=0.23 m; t<sub>201</sub>=0.10 m; with 1.00 m shoulder both sides)** effective on August 27, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALTHAEA ENTERPRISES**

By:

\_\_\_\_\_  
**RHIZA G. DELOS REYES**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

August 26, 2014

**MR. REYNALDO C. SANTIAGO**  
President  
**GREEN HORIZON LANDSCAPERS & DEVELOPERS, INC.**  
29 Visayas Ave., Pasong Tamo, D2, Quezon City

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **GREEN HORIZON LANDSCAPERS & DEVELOPERS, INC.** that work may proceed on the **Desilting/Clearing of Alag River Waterways at Alag Bridge, Baco, Oriental Mindoro (Rechanneling of mixed soil, sand; gravel @ Alag Bridge, Baco; volume; 40,200 cu.m)** effective on August 29, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**GREEN HORIZON LANDSCAPERS & DEVELOPERS, INC.**

By:

\_\_\_\_\_  
**REYNALDO C. SANTIAGO**  
President

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

August 05, 2014

**MR. EFREN S. LEGASPI**

General Manager

**ESL BUILDERS AND PARTS SUPPLY**

353 Gozar St., Camilmil, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **ESL BUILDERS AND PARTS SUPPLY** that work may proceed on the **Concreting of Alejandria Road, Brgy. Labasan, Bongabong, Oriental Mindoro (Concreting of Road: L=184.0 m with 1 line, 5 pcs-0.60m RCPC with headwall; W=4.0 m; t<sub>311</sub>=0.15 m; t<sub>200&201</sub>=0.25m; with 0.50 m shoulder on both sides; HD=20 kms)** effective on August 08, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**ESL BUILDERS AND PARTS SUPPLY**

By:

\_\_\_\_\_  
**EFREN S. LEGASPI**

General Manager

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

August 11, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Construction of Drainage Canal at Pambisan Malaki, Pinamalayan, Oriental Mindoro (Construction of Open Canal; L=136 m; Win=0.60 m; H=1.2 m; with 0.10 x 0.10m stiffener col @ every 3m for repair; L=18 m)** effective on August 14, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

August 22, 2014

**MR. ROBERTO B. YLAGAN**  
Proprietor  
**876 CONSTRUCTION AND SUPPLY**  
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Concreting of Batong Dalig Road, Socorro, Oriental Mindoro (Concreting of Road; L=215.00 m; W=3.00 m; t311=0.15 m; t200&201=0.30 m; with 0.50 m shoulder both sides)** effective on August 26, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

\_\_\_\_\_  
**ROBERTO B. YLAGAN**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

August 22, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of Waygan Road at Mansalay, Oriental Mindoro (Concreting of Road; L=165.00 m; W=4.00 m; t311=0.15 m; t200&201=0.25 m; with 0.50 m shoulder both sides; Installation of line 0.60 m dia RCPC w/ headwall; HD=30 km)** effective on August 26, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

August 12, 2014

**MR. ISAGANI F. BLANCO**  
Proprietor  
**I.F. BLANCO'S CONSTRUCTION**  
Zone II, Pinamalayan, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **I.F. BLANCO'S CONSTRUCTION** that work may proceed on the **Construction of Box Culvert at Villa Pag-asa, Bansud, Oriental Mindoro (Construction of 2-Barrel Box Culvert (Phase I) L=4m; W=5.0m; H=2.4m; t=0.30m; w/ riprapping on both sides)** effective on August 15, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**I.F. BLANCO'S CONSTRUCTION**

By:

**ISAGANI F. BLANCO**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

August 22, 2014

**MR. BENEDICTO R. MATANGUIHAN**  
Proprietor  
**BENYOL CONSTRUCTION AND SUPPLY**  
Poblacion I, Victoria, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **BENYOL CONSTRUCTION AND SUPPLY** that work may proceed on the **Concreting of Barcenaga-Piñahan Road, Naujan, Oriental Mindoro (Concreting of Road; L1=207.00 m; L2=81.00 m; W1=5.00 m; W2=2.50 m; t311=0.15 m; L3=72.0 m; t200&201=0.20 m; W3=5.00 m; t200&201=0.20 m; with L1 & L3 1.00 m shoulder both sides; 1.00 m shoulder (one side only) for L2; HD=15 km)** effective on August 26, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**BENYOL CONSTRUCTION AND SUPPLY**

By:

**BENEDICTO R. MATANGUIHAN**  
Proprietor

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

August 26, 2014

**MR. ISAGANI F. BLANCO**  
Proprietor  
**I.F. BLANCO'S CONSTRUCTION**  
Zone II, Pinamalayan, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **I.F. BLANCO'S CONSTRUCTION** that work may proceed on the **Concreting of Proper Bansud Road, Bansud, Oriental Mindoro (Concreting of Road; L=187.00 m; W=4.00 m; t311=0.15 m; t200&201=0.20 m; with 1.00 m shoulder both sides; HDagg=15 km; HD311=33 km)** effective on August 29, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**I.F. BLANCO'S CONSTRUCTION**

By:

**ISAGANI F. BLANCO**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

September 04, 2014

**MR. MARCIANO M. DIMAPILIS**  
Proprietor  
**MARCPHIL CONSTRUCTION**  
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Concreting of Parang Provincial Road, Calapan City, Oriental Mindoro (Concreting of Road; L=165.00 m; W=5.00 m; t311=0.15 m; t201=0.15 m; with 0.50 m shoulder on both sides; HD=23 km)** effective on September 08, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

\_\_\_\_\_  
**MARCIANO M. DIMAPILIS**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 02, 2014

**MR. ROBERTO B. YLAGAN**

Proprietor

**876 CONSTRUCTION AND SUPPLY**

Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Concreting of Balingayan Road, Calapan City, Oriental Mindoro (Concreting of Road; L=283.00m; W=3.00m; t<sub>311</sub>=0.15m; t<sub>200&201</sub>=0.20m; with 0.50m shoulder on both sides; HD=15km)** effective on September 05, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

\_\_\_\_\_  
**ROBERTO B. YLAGAN**

Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

September 04, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Puting Tubig Road, Calapan City, Oriental Mindoro (Concreting of Road; L=210.00m; W=4.00m; t311=0.15m; t200&201=0.20m; with 0.50 shoulder both sides)** effective on September 09, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 04, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of San Miguel Road, Roxas, Oriental Mindoro (Concreting of Road; L=220.00 m; W=4.00 m; t311=0.15 m; t200&201=0.20 m; with 0.50 m shoulder both sides)** effective on September 09, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

September 02, 2014

**MR. ISAGANI F. BLANCO**  
Proprietor  
**I.F. BLANCO'S CONSTRUCTION**  
Zone II, Pinamalayan, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **I.F. BLANCO'S CONSTRUCTION** that work may proceed on the **Concreting of Cacawan Road, Pinamalayan, Oriental Mindoro (Reblocking of Intermittent Road; L=145.00; W=6.00 m; t311=0.15 m; t201=0.15 m; no shoulder both sides)** effective on September 05, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**I.F. BLANCO'S CONSTRUCTION**

By:

**ISAGANI F. BLANCO**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 02, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of Victoria Road, Roxas, Oriental Mindoro (Concreting of Road; Intallation of 0.45 m dia RCPC w/ headwall; L=210.00 m; W=4.00 m; t311=0.15 m; t200&201=0.20 m; with 0.50 m shoulder both sides)** effective on September 05, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

September 04, 2014

**MR. MARCIANO M. DIMAPILIS**  
Proprietor  
**MARCPHIL CONSTRUCTION**  
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Concreting of Poblacion III – Malabo Road, Victoria, Oriental Mindoro (Concreting of Road; L=217.00 m; W=4.00 m; t311=0.15 m; t201=0.15 m; with 1.00 m shoulder on both sides; HD=15 km)** effective on September 09, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as “Government Procurement Reform Act and its Implementing Rules and Regulations”.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer’s Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

\_\_\_\_\_  
**MARCIANO M. DIMAPILIS**  
Proprietor

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 04, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of Mabuhay II – Lapog Road, Socorro, Oriental Mindoro (Concreting of Road; L=133.00 m; W=5.00 m; t311=0.15 m; t200&201=0.20 m; with 1.00 m shoulder both sides)** effective on September 09, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as “Government Procurement Reform Act and its Implementing Rules and Regulations”.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer’s Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 05, 2014

**MR. BENEDICTO R. MATANGUIHAN**  
Proprietor  
**BENYOL CONSTRUCTION AND SUPPLY**  
Poblacion I, Victoria, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **BENYOL CONSTRUCTION AND SUPPLY** that work may proceed on the **Concreting of So. BPI to So. Logpan, Villa Cerveza, Victoria, Oriental Mindoro (Concreting of Road; L=283.00 m; W=3.00 m; t311=0.15 m; t200&201=0.20 m; with 0.50 m shoulder on both sides; HD=15 km)** effective on September 09, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**BENYOL CONSTRUCTION AND SUPPLY**

By:

**BENEDICTO R. MATANGUIHAN**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 04, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Construction of Multi-Purpose Building at Andres Ylagan, Naujan, Oriental Mindoro (Construction of Day Care Center)** effective on September 09, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

August 14, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Construction of Multi Purpose Building @ Sta. Cruz, Bongabong, Oriental Mindoro (Construction of MPB (Gov. Umali Standard Bldg. Hall) Phase I; H.D.=19 km)** effective on August 18, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 09, 2014

**MR. ANGELES M. TARIN, JR.**

Proprietor

**A.M. TARIN JR. CONSTRUCTION AND GENERAL MERCHANDISE**

Poblacion, Baco, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **A.M. TARIN JR. CONSTRUCTION AND GENERAL MERCHANDISE** that work may proceed on the **Concreting of Katwiran II Road, Baco, Oriental Mindoro (Concreting of Road: L=195.00 m; W=4.00 m; t311=0.15 m; t201=0.15m; with 0.50 m shoulder on both sides; HD=26km)** effective on September 12, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**A.M. TARIN JR. CONSTRUCTION AND GENERAL MERCHANDISE**

By:

**ANGELES M. TARIN, JR.**

Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 08, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of G. Antonino-Banutan Road, Gloria, Oriental Mindoro (Concreting of Road: L=175.00 m; W=5.00 m; t311=0.15 m; t200&201=0.20 m; with 0.50 m shoulder both sides; HD= minimum)** effective on September 12, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 09, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of Luna Road, Bongabong, Oriental Mindoro (Concreting of Road: L=220.00 m; W=4.00 m; t311=0.15 m; t200&201=0.20 m; with 0.50 shoulder both sides)** effective on September 12, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 15, 2014

**MR. ISAGANI F. BLANCO**  
Proprietor  
**I.F. BLANCO'S CONSTRUCTION**  
Zone II, Pinamalayan, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **I.F. BLANCO'S CONSTRUCTION** that work may proceed on the **Concreting of Road Leading to Seashore Sanctuary at Agsalin, Gloria, Oriental Mindoro (Concreting of Road: L=175.00 m; W=5.00 m; t311=0.15 m; t200&201 = 0.20 m; with 0.50 m shoulder both sides; HD=minimum)** effective on September 19, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**I.F. BLANCO'S CONSTRUCTION**

By:

**ISAGANI F. BLANCO**  
Proprietor

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 08, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of Mabuhay Road, Roxas, Oriental Mindoro (Concreting of Road: L=165.00 m; W=4.00 m; t311=0.15 m; t200&201=0.25 m; with 1.00 m shoulder both sides; HD=28 km)** effective on September 12, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

September 15, 2014

**MR. MARCIANO M. DIMAPILIS**  
Proprietor  
**MARCPHIL CONSTRUCTION**  
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Construction / Rehabilitation of Nalwak Footbridge, Mansalay, Oriental Mindoro (Const./Rehab of Hanging Bridge: L=38.0m)** effective on September 19, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

\_\_\_\_\_  
**MARCIANO M. DIMAPILIS**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

September 15, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Construction of Gabion at Carmundo, Bongabong, Oriental Mindoro (L=32.0 m; H=3.0 m)** effective on September 19, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

September 18, 2014

**MR. RENATO T. DE LARA**  
Proprietor  
**WTL CONSTRUCTION**  
Poblacion, Mansalay, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **WTL CONSTRUCTION** that work may proceed on the **Concreting of Bonbon Road, Mansalay, Oriental Mindoro (L=170.00 m; W=4.00 m; t311=0.15 m; t200&201=0.25 m; with 0.50 m shoulder both sides; HD=25 km)** effective on September 23, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**WTL CONSTRUCTION**

By:

\_\_\_\_\_  
**RENATO T. DE LARA**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 17, 2014

**ENGR. REYNALDO C. GARABILES**

Proprietor

**NAMNAMA CONSTRUCTION SUPPLIES**

San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Construction of Gabion, Purok II, Sta. Maria, Mansalay, Oriental Mindoro (Construction of Gabion; Length: 20 LM; 1st Layer: 3 pcs gabion 1x1x2; 2nd Layer: 2 pcs gabion 1x1x2; 3rd Layer: 1 pcs Gabion 1x1x2 with 8 pcs 0.30m x 2m x 6m mattress; HD-29km)** effective on September 19, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

**ENGR. REYNALDO C. GARABILES**

Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

September 18, 2014

**MS. RHIZA G. DELOS REYES**  
Proprietress  
**ALTHAEA ENTERPRISES**  
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Concreting of Tabon Tabon Road at So. Agsalin, Baco, Oriental Mindoro (L=75.00 m; W=4.00 m; t311=0.15 m; t200&201=0.50 m; with 2.00 m shoulder both sides)** effective on September 23, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALTHAEA ENTERPRISES**

By:

\_\_\_\_\_  
**RHIZA G. DELOS REYES**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

October 07, 2014

**MS. RHIZA G. DELOS REYES**  
Proprietress  
**ALTHAEA ENTERPRISES**  
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Concreting of Balete Road (Bulalo Core Housing), Calapan City, Oriental Mindoro (Concreting of Road; L=75.00m; W=5.00m; t311=0.15m; t200&201=0.20m; no shoulder both sides; HD=18km)** effective on October 10, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALTHAEA ENTERPRISES**

By:

\_\_\_\_\_  
**RHIZA G. DELOS REYES**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

October 07, 2014

**MR. ROBERTO B. YLAGAN**  
Proprietor  
**876 CONSTRUCTION AND SUPPLY**  
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Day Care Center at Core Housing Salcedo, Bansud, Oriental Mindoro (Construction of DCC; (Gov. Umali Standard Brgy. Hall) Phase I; H.D.=15km)** effective on October 10, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

\_\_\_\_\_  
**ROBERTO B. YLAGAN**  
Proprietor

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

October 07, 2014

**MS. RHIZA G. DELOS REYES**  
Proprietress  
**ALTHAEA ENTERPRISES**  
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Concreting of Calima Road, Pola, Oriental Mindoro (Concreting of Road; L1=90.00m; L2=42.00m; W=4.00m; W=4.00m; t311=0.15m; w/Win=0.80m center island; t200&201=0.25m; L2 no shoulder; with 0.50m shoulder both sides on L1; L3=9.00m Flared: 9x4m; 2x10m; W=5.00m; L3 no shoulder; Installation of 7 pcs 0.30m dia RCPC)** effective on October 10, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALTHAEA ENTERPRISES**

By:

\_\_\_\_\_  
**RHIZA G. DELOS REYES**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

October 07, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Rehab of Irrigation Canal at Tagumpay and Inarawan, Naujan, Oriental Mindoro (L=150.00; Stone Masonry; Slant Height=2.06m; Thickness=0.30m; Conc. Flooring Base width=2.00m; Thickness=0.10m)** effective on October 10, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

October 07, 2014

**MS. FRANCILITA S. SUGAY**

Proprietress

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

Mahogany St., Sto. Niño, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **F.S. SUGAY CONSTRUCTION & SUPPLIES** that work may proceed on the **Concreting of Canubing II Road, Calapan City, Oriental Mindoro (Concreting of Road; L1=85.00m; L2=92.00m; W1=5.00m; W2=5.00m; t311=0.15m; no shoulder both sides; t200&201=0.20m; with 0.50m shoulder both sides on L1)** effective on October 10, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

By:

\_\_\_\_\_  
**FRANCILITA S. SUGAY**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

---

**NOTICE TO PROCEED**

October 07, 2014

**MR. ROBERTO B. YLAGAN**

Proprietor

**876 CONSTRUCTION AND SUPPLY**

Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Protection Dike/Gabion at So. Pag-asa I, Morente, Bongabong, Oriental Mindoro (Construction of Gabion L=30.0m)** effective on October 10, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

\_\_\_\_\_  
**ROBERTO B. YLAGAN**

Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

October 23, 2014

**MR. MARCIANO M. DIMAPILIS**  
Proprietor  
**MARCPHIL CONSTRUCTION**  
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Concreting of Adrialuna Road, Brgy. Adrialuna, Naujan, Oriental Mindoro (Concreting of Road: L=177.0m; W=4.0m; t311=0.15m; t200&201=0.25m; with 1.00m shoulder on both sides; HD=20 kms)** effective on October 27, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

\_\_\_\_\_  
**MARCIANO M. DIMAPILIS**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

November 03, 2014

**MR. ISAGANI F. BLANCO**  
Proprietor  
**I.F. BLANCO'S CONSTRUCTION**  
Zone II, Pinamalayan, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **I.F. BLANCO'S CONSTRUCTION** that work may proceed on the **Concreting of Anoling Road, Pinamalayan, Oriental Mindoro (Concreting of Road: L1=120.00m; L2=90.00m; W1=4.00m; W2=4.00m; t311=0.15m; with 0.50m shoulder both sides; t200&201=0.20m; with 1.00 m shoulder both sides)** effective on November 06, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**I.F. BLANCO'S CONSTRUCTION**

By:

**ISAGANI F. BLANCO**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 04, 2014

**MS. RHIZA G. DELOS REYES**  
Proprietress  
**ALTHAEA ENTERPRISES**  
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Concreting of Casiligan Road, Pola, Oriental Mindoro (Concreting of Road: L1=95.00m; L2=70.00m; W1=4.00m; W2=4.00m; t311=0.15m; with 0.50m shoulder both sides; t200&201=0.20m; with 0.50m shoulder both sides)** effective on November 07, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALTHAEA ENTERPRISES**

By:

\_\_\_\_\_  
**RHIZA G. DELOS REYES**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 11, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Pahilahan Road, Pola, Oriental Mindoro (Concreting of Road: L=150.00; W=4.00m; t311=0.15m; t200&201=0.20m; with 0.50 shoulder both sides; Installation of 1 line 0.60m Ø RCPC w/ headwall; HD=40km)** effective on November 14, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 11, 2014

**MR. ALBERTO LIM UY**

Proprietor

**ALBERTO UY CONSTRUCTION & DEVELOPMENT**

Poblacion, Bongabong, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **ALBERTO UY CONSTRUCTION & DEVELOPMENT** that work may proceed on the **Concreting of Mapang Road, Bongabong, Oriental Mindoro (Concreting of Road: L=165.00; W=4.00m; t311=0.15m; t200&201=0.25m; with 0.50 shoulder both sides; HD=30km)** effective on November 14, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**ALBERTO UY CONSTRUCTION & DEVELOPMENT**

By:

**ALBERTO LIM UY**

Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 13, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Concreting of Dayhagan Road, Bongabong, Oriental Mindoro (Concreting of Road: L=205.00; W=4.00m; t311=0.15m; t200&201=0.25m; no shoulder both sides; Installation of 1 line 0.60m ø RCPC w/ headwall; HD=15km)** effective on November 17, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 13, 2014

**ENGR. FRANCISCO E. ATIENZA, JR.**  
Proprietor  
**FEAJ CONSTRUCTION & GENERAL SERVICES**  
Lumangbayan, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **FEAJ CONSTRUCTION & GENERAL SERVICES** that work may proceed on the **Concreting of Lalaguna Road, Puerto Galera, Oriental Mindoro (Concreting of Road: L=117.00; W=4.00m; t311=0.15m; t200&201=0.25m; no shoulder both sides; Riprapping of 8.5m length)** effective on November 17, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**FEAJ CONSTRUCTION & GENERAL SERVICES**

By:

\_\_\_\_\_  
**ENGR. FRANCISCO E. ATIENZA, JR.**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 18, 2014

**MS. FRANCILITA S. SUGAY**

Proprietress

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

Mahogany St., Sto. Niño, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **F.S. SUGAY CONSTRUCTION & SUPPLIES** that work may proceed on the **Construction of Gabion at Malitbog River, Bongabong, Oriental Mindoro (L=32.0m; H=3.0m; HD=15km)** effective on November 21, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

By:

\_\_\_\_\_  
**FRANCILITA S. SUGAY**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 25, 2014

**ENGR. FRANCISCO E. ATIENZA, JR.**  
Proprietor  
**FEAJ CONSTRUCTION & GENERAL SERVICES**  
Lumangbayan, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **FEAJ CONSTRUCTION & GENERAL SERVICES** that work may proceed on the **Concreting of Palangan Road, Puerto Galera, Oriental Mindoro (L=155.0 m; W=4.00 m; t<sub>311</sub>=0.15 m; t<sub>200&201</sub>=0.20 m; with 0.50 m shoulder B/S** effective on November 28, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**FEAJ CONSTRUCTION & GENERAL SERVICES**

By:

\_\_\_\_\_  
**ENGR. FRANCISCO E. ATIENZA, JR.**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 24, 2014

**MR. ROBERTO B. YLAGAN**  
Proprietor  
**876 CONSTRUCTION AND SUPPLY**  
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Concreting of Poblacion IV-San Juan Road, Victoria, Oriental Mindoro (Concreting of Road: L=180.00m; W=4.00m; t311=0.15m; t200&201=0.25m; without shoulder both sides; Installation of 1 line 0.60m Ø RCPC w/ headwall; HD=minimum)** effective on November 27, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

\_\_\_\_\_  
**ROBERTO B. YLAGAN**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

July 30, 2014

**MR. ISAGANI F. BLANCO**  
Proprietor  
**I.F. BLANCO'S CONSTRUCTION**  
Zone II, Pinamalayan, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **I.F. BLANCO'S CONSTRUCTION** that work may proceed on the **Concreting of Buho-Calingag Road, Pinamalayan, Oriental Mindoro (Concreting of Road: L1=65.00 m; L2=85.00 m; W1=4.00 m; W2=2.00 m; t311=0.15 m; L3=48.0 m; t200&201=0.15 m; W3=4.00 m; t200&201=0.20 m; with 1.00 m shoulder both sides)** effective on August 01, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**I.F. BLANCO'S CONSTRUCTION**

By:

**ISAGANI F. BLANCO**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 28, 2014

**MR. ISAGANI F. BLANCO**  
Proprietor  
**I.F. BLANCO'S CONSTRUCTION**  
Zone II, Pinamalayan, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **I.F. BLANCO'S CONSTRUCTION** that work may proceed on the **Concreting of Del Razon Road, Pinamalayan, Oriental Mindoro (Concreting of Road: L1=15.00m; L2=120.00m; W1= 2.50m; W2= 5.00m; t311=0.15m; L3=50.0m; t200&201=0.20m; W3=5.00m; with 0.50m shoulder both sides of L2 & L3; one side only at L1)** effective on December 1, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**I.F. BLANCO'S CONSTRUCTION**

By:

**ISAGANI F. BLANCO**  
Proprietor

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

November 28, 2014

**MR. BENEDICTO R. MATANGUIHAN**  
Proprietor  
**BENYOL CONSTRUCTION AND SUPPLY**  
Poblacion I, Victoria, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **BENYOL CONSTRUCTION AND SUPPLY** that work may proceed on the **Concreting of Buhay na Tubig Road, Pola, Oriental Mindoro (Concreting of Road: L=200.00m; W=2.50m; t311=0.15m; t200&201=0.20m; no shoulder on both sides; HD=30km)** effective on December 01, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**BENYOL CONSTRUCTION AND SUPPLY**

By:

**BENEDICTO R. MATANGUIHAN**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 25, 2014

**MR. MARCIANO M. DIMAPILIS**  
Proprietor  
**MARCPHIL CONSTRUCTION**  
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Construction of Flood Control Project at Palangan, Puerto Galera, Oriental Mindoro (L=73.00m; B1=0.40m; B2=1.00m; Ave. Ht=1.50m; Found. Ht.=1.00m; Wheel Guard; Height(m)=0.30; length(m)=0.30; Spacing(m)=0.60)** effective on November 28, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

\_\_\_\_\_  
**MARCIANO M. DIMAPILIS**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 24, 2014

**MR. ALLAN A. ROLDAN**  
Proprietor  
**DELROL ENTERPRISES**  
Baco, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **DELROL ENTERPRISES** that work may proceed on the **Concreting of Aninuan Road, Puerto Galera, Oriental Mindoro (Concreting of Road: L=100.0m; with 1 line, 4pcs-0.90m RCPC with headwall; W=3.0m; t311=0.15m; with 1 line, 4 pcs-1.20m RCPC with headwall; t200&201=0.25m; without shoulder; HD=65kms)** effective on November 27, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**DELROL ENTERPRISES**

By:

\_\_\_\_\_  
**ALLAN A. ROLDAN**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 01, 2014

**MR. ANGELES M. TARIN, JR.**

Proprietor

**A.M. TARIN JR. CONSTRUCTION AND GENERAL MERCHANDISE**

Poblacion, Baco, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **A.M. TARIN JR. CONSTRUCTION AND GENERAL MERCHANDISE** that work may proceed on the **Concreting of Bigaan-Saclag Road, San Teodoro, Oriental Mindoro (Concreting of Road; L=150.00m; W=4.00m; t<sub>311</sub>=0.15m; t<sub>200&201</sub>=0.25m; with 1.00m shoulder both sides)** effective on December 04, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**A.M. TARIN JR. CONSTRUCTION AND GENERAL MERCHANDISE**

By:

\_\_\_\_\_  
**ANGELES M. TARIN, JR.**

Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 02, 2014

**MR. MARCIANO M. DIMAPILIS**  
Proprietor  
**MARCPHIL CONSTRUCTION**  
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Concreting of Mahabang Parang Road, Naujan, Oriental Mindoro (Concreting of Road; L=213.00 m; W=4.00 m; t311=0.15 m; t200&201=0.25 m; with 0.50 m shoulder both sides)** effective on December 05, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

\_\_\_\_\_  
**MARCIANO M. DIMAPILIS**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 08, 2014

**MS. RHIZA G. DELOS REYES**  
Proprietress  
**ALTHAEA ENTERPRISES**  
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Construction of Gabion at Apitong, Sito Dike, Naujan, Oriental Mindoro (Construction of 18 LM Gabion at Brgy. Apitong including rechanneling of river)** effective on December 11, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALTHAEA ENTERPRISES**

By:

\_\_\_\_\_  
**RHIZA G. DELOS REYES**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 08, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Dulangan I – Tagumpay Road, Dulangan I, Baco, Oriental Mindoro (Concreting of Road: L=145.0 m; W=5.0 m; t311=0.15 m; t200&201 = 0.25 m; with 0.50 m shoulder on both sides; HD= 25 kms)** effective on December 11, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as “Government Procurement Reform Act and its Implementing Rules and Regulations”.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer’s Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 28, 2014

**MS. ESTRELLA G. VILLANUEVA**

Proprietress

**REMM V BUILDERS AND ENTERPRISES**

Roxas Drive, Mahogany Village, Sto. Niño, Calapan City, Or. Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **REMM V BUILDERS AND ENTERPRISES** that work may proceed on the **Concreting of San Ignacio Road, Baco, Oriental Mindoro (Concreting of Road: L=142.0m; W=5.0m; t311=0.15m; t200&201=0.25m; with 0.50m shoulder on both sides; HD=30 kms)** effective on December 01, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**REMM V BUILDERS AND ENTERPRISES**

By:

\_\_\_\_\_  
**ESTELLA G. VILLANUEVA**

Proprietress

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 08, 2014

**MR. MARCIANO M. DIMAPILIS**

Proprietor

**MARCPHIL CONSTRUCTION**

Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Concreting of Road Leading to Cawa-cawa Falls at So. Dapi, Sta. Isabel, Pinamalayan, Oriental Mindoro (Concreting of Road: L1=116.00m; L2=94.00m; W1=4.00m; W2=4.00m; t311=0.15m; with 0.50m shoulder both sides; t200&201=0.25m; with 0.50m shoulder both sides)** effective on December 11, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

\_\_\_\_\_  
**MARCIANO M. DIMAPILIS**

Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

December 12, 2014

**MS. MARIETA T. MADERAZO**  
Proprietress  
**CMSEL CONSTRUCTION & DEVELOPER**  
Masipit, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **CMSEL CONSTRUCTION & DEVELOPER** that work may proceed on the **Concreting of Mulawin Road, Naujan, Oriental Mindoro (Concreting of Road: L=175.00; W=5.00m; t311=0.15m; t200&201=0.25m; with 0.50m shoulder both sides)** effective on December 15, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**CMSEL CONSTRUCTION & DEVELOPER**

By:

\_\_\_\_\_  
**MARIETA T. MADERAZO**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

December 12, 2014

**MS. RHIZA G. DELOS REYES**  
Proprietress  
**ALTHAEA ENTERPRISES**  
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Concreting of Villareal Road, Socorro, Oriental Mindoro (Concreting of Road; L=135.00m; W=5.00m; t311=0.15m; t200&201=0.20m; with 0.50m shoulder both sides)** effective on December 15, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALTHAEA ENTERPRISES**

By:

\_\_\_\_\_  
**RHIZA G. DELOS REYES**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 02, 2014

**MS. RHIZA G. DELOS REYES**  
Proprietress  
**ALTHAEA ENTERPRISES**  
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Concreting of San Agustin II Road, Naujan, Oriental Mindoro (Concreting of Road with Riprapping: L=25m; L1=20.00m; L2=125.00m; W1=5.00m; W2=5.00m; t311=0.15m; L2 no shoulder; t200&201=0.20m; L1 with 0.50m shoulder both sides)** effective on December 05, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALTHAEA ENTERPRISES**

By:

\_\_\_\_\_  
**RHIZA G. DELOS REYES**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 03, 2014

**MS. RHIZA G. DELOS REYES**  
Proprietress  
**ALTHAEA ENTERPRISES**  
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Concreting of Gutad Road, Calapan City, Oriental Mindoro (L=180.00m; W=4.00m; t311=0.15m; t200&201=0.25m; with 0.50m shoulder both sides)** effective on December 05, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALTHAEA ENTERPRISES**

By:

\_\_\_\_\_  
**RHIZA G. DELOS REYES**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 03, 2014

**MS. FRANCILITA S. SUGAY**

Proprietress

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

Mahogany St., Sto. Niño, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **F.S. SUGAY CONSTRUCTION & SUPPLIES** that work may proceed on the **Concreting of Road at Mahogany St., Brgy. Sto. Niño, Calapan City, Oriental Mindoro (Concreting of Road: L=75.00m; W=4.00m; t311=0.15m; t201=0.30m; with 0.50m shoulder on both sides; HD=22km)** effective on December 05, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

By:

\_\_\_\_\_  
**FRANCILITA S. SUGAY**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 08, 2014

**MR. ROBERTO B. YLAGAN**  
Proprietor  
**876 CONSTRUCTION AND SUPPLY**  
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Shoreline Road Protection, Melgar A & B, Naujan, Oriental Mindoro (Construction of 184 pcs Road Protection Structure, break water, (Jack stone style) @ Melgar A:92 pcs, Melgar B:92 pcs, including deployment and installation and cement finished)** effective on December 11, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

\_\_\_\_\_  
**ROBERTO B. YLAGAN**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 04, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Hagan Road, Bongabong, Oriental Mindoro (Concreting of Road: L=170.00m; W=4.00m; t311=0.15m; t200&201=0.20m; with 0.50 shoulder both sides; Installation of 2 lines 0.60m Ø RCPC with headwall; Riprapping L=16.0m; H=2.50m)** effective on December 08, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 04, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Hagan Road, Bongabong, Oriental Mindoro (Concreting of Road: L=170.00m; W=4.00m; t311=0.15m; t200&201=0.20m; with 0.50 shoulder both sides; Installation of 2 lines 0.60m Ø RCPC with headwall; Riprapping L=16.0m; H=2.50m)** effective on December 08, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 03, 2014

**MS. FRANCILITA S. SUGAY**

Proprietress

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

Mahogany St., Sto. Niño, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **F.S. SUGAY CONSTRUCTION & SUPPLIES** that work may proceed on the **Concreting of Road at Mahogany St., Brgy. Sto. Niño, Calapan City, Oriental Mindoro (Concreting of Road: L=75.00m; W=4.00m; t311=0.15m; t201=0.30m; with 0.50m shoulder on both sides; HD=22km)** effective on December 05, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

By:

\_\_\_\_\_  
**FRANCILITA S. SUGAY**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 05, 2014

**MS. ESTRELLA G. VILLANUEVA**

Proprietress

**REMM V BUILDERS AND ENTERPRISES**

Roxas Drive, Mahogany Village, Sto. Niño, Calapan City, Or. Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **REMM V BUILDERS AND ENTERPRISES** that work may proceed on the **Concreting of Caagutayan Road leading to Tukuran Falls, Brgy. Caagutayan, San Teodoro, Oriental Mindoro (Concreting of Road: L=160.0m; W=4.0m; t311=0.15m; t200&201=0.25m; without shoulder; HD=50kms)** effective on December 09, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**REMM V BUILDERS AND ENTERPRISES**

By:

\_\_\_\_\_  
**ESTELLA G. VILLANUEVA**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 08, 2014

**MR. LEODEGARIO A. GUTIERREZ**

Authorized Managing Officer

**ZOE BUILDERS & SUPPLIES COMPANY**

Aboboto St., San Vicente East, Calapan City, Or. Mdo.

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **ZOE BUILDERS & SUPPLIES COMPANY** that work may proceed on the **Concreting of Sinandigan Road Leading to Escarceo Light House, Puerto Galera, Oriental Mindoro (Concreting of Road: L=100.0m; W=5.0m; t<sub>311</sub>=0.15m; t<sub>200&201</sub>=0.25m; with 0.50m shoulder on both sides; HD=60kms)** effective on December 11, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**ZOE BUILDERS & SUPPLIES COMPANY**

By:

\_\_\_\_\_  
**LEODEGARIO A. GUTIERREZ**

Authorized Managing Officer

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 11, 2014

**MR. MARCIANO M. DIMAPILIS**  
Proprietor  
**MARCPHIL CONSTRUCTION**  
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Concreting of Bancuro Road Leading to Simbahang Bato, Naujan, Oriental Mindoro (Concreting of Road: L=185.00m; W=5.00m; t311=0.15m; t200&201=0.20m; with 0.50m shoulder both sides)** effective on December 15, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

\_\_\_\_\_  
**MARCIANO M. DIMAPILIS**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 12, 2014

**MS. MARIETA T. MADERAZO**  
Proprietress  
**CMSEL CONSTRUCTION & DEVELOPER**  
Masipit, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **CMSEL CONSTRUCTION & DEVELOPER** that work may proceed on the **Concreting of Centro-Aplaya Road, San Teodoro, Oriental Mindoro (Concreting of Road: L=125.0m; W=4.0m; t311=0.15m; t200&201=0.25m without shoulder; HD=43km)** effective on December 15, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**CMSEL CONSTRUCTION & DEVELOPER**

By:

\_\_\_\_\_  
**MARIETA T. MADERAZO**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

November 26, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Expansion of Level III Water System Phase V (Bigaan & Lumangbayan) San Teodoro, Oriental Mindoro (Installation of mainline, distribution pipe and 120 individual connection with water meter; construction of meter box with cover)** effective on November 28, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 11, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Construction of Slope Protection at Lumangbayan Bridge II, Pinamalayan, Oriental Mindoro (Construction of Slope Protection)** effective on December 15, 2014 after the receipt of this Notice.

*Type equation here.*

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 19, 2014

**MR. LUMELITO M. CABAGAY**  
Proprietor  
**LUMEL GLENN CONSTRUCTION**  
Poblacion, Mansalay, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LUMEL GLENN CONSTRUCTION** that work may proceed on the **Repair/Rehabilitation of Gabion @ San Rafael, Roxas, Oriental Mindoro (Construction of Gabion: L=40.0m; Ht.=6.0m)** effective on December 23, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**LUMEL GLENN CONSTRUCTION**

By:

\_\_\_\_\_  
**LUMELITO M. CABAGAY**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 19, 2014

**MS. RHIZA G. DELOS REYES**  
Proprietress  
**ALTHAEA ENTERPRISES**  
Barcenaga, Naujan, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **ALTHAEA ENTERPRISES** that work may proceed on the **Rechanneling of Bucayao Grande River, Mahabang Parang, Naujan, Oriental Mindoro (Rechanneling and Straightening of Bucayao Grande River; Volume of Mixed Sand, gravel and boulders: 16,200 cu.m)** effective on December 23, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**ALTHAEA ENTERPRISES**

By:

\_\_\_\_\_  
**RHIZA G. DELOS REYES**  
Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 23, 2014

**MR. ROBERTO B. YLAGAN**  
Proprietor  
**876 CONSTRUCTION AND SUPPLY**  
Malamig, Calapan City, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **876 CONSTRUCTION AND SUPPLY** that work may proceed on the **Construction of Multi-Purpose Bldg. (Phase I), Tawagan, Calapan City, Oriental Mindoro (Installation of 16.9 x 6.0m and 8.45 x 6.0m Roofing)** effective on December 26, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**876 CONSTRUCTION AND SUPPLY**

By:

\_\_\_\_\_  
**ROBERTO B. YLAGAN**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 29, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Malitbog-Sigange Road, Bongabong, Oriental Mindoro (Concreting of Road: Riprapping of 15m; L=160.00m; W=4.00m; t<sub>311</sub>=0.15m; t<sub>200&201</sub>=0.25m; with 0.50m shoulder both sides)** effective on January 02, 2014 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 29, 2014

**ENGR. REYNALDO C. GARABILES**  
Proprietor  
**NAMNAMA CONSTRUCTION SUPPLIES**  
San Mariano, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **NAMNAMA CONSTRUCTION SUPPLIES** that work may proceed on the **Completion of Multi Purpose Building at B. Del Mundo, Mansalay, Oriental Mindoro (Reinforced Concrete, Masonry Works, Electrical Works, Roof Framing & Roofing Works, Ceiling)** effective on January 05, 2015 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**NAMNAMA CONSTRUCTION SUPPLIES**

By:

\_\_\_\_\_  
**ENGR. REYNALDO C. GARABILES**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 29, 2014

**MR. MARCIANO M. DIMAPILIS**  
Proprietor  
**MARCPHIL CONSTRUCTION**  
Morente St., Bagumbayan, Roxas, Oriental Mindoro

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **MARCPHIL CONSTRUCTION** that work may proceed on the **Construction of Nalwak Footbridge/Hanging Bridge @ Mansalay Phase II, Mansalay, Oriental Mindoro (Completion of Hanging Bridge; Riprapping on one side only)** effective on January 05, 2015 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**MARCPHIL CONSTRUCTION**

By:

\_\_\_\_\_  
**MARCIANO M. DIMAPILIS**  
Proprietor

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 29, 2014

**MS. FRANCILITA S. SUGAY**

Proprietress

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

Mahogany St., Sto. Niño, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **F.S. SUGAY CONSTRUCTION & SUPPLIES** that work may proceed on the **Construction of Burbuli River Control at Brgy. Burbuli, Baco, Oriental Mindoro (Construction of 18LM river control at Brgy. Burbuli, Baco)** effective on January 05, 2015 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**F.S. SUGAY CONSTRUCTION & SUPPLIES**

By:

\_\_\_\_\_  
**FRANCILITA S. SUGAY**

Proprietress

\_\_\_\_\_  
Date



Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 29, 2014

**MR. REYNALDO C. SANTIAGO**  
President  
**GREEN HORIZON LANDSCAPERS & DEVELOPERS, INC.**  
29 Visayas Ave., Brgy. Pasong Tamo, Quezon City

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **GREEN HORIZON LANDSCAPERS & DEVELOPERS, INC.** that work may proceed on the **Desilting of Mag-asawang Tubig, San Antonio, Naujan, Oriental Mindoro (Dredging and Desilting of 19,200 cu.m of mixed soil, sand and gravel)** effective on January 05, 2015 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**  
Provincial Governor

I acknowledge receipt of this Notice

**GREEN HORIZON LANDSCAPERS & DEVELOPERS, INC.**

By:

\_\_\_\_\_  
**REYNALDO C. SANTIAGO**  
President

\_\_\_\_\_  
Date





Republic of the Philippines  
**PROVINCE OF ORIENTAL MINDORO**  
CITY OF CALAPAN

## **OFFICE OF THE GOVERNOR**

### **NOTICE TO PROCEED**

December 29, 2014

**MS. EVELYN A. ABAS**

Proprietress

**LAS MINAS DE ORO CONSTRUCTION**

Blk. 5, Sta. Maria Village, Calapan City, Oriental Mindoro

Dear Madam:

The attached Contract Agreement having been approved, notice is hereby given to **LAS MINAS DE ORO CONSTRUCTION** that work may proceed on the **Concreting of Sabang Road, Pinamalayan, Oriental Mindoro (Concreting of Road: L=170.00m; W=4.00m; t311=0.15m; t200&201=0.25m; no shoulder both sides)** effective on January 05, 2015 after the receipt of this Notice.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Issued pursuant to the provision of Republic Act 9184 otherwise known as "Government Procurement Reform Act and its Implementing Rules and Regulations".

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Engineer's Office.

Very truly yours,

**ALFONSO V. UMALI, JR.**

Provincial Governor

I acknowledge receipt of this Notice

**LAS MINAS DE ORO CONSTRUCTION**

By:

\_\_\_\_\_  
**EVELYN A. ABAS**

Proprietress

\_\_\_\_\_  
Date