| FY14 New Capital Project Request Estimate Form (CPE) | | | | | | |
|--|---|------------------------------|----------|---|-------------------|---|
| New Project Name: | Air Monitoring Station Site # 34 | | | SF = square footage, LS = lump sum, F = formula | | |
| Division Name: | Construction Management | | | Percentages & A | Amounts in R | ED need to be adjusted for |
| Department Name: | Public Works | | | each individual | | _ |
| | | | <u> </u> | | | |
| Planning Phase: | | | | | | ASSUMPTIONS |
| | Building Area / Square Footage: | 3,600 | SF | | | Planning Cost Details: Fiscal |
| A. Desig | | | | | | Year planning funds are needed? FY?? |
| | Consultant Basic Fees: Consultant Supplemental Services: | | 8% 1% | 22,217 | | needed? F1?? |
| | Reimbursable Expenses: | | 1% | 0 | | |
| | | Design Total: | . 70 | | 22,217 | |
| D 0" A | | | | | | |
| B. Site A | Acquisition: 1. Land Acquisition: | | LS | 0 | | |
| | 2. Legal Fees: | | LS | 0 | | |
| | 3. Environmental Audits/Testing: | | 1% | 0 | ı | |
| | | Site Acquisition Tota | ıl: | | 0 | |
| C. Misce | ellaneous Costs: | | | | | |
| O. IVIISCO | 1. Misc. Consultants, etc.: | | 1% | 0 | | |
| | 2. Plan Review Fees: | | 1% | 0 | | |
| | 3. Other: | | 2% | 2,000 | | |
| | | Misc. Costs Total: | | | 2,000 | |
| | | Planning Phase To | tal: | | | 24,217 |
| | | <u> </u> | | | | , |
| Construction Phase | : | | | | | |
| D. Const | | | | | | |
| | Construction Cost Per Sq Ft.: | \$0 | | 400 224 | | Construction Cost Details: Fiscal Year construction funds are |
| | Construction & Contracts: Construction C.O.'s: | | F 5% | 186,331 9,317 | | needed? FY?? |
| | 3. Misc. Construction: | | LS | 0,017 | | inceded: 1 1 1 1 |
| | 4. Improvements (other than bldgs): | | 0% | 0 | | |
| | 5. Public Art: | | F/LS | 0 | | |
| | 6. Telecommunications: | (\$2.5 sq.ft.) | F | 0 | | |
| | 7. Technology: 8. Utility Charges: | (\$5 sq.ft.) (\$4 sq.ft.) | F F | 0 2,000 | | |
| | 9. Permit Fees: | (3% Con Cost.) | F | 5,961 | | |
| | 10. Owner Control Insurance OCIP: | (676 6611 66611) | 3% | 5,551 | | |
| | 11. Other: | | LS | 0 | | |
| | | Construction Total: | | | 203,609 | |
| E. Reloc | ation Expenses: | | | | | Project Notes: |
| | Moving Expenses: | | LS | 0 | | |
| | 2. Interim Leases: | | LS | 0 | | |
| | 3. Other: | Dalasatian Fun Tata | LS | 0 | | |
| | | Relocation Exp. Tota | dI. | | 0 | |
| F. Furnis | shings: | | | | | |
| | Furniture and Equipment: | (\$25 sq.ft.) | F | 0 | | |
| | 2. Security: | | LS | 500 | | |
| | 3. Other: | FF & E Total: | LS | 0 | 500 | |
| | | | | | | |
| G. Allow | | | | | | |
| | 1. Project Contingency: | Allowances Total: | 5% | 10,000 | 10,000 | |
| | | Allowances Total. | | | 10,000 | |
| | | Construction Phase | e Total: | | | 214,109 0 |
| | | Total Project Cost: | | | | 238,326 |
| | | | | Project Start Date: | | |
| Estimate Date: | _ | | | Project End Date: | | |
| Prepared By: Ahmad Ali | _ | | | Annroyed Pyr | Ariadna Musarra | • |
| Prepared by. Anmad All | | - | | Approved by. | Division Director | • |
| | Ü | | | | | |

^{*}New capital project requests must also have an InfoPath Capital Justification Form filled out and approved by the Department.