

FINAL PROJECT STATUS REPORT FORM

Project Number: 3	Task Force: Steel	Date of Project Status Update: March 30, 2011
Title of Project: Performance Indicators Setting		
Lead Partner Country: KOREA		
Participating Partner Countries and Organizations: Japan, USA		
Location of Project: <i>Country, State/Province/City:N/A</i>		
Project Manager Information: Name: Dr. Kyung-Hoon Lee Organization: POSCO Address: POSCO Center, 892 Daechi4-dong Seoul KOREA 135-777 Phone : 82-2-3457-0015 Fax: 82-2-3457-1910 Email: lkhoon@posco.com		
Actions Since Last Update: <i>Please provide a brief description of the Activity undertaken.</i> <ul style="list-style-type: none"> • Barriers survey updated (Canada submitted survey sheet) : Jan 2009 • Draft of Barriers survey review received (HATCH) : March 2009 • Draft reviewed by EG members and comments provided : April 2009 • “St. Louis Agreement” was established for Report Energy Intensity/Complete Surveys : May 2009 • The APP STF Projects 2 & 3 were combined into the Flagship Project 2 entitled ‘Establishment of Common Methodology to Identify Reduction Potential and Performance Benchmarking’: October 2009 • Data survey of 2008 performance were implemented in the period of Apr. 2010~Jan 2011 • The 2nd HATCH report of 2008 performance for barrier, technology diffusion, and energy intensity was published: Feb. 2011 		
Deliverables Since Last Update: <i>Please list the outputs delivered by this project.</i> <p style="margin-left: 20px;">U.S. Department of State/APP Steel Task Force Energy & Environment Baseline and Technology Diffusion - 3rd Party Assistance Energy Intensity 2008 Survey Data Validations and Analysis Close-out Final Report, Feb. 2011</p> <p style="margin-left: 20px;">U.S. Department of State/APP Steel Task Force Energy & Environment Baseline and Technology Diffusion - 3rd Party Assistance Technology Diffusion Survey Validation and Technology Adoption Level Analysis - Final Report, Feb. 2011</p> <p style="margin-left: 20px;">U.S. Department of State/ Asia Pacific Partnership (APP) Steel Task Force (STF) Validation</p>		

and Technology Adoption Level Analysis Barrier Survey Final Report, Feb. 2011

Milestones Reached Over Lifetime of Project: *Please list the major milestones attained with timing (month/year).*

Identification of Project : April 2006 (Berkeley)

- Discussion on Project survey methodology : Sept 2006 (Tokyo)
- Discussion on Project Scope, Barriers survey and third party involvement: April 2008(Busan)
- Draft of Barriers survey result reported : November 2008 (Beijing)
 - Ask for review of barriers survey sheet to HATCH
- “St. Louis Agreement” was concluded :May 2009 (St. Louis)
- The APP STF Projects 2 & 3 were combined into the Flagship Project 2: October 2009
- The 2nd HATCH report of 2008 published: Feb. 2011

Expected Project End Date:

Project Already Complete: Yes No

Please provide url address for where activity can currently be found along with new name and/or identification number of project (if applicable).

New Contact Information: (If different from above) *Please provide point of contact to find more information.*

Other Information: