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PUBLIC WORKS DEPARTMENT

(BUILDING WING)

BBiiddddiinngg DDooccuummeenntt

Name of work:- Construction of Proposed Sub Regional Science Centre cum

Planetarium for ASTEC under Department of Science & Technology,

Govt. of Assam, at Nalbari, Assam.

Package No. Planetarium /2012-2013

OFFICE OF THE CHIEF ENGINEER, P.W.D., BUILDING

ASSAM, CHANDMARI, GUWAHATI.
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GOVERNMENT OF ASSAM

OFFICE OF THE CHIEF ENGINEER PWD (BUILDING) ASSAM, CHANDMARI, GUWAHATI-3.

AGREEMENT NO______________________________________________

NATIONAL/LOCAL COMPETITIVE BIDDING

Name of work: -    Package No. Planetarium /2012-2013-Construction of Proposed Sub     Regional   

Science Centre cum Planetarium for ASTEC under Department of Science & 

Technology, Govt. of Assam, at Nalbari, Assam

                              

Download of Tender:

Through Website                             : - 12.07.2012(15.31 Hrs.) to 17.07.2012 (14.00Hrs.)

         

TIME AND DATE OF 

PRE-BID CONFERENCE              : - DATE 17.07.2012 at 14.01 Hrs

Date of Online preparation 

Hash submission of Financial Bid. : - FROM 12.07.2012. (15.31 Hrs) to 18.07.2012 (14.00 Hrs).

Last date and time of manual 

Submission of Tech. Bid             : - 18.07.2012 (Up to 14.00 hrs)

Technical Bid Opening                   : - 20.07.2012 (11.01 Hrs to 16.00 Hrs)

                                                      

PLACE OF OPENING BIDS         : - Office of the Chief Engineer, PWD (Bldg.), Assam. 

           Chandmari, Guwahati-3

OFFICER INVITING BIDS          : -   Chief Engineer, PWD    (Bldg.), Assam,       Chandmari,           

                                                              Guwahati-781003.
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INVITATION FOR BID

(IFB)
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GOVERNMENT OF ASSAM

OFFICE OF THE CHIEF ENGINEER: P.W.D.: BUILDING: ASSAM: GUWAHATI-3

No.GMC 63/2010/11 Dated Guwahati the   26th June/2012

2011

PRESS NOTICE

The Chief Engineer, P.W.D (Building), Assam on behalf of the Governor of Assam 

invites bids for the  following works from the APWD registered contractors of class I. Details may be 

seen at website- assam.etenders.in and also at the office of the undersigned from  03.07.2012 to 

05.07.2012 during office hours.

Package 

      No.

Name

of Work

Value of 

Work (Rs. 

In lakh) 

(Approx)

Bid 

security

(Rs. In 

lakh)

Cost of 

bidding 

docume

nt (non 

refunda

ble)

(In Rs.)

Period of 

completion

Eligibility of 

bidder for 

submission of 

bids.

In favour 

of whom 

the bid 

security is 

to be 

pledged.

Planetori

um/2012

-2013

“Construction 

of Proposed Sub 

Regional 

Science Centre 

cum 

Planetarium for 

ASTEC under 

Department of 

Science & 

Technology, 

Govt. of Assam, 

at Nalbari, 

Assam.”

244.05 4.88 10,000/- 18 

(eighteen) 

months

The bidder 

must have 

previous 

experience for 

construction 

of Dom.

Executive 

Engineer, 

P.W.D. 

Nalbari 

Building, 

Division, 

Nalbari

Sd/-

Chief Engineer, P.W.D. (Building)

Assam, Guwahati-3.
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Name of work: “Construction of Proposed Sub Regional Science Centre cum Planetarium for ASTEC       

under Department of Science & Technology, Govt. of Assam, at Nalbari, Assam.”

Tender Schedule

`

Page

No

PWD Stage Contractor Stage Start Date & Time Expiry Date 

& Time

1 Release Tender 04.07.2012

10.00 Hrs.

05.07.2012

15.30 Hrs.

2 Download of Tender through 

website 

05.07.2012

15.31 Hrs. 

09.07.2012 

14.00 Hrs. 

3 Online Bid preparation  and Hash 

Submission of Financial Bid

05.07.2012

15.31 Hrs. 

11.07.2012 

14.00 Hrs. 

4 Technical  and 

Financial Lock 

11.07.2012 

14.01 Hrs. 

11.07.2012 

16.00 Hrs. 

5 Re-encryption of online bids 11.07.2012 

16.01 Hrs. 

13.07.2012 

11.00 Hrs. 

6 Technical Bid 

Opening  

13.07.2012

11.01 Hrs. 

13.07.2012

16.00 Hrs. 

7 Evaluation of 

Technical Bid.

13.07.2012

16.01 Hrs. 

18.07.2012 

16.00 Hrs. 

8 Financial bid 

Opening 

20.07.2012 

11.00 Hrs. 

20.07.2012 

16.00 Hrs. 

9 Evaluation of 

financial Bid 

20.07.2012 

16.01 Hrs. 

24.07.2012

16.00 Hrs.

10 Award  of Contract 24.07.2012

16.01 Hrs.

27.07.2012

14.00 Hrs.

Note:

1. The Bidders must be registered with e-tendering system provider.

2. The Bidders should submit their Technical Bids manually only, but they should submit 

Financial Bids online. Last date of submission of bid is 14.00 Hrs. of 11.07.2012.

3. Cost of tender document is Rs.10,000.00 (Rupees ten thousand) only which should be drawn 

in favour of Assam State Road Board Maintenance (Road) Fund A/C No.10566991479 and 

should be submitted along with the technical bid.

4. Pre-bid meeting - Date and time 14.01 Hrs of 10.07.2012, Venue: - O/o The Chief Engineer, 

P.W.D.(Bldg.),Assam, Chandmari,Guwahati-3.

5. Technical bid along with Bid security, Bid document fee, VAT Registration and  up to  date VAT 

clearance certificate are to be submitted on or before 14:00 Hrs of 11.07.2012. In Case, any 

Bandh falls, the activities will take place on the next working day. 

                                                                                               

                                                                                                                     Sd/-

Chief Engineer, P.W.D. (Building)

Assam, Guwahati-3.
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GOVERNMENT OF ASSAM

OFFICE OF THE CHIEF ENGINEER: P.W.D.: BUILDING: ASSAM: GUWAHATI-3.

No. GMC 63/2010/13                                                                    Dated Guwahati the 7th July 2012.

TIME EXTENSION NOTICE 

The date of issue of the bid documents for the work “Construction of Proposed Sub Regional 

Science Centre cum Planetarium for ASTEC under Department of Science & Technology, Govt. of 

Assam, at Nalbari, Assam.” as stated in the Press Notice Inviting bid vide memo No. GMC 

63/2010/11-A, dated 26/06/12 is hereby extended as per revised tender schedule.

“Details may be seen at Website- assam.etenders.in and also at the office of the undersigned 

from 12.07.2012 to 17.07.2012 during office hours.”

Sd/-

Chief Engineer, P.W.D. Bldg.,

Assam, Guwahati-3
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Tender Schedule

Name of work: “Construction of Proposed Sub Regional Science Centre cum Planetarium for ASTEC       

under Department of Science & Technology, Govt. of Assam, at Nalbari, Assam.”

Tender Schedule

`

Page

No

PWD Stage Contractor Stage Start Date & 

Time

Expiry 

Date & 

Time

1 Release Tender 11.07.2012

10.00 Hrs.

12.07.2012

15.30 Hrs.

2 Download of Tender through 

website 

12.07.2012

15.31 Hrs. 

17.07.2012

14.00 Hrs. 

3 Online Bid preparation  and Hash 

Submission of Financial Bid

12.07.2012

15.31 Hrs. 

18.07.2012

14.00 Hrs. 

4 Technical  and 

Financial Lock

18.07.2012

14.01 Hrs. 

18.07.2012

16.00 Hrs. 

5 Re-encryption of online bids 18.07.2012

16.01 Hrs. 

20.07.2012

11.00 Hrs. 

6 Technical Bid 

Opening  

20.07.2012

11.01 Hrs. 

20.07.2012

16.00 Hrs. 

7 Evaluation of 

Technical Bid.

20.07.2012

16.01 Hrs. 

24.07.2012

16.00 Hrs. 

8 Financial bid 

Opening 

26.07.2012

11.00 Hrs. 

26.07.2012

16.00 Hrs. 

9 Evaluation of 

financial Bid 

26.07.2012

16.01 Hrs. 

31.07.2012

16.00 Hrs.

10 Award  of Contract 31.07.2012

16.01 Hrs.

06.08.2012

14.00 Hrs.

Note:

6. The Bidders must be registered with e-tendering system provider.

7. The Bidders should submit their Technical Bids manually only, but they should submit 

Financial Bids online. Last date of submission of bid is 14.00 Hrs. of 18.07.2012.

8. Cost of tender document is Rs.10,000.00 (Rupees ten thousand) only which should be drawn in 

favour of Assam State Road Board Maintenance (Road) Fund A/C No.10566991479 and 

should be submitted along with the technical bid.

9. Pre-bid meeting - Date and time 14.01 Hrs of 17.07.2012, Venue: - O/o The Chief Engineer, 

P.W.D.(Bldg.),Assam, Chandmari,Guwahati-3.

10. Technical bid along with Bid security, Bid document fee, VAT Registration and  up to  date 

VAT clearance certificate are to be submitted on or before 14:00 Hrs of 18.07.2012. In Case, 

any Bandh falls, the activities will take place on the next working day. 

Sd/-                                                                                                                             

Chief Engineer, P.W.D. Building,

Assam, Guwahati-3.
`
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Invitation For Bids

GOVERNMENT OF ASSAM

OFFICE OF THE CHIEF ENGINEER, PWD (BLDG), ASSAM

1:  

The Chief Engineer, PWD (Building), Assam, on behalf of the Governor of Assam, invites the item rate 

bids from the eligible Class-1(A) Contractors for the following work:-

Name of Work: Package No. Planetarium/2012-2013-Construction of Proposed Sub Regional Science 

Centre cum Planetarium for ASTEC under Department of Science & Technology, 

Govt. of Assam, at Nalbari, Assam

                              

 Division: - Nalbari Building Division , Nalbari, Assam.

 Approximate Estimated Cost: -   Rs.2,44,04,852.00

 Earnest Money / Bid Security (General Category):- Rs. 4,88,097.00 (2% of the tender value)

 Earnest Money / Bid Security (SC/ST/OBC/Unemployed Engineer.):- Rs. 2,44,049.00.00 (1% of 

the tender value)

 Time Allowed for completion: - 18 Months

 Cost of Tender:- Rs.10,000.00 (Rupees ten thousand) 

 Last date and time for downloading Tender Document: - As per the tender schedule

 Time and date of opening of tender: - As per the tender schedule

 Place of Sale of documents: - Online

 The Bidder should posses a valid Electrical license for executing electrical works/tie up 

agreement (This tie up agreement should invariably be made in non-judicial stamp paper of 

specified value) with such license holder having requisite experience and furnish the same 

along with the tender paper.

2:

The bidders can download the bidding document directly from the Internet site http://

assam.etenders.in and have to pay the cost of bidding document/tender as mentioned in the bidding 

document. The same should have to be submitted in a separate envelope marked cost of bidding 

document with the technical paper. The cost of bid document will have to be any one of the form as 

specified in Press Notice (IFB)

The site for the work is available.

3:

The following bid documents are available online

1.  Main tender document (This document consisting of Schedule of Quantities, Appendix to ITB, 

Form of Bid)

2.   Part I conditions of contract (Downloadable from Home Page -> Other Information)

3.   Standard Forms (Downloadable from Home Page -> Other Information)

4.  Plans, specifications, drawings of work can be seen in the office of the Chief Engineer, PWD 

(Building), Assam, GMC Branch between hours of 11.00 A.M. to 04.00 P.M. on any working day 

between Start for 'Purchase Tender' to Expiry Date for 'Online Bid Hash Submission as specified in 

the 'Tender Schedule'.

4: Place of sale of documents: Online

5:

Bids will be opened at the start time for 'Open Technical' and ‘Open Financial’ (Separately for 

Technical and Financial Part) as specified in the Tender Schedule from the office of the Chief 

Engineer, PWD (Building), Assam, Chandmari, Guwahati-3. If the office happens to be closed on the 
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date of opening of the bids as specified, the bids will be opened on the next working day at the same 

time and venue.

Financial bids of technically qualified bidders will be opened only.

6:

Bid Security of the amount specified for the work has to reach the employer as specified in ITB  

clause 16.1 The Bid security will have to be in any one of the forms as specified in Press Notice :IFB. 

The Bid Security should have to be submitted in a separate envelope marked as Bid Security along 

with technical Bid.

7:

The bid for the work shall remain open for acceptance for a period of 180 (one hundred eighty) days 

from the date of opening of bids.  

8:

A bidder shall not be permitted to bid for works, responsible for award and execution of contracts in 

which his or his spouse’s near relative (defined as first blood relations, and their spouses) is posted as 

Divisional Accountant or as an officer in any capacity between the grades of Superintending Engineer 

and Assistant Engineer (both inclusive).

9:

No engineer of gazetted rank or other gazetted officer employed in engineering or administrative 

duties in an Engineering Department of the State Government is allowed to work as a contractor for 

a period of two years after his retirement from Government service, without Government 

permission.  This contract is liable to be cancelled if either the contractor or any of his employees is 

found any time to be such a person who had not obtained the permission of the Government as 

aforesaid before submission of the tender or engagement in the Contractor’s service.

10:

All construction materials should be stacked well ahead of start of the work of each phase, for 

uninterrupted progress of the works. The lack of road communication during flood seasons will not 

be considered as a ground for extension of time of completion of the work and escalation of rates.

11:

Other details can be seen in the bidding documents.

Chief Engineer, PWD (Building),

Assam, Guwahati-3
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Conditions for E-Tendering.

This annexure contains instructions and rules governing e -Tendering that is now to be adopted. 

This is not a user guide. Please obtain a user guide for from the service provider M/s Nextenders 

India Private Limited

NAME OF WORK: -Package no. Planetarium/2012-2013- Construction of Proposed Sub Regional 

Science Centre cum Planetarium for ASTEC under Department of Science 

& Technology, Govt. of Assam, at Nalbari, Assam

                                 

                                   

Note :

1) Technical bid is to be submitted manually only & Financial Bid is to be submitted online.

2) EMD/Bid security, cost of bidding document and other supporting Documents are to be 

submitted together along with the  Technical Bid before the expiry date & time of the 

sequence-“ Online Bid Preparation and Hash Submission” as given in the above tender 

schedule.

3) The exact date of Financial Bid opening shall be notified later on if changed.

PLACE OF OPENING OF BIDS : O / O THE CHIEF ENGINEER, PWD BUILDING 

ASSAM

OFFICER INVITING BIDS : CHIEF ENGINEER, PWD BUILDING ASSAM

All the key dates and deadlines will be followed as per the above time schedule unless explicitly 

amended through a corrigendum pursuant to clause 10 of ITB. Only those clauses of ITB and 

Appendix to ITB are mentioned in this Annexure where the procedure differs from manual 

tendering. These notes must be read in conjunction with ITB.



Chief Engineer, PWD (Bldg)

Chandmari, Guwahati-3
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A. GENERAL

BB.. BBIIDDDDIINNGG DDOOCCUUMMEENNTTSS

Additional Notes to Clause 8 of ITB.

The Technical Bids of the bidders will be received manually.

Priced Bill of Quantities:-

Irrespective of the mode of submission selected, the following documents will have to be 

submitted on paper.

Bid Security or EMD 

Documents to be furnished by the bidder in compliance to section 2 that have not been submitted 

online, specifically certificates, undertakings, affidavits as specified in Section 2 shall be prepared 

by the bidder and furnished in duplicate. (Refer clause 12 of ITB) in A-4 size paper in a bound form 

and not in loose forms. The serial order will be maintained for the different forms as furnished in 

the section.

Additional Notes to Clause 10 of ITB

All amendments issued will be published on the website – ‘http:// assam.etenders.in. It is the 

prerogative of the contractors to visit the aforementioned site for corrigendum, addendum and 

amendment notices. These notices have to be read in conjunction with the tender document and 

have to be signed and submitted manually along with the Technical bid.

CC.. PPRREEPPAARRAATTIIOONN OOFF BBIIDDSS

Additional Notes to clause 12 of ITB

Mode of Bid Preparation and Documents comprising the Bid

Technical Bid should be prepared as per Part-I of Clause no. 12.1 of ITB.

Financial should be prepared as per Part II of Clause no. 12.1 and Clause no. 13 of ITB. 

Bidder should submit Financial bid (Form of Bid and Priced bill of quantities) on line

Additional Notes to clause 18 of ITB – Format and Signing of Bid

All online forms to be filled up by the bidders will be hashed and digitally signed as per the 

procedure described in the user guide.

For manual submission of Technical bid and Financial Bid refer clause no 18 of ITB. Financial bid 

should be submitted on line.



Chief Engineer, PWD (Bldg)

Chandmari, Guwahati-3
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DD.. SSUUBBMMIISSSSIIOONN OOFF BBIIDDSS

Notes to Clause 19 of ITB -Sealing and Marking of Bids

Refer to notes 19.1 to 19.8 mentioned hereafter.

Notes 19.1 through 19.4 apply to all documents comprising the technical bid submitted manually. 

Financial bid is to be submitted online only. Notes 19.5 through 19.8 apply to online bid forms.

19.1. The original and copy should be sealed separately in separate envelopes and marked as 

original & Copy. The Bidder shall seal the technical bids submitted manually (original & copy) 

in separate outer envelope duly marking the envelope as “Technical Bid”.

Technical Bid: to be opened not before (date & time of Technical Bid opening)

The contents of Technical Bids and Financial Bids will be as specified in clause 12.2 of ITB and 

notes to Clause 12 of ITB in this appendix.

19.2  The envelope containing Technical Bid shall be

(a) Addressed to the Employer at the address given in Appendix to ITB

(b) Bear the identification as indicated in Appendix to ITB 

19.2.1 The bidder shall submit the cost of the bidding document in a separate envelope at the

time of technical bid submission.

In addition to the identification required in Sub-Clauses 19.1 and 19.2 of ITB, each of the 

envelopes shall indicate the name and address of the bidder to enable the bid to be returned 

unopened in case it is declared late, pursuant to Clause 21 of ITB, or the Evaluation Committee 

declares the bid as non-responsive pursuant to Clause 23 of ITB.

           

Bidders are required to mention the Company ID (obtained at the time of the ETS 

registration), the Package No (as seen in the press notice) and the Tender No (as seen on the 

ETS website) on the outer envelope of the bid as well as each enclosed envelope (viz., 

Technical, EMD and Document Fee).

If the outer envelope is not sealed and marked as above, the Employer will assume no     

responsibility for the misplacement or premature opening of the bid.

19.5 The Bidder shall fill up all online forms following the procedure for e-tendering. 

19.6 The Bidder shall generate the bid hash following the procedure of online bid preparation 

and digitally sign with his own digital certificate and submit the hash as per the online 

bidding procedure for financial bid.

19.7 The bidder shall verify the generation of the Super hash as per the time schedule in IFB. 



Chief Engineer, PWD (Bldg)

Chandmari, Guwahati-3
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19.8 The bidder shall decrypt the bid and submit it in an encrypted form as per the online bidding 

procedure.

Additional Notes to Clause 20 of ITB -Deadline for Submission of the Bids

Online bid forms must be filled up and bid hashes signed and submitted before the deadline 

specified at serial no. 5 in the tender time schedule of IFB.

All Documents to be submitted in paper form must be received by the Employer at the address 

specified in Appendix to ITB not later than the date indicated the tender time schedule of IFB; In 

the event of the specified date for the submission of bids declared a holiday for the Employer, the 

Bids will be received up to the appointed time on the next working day.

Online bidders must decrypt and submit their re-encrypted bids before the expiry date specified at 

Serial No 5 of the Tender Time Schedule in IFB. Failure to submit re-encrypted bids will result in 

the bids being treated as cancelled bids and would entail forfeiture of the bid security.

The Employer may extend the deadline for submission of the bids by issuing an amendment in 

accordance with clause 10 of ITB, in which case all rights and obligations of the Employer and the 

bidders previously subject to the original deadline will then be subject to the new deadline.

Additional Notes to Clause 22 of ITB.

Online bids can be modified or cancelled online before the expiry date and time specified the 

Tender Time Schedule in IFB. After the deadline no modifications or withdrawals are allowed.

EE.. BBIIDD OOPPEENNIINNGG AANNDD EEVVAALLUUAATTIIOONN

Notes to Clause 23 of ITB - Bid Opening

The Employer will open all the technical Bids received (except those received late), including 

modifications made pursuant to Clause 22 of ITB and in time schedule, in the presence of the 

Bidders or their representatives who choose to attend at time, date specified in Tender Time 

Schedule in IFB at the address specified in Appendix to ITB in the manner specified in Clause 20 

and 23.3. In the event of the specified date of Bid opening being declared a holiday for the 

Employer, the Bids will be opened at the appointed time and location on the next working day.

After opening the envelope containing “Technical Bid” the amount, form and validity of the bid 

security furnished with each bid will be announced. If the bid security furnished does not conform 

to the amount and validity period as specified in the Appendix to ITB, and has not been furnished 

in the form specified in Clause 16, the “Technical Bid” will be returned and their online financial 

bid will be destroyed.

The “Technical Bid” of only those bidders will be entitled for financial evaluation whose 

technical bids are found responsive.



Chief Engineer, PWD (Bldg)

Chandmari, Guwahati-3
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1. Electronic Tender No:     :     222

2. Package No. : Planetarium/2012-2013.

3. Name of Work : Construction of Proposed Sub Regional Science Centre cum

Planetarium for ASTEC under Department of Science & 

Technology, Govt. of Assam, at Nalbari, Assam

4. Estimated Cost :  Rs. 2,44,04,852.00 (Civil, Sanitary, Water Supply, including 

Electrical works)

5. Bid Security : Rs. 4,88,097.00   for General category and Rs.2,44,049.00 for 

Reserved category and for U.G. Engineer.

6. Cost of Document : Rs. 10,000.00

7. Period of Completion       : 18 (eighteen) Months.

8. Name of the officer         : Chief Engineer, PWD (Bldg.) Assam, Chandmari, Guwahati 3.

9. Address for Paper Submissions and Opening: Chief Engineer, PWD (Bldg.) Assam, Chandmari, 

Guwahati-3.

                                                                   



Chief Engineer, PWD (Bldg)

Chandmari, Guwahati-3
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SECTION: 1

INSTRUCTION TO BIDDERS

(ITB)
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Instruction to Bidders

Table of Clauses

ITEM
Page 

No. ITEM
Page 

No.

(A) General (D) Submission of Bids

1. Scope of Bid 19. Sealing and Marking of Bids
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4. Qualification of the Bidder 22. Modification and Withdrawal of Bids

5. One bid Per Bidder (E) Bid Opening and Evaluation

6. Cost of Bidding 23. Bid Opening

7. Site Visit 24. Process to be Confidential

(B) Bidding Documents 25. Clarification of Financial Bids

8. Contents of Bidding Documents 26. Examination of Bids and 

Determination of responsiveness

9. Clarification of Bidding Documents 27. Correction of Errors

10. Amendments of Bidding Documents 28. Deleted

(C) Preparation of Bids 29. Evaluation and comparison of     

Financial Bids

11. Language of Bid 30. Deleted

12. Documents Comprising the Bid (F)  Award of Contract

13. Bid Prices 31 Award Criteria

14. Currencies of Bid and Payment 32. Employer’s right to accept any                    

Bid and to reject any or all bids

15. Bid Validity 33. Notification of Award and Signing of 

Agreement

16. Bid Security 34. Performance Security

17. Alternative Proposals by Bidders 35. Advance Payment and Security

18. Format and Signing of Bid 36. Dispute Review Expert

37 Corrupt or Fraudulent Practices
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A.      GENERAL

1.    Scope of Bid

           1.1      The Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 (named in Appendix to ITB) 

invites bids for the Work “Package no. Planetarium/2012-2013-Construction of 

Proposed Sub Regional Science Centre cum Planetarium for ASTEC under 

Department of Science & Technology, Govt. of Assam, at Nalbari, Assam” (as 

defined in these documents and referred to as “the work”) detailed in the table 

given in IFB. The bidders may submit bids for the works detailed in the table given 

in IFB.

1.2 The Successful bidder will be expected to complete the works by the intended 

completion date specified in the Contract data.

1.3 Throughout this bidding document, the terms ‘bid’ and ‘tender’ and their 

derivatives (bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous.

1.4 Estimated Amount:-Rs. 2,44,04,852.00

2.    Source of Funds

            2.1.    The fund will be provided from different sources of Govt. of India and Govt. of Assam.

           Payment will be made subject to availability of fund.

3.    Eligible Bidders

3.1 This Invitation for Bids is open to all bidders registered under P.W.D Building as 

mentioned in IFB. 

3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification information, a 

statement (unless otherwise specified) that the Bidder is neither associated, nor has 

been associated directly or indirectly with the Consultant or any other entity that has 

prepared the design, Specifications and other documents for the project or propose 

the Consultancy as Project Manager for the Contract. A firm that has been engaged 

by the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 to provide consultancy 

services for the preparation or supervision of the works, and any of its affiliates shall 

not be eligible to bid. 

4.   Qualification of the Bidder     

4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification, Information, a 

preliminary description of the proposed work method and schedule, (including 

drawings and charts where necessary). The proposed methodology should include 

programme of construction backed with equipment planning and development duly 

supported with broad calculations and quality assurance procedures proposed to be 

adopted justifying their capability of execution and completion of work as per 

technical specifications, within stipulated period of completion.
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A Quality Assurance Manual (QAM) including but not limited to policy statement, 

project organization (Flow Chart) Project Organization (Duties and Responsibilities), 

Project Control and Administration, Document control, control of Materials, 

Methodology of Working, Test and Inspection Plan, Calibration, 

Non Conformity and Corrective Actions, Quality Audits and Safety should also 

accompany the bid.

      4.2            Deleted.

4.3          All bidders shall include the following information and documents with their Bid 

in Section2.       

i) Copies of Original documents defining the constitution or legal status, place of 

registration, and principal place of business; written power of attorney of the 

signatory of the Bid to commit the bidder;

ii) Total monetary value of construction work performed during each of the last 

five years;

iii) Experience in works of a similar nature and size for any one year of the last five 

years, and details of works underway or contractually committed; and clients 

who may be contacted for further information on those contracts;

iv) Major items of construction equipment proposed to carry out the contract;

v) Qualifications and experience of key site management and technical personnel 

proposed for Contract;

vi) Reports on the financial standing of the Bidder, such as profit and loss 

statements and auditor’s reports for the past five years;

vii) Evidence of access to line (s) of credit and availability of other financial 

Resources facilities (10% of Contract Value), certified by the Bankers (Not more 

than 3 Months old);

viii) Undertaking that the bidder will be able to invest a minimum cash of 25% of 

contract value of work, during implementation of the work;

ix) Authority to seek references from the Bidder’s Bankers;

x) Information regarding any litigation, current or during the last five years in 

which the Bidder is involved, the parties concerned, and disputed amount;

xi) Deleted.

xii) The proposed methodology and programme of construction, backed with 

equipment planning and deployment, duly supported with broad calculations 

and quality control procedures proposed to be adopted, justifying their 

capability of execution and completion of the work as per Technical 

Specification within the stipulated period of completion milestones.
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xiii) Deleted.   

4.4 Bids from Joint ventures are not acceptable.

4.5 A. To qualify for award of the contract, each bidder in its name should have in the last 

five years as referred to in Appendix.

a) Achieved a minimum financial turnover (in all classes of civil engineering 

construction works only) over last five years equivalent to an amount (Not less 

than 40% of value of the contract applied for) as indicated in   Appendix- I.

b) The bidder must be a profit making one for the last five years. 

c) (i) Satisfactorily completed 90% of contract value, as a prime contractor (or as   a 

nominated sub contractor, where the sub contractor involved in execution of all 

main items of work described in the bid document, provided further that all other 

qualification criteria are satisfied) at least one similar work of value not less than 

amounting to Rs. 76,32,000.00  (Rupees  seventy six lakh thirty two  thousand) 

only for Civil and Sanitary & Water Supply Works, and Rs.21,29,900.00 (Rupees 

twenty one lakh twenty nine thousand nine hundred) only for Electrical works in 

any one year of the last five years.

                 (ii) Executed quantities as mentioned in Appendix – I, should be only one year of the 

last five Years. 

d) The bidder should possess valid license for executing anti-termite works. In case 

the bidder is not in possession of such license, the bidder must enter into a 

collaboration/tie-up arrangement with such license holder having requisite 

experience. Such tie up/ collaboration must be registered in court. Necessary 

documents should be furnished along with the bid. 

e) The bidder should possess valid electrical license for executing electrification 

works of the project and should have executed similar electrical works for

minimum amount indicated in Appendix-I in any one year in a single job. In case 

the bidder is not in possession of such license, the bidder must enter into a 

collaboration/tie-up arrangement with such license holder having requisite 

experience. Such tie up/ collaboration must be registered in court. Necessary 

documents should be furnished along with the bid. 

f) The bidder must have experience in execution/ construction of Dome and Central 

A.C. System.

g) Deleted. 

B.    Each Bidder should demonstrate:

a) Availability (either owned or leased) of the following key and critical 

equipment for this work:
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Based on the Studies, carried out by the Engineer the minimum suggested 

major equipment to attain the completion of works in accordance with the 

prescribed construction schedule is shown in the Appendix – II.

The bidders should, however, undertake their own studies and furnish 

with their bid, a detailed construction planning and methodology 

supported with layout and necessary drawings and calculations (detailed) 

as stated in Clause 4.3 (i) above to facilitate the Chief Engineer, PWD 

(Bldg.), Chandmari, Guwahati-3 to review their proposals. The numbers, 

types and capacities of each plant/ equipment shall be shown in the 

proposals along with the cycle time for each operation for the given 

production capacity to match the requirements.

b) Availability for this work of personnel with adequate experience as 

required; as per Appendix –III

c) Liquid assets and / credit facilities of not less than amount indicated in 

Appendix – I.

(Credit lines/letter of credit/certificate from Banks for meeting the funds 

requirement etc.)

C. To Qualify for the package of contracts made up of this contract for which bids 

are invited in the IFB, the bidder must demonstrate having experience and 

resources sufficiently to meet of the qualifying criteria for the contracts.

4.6 Sub Contractor’s experience and resources shall not be taken into account in 

determining the bidder’s compliance with the qualifying criteria except to the extent 

stated in 4.5 (A) above.

4.7 Bidders who meet the minimum qualification criteria will be qualified only if their 

available bid capacity is more than the total bid value. The available bid capacity will 

be calculated as under:

Assessed Available Bid Capacity = (A X N X 2 - B)

Where

A= Maximum value of civil Engineering works executed in any one year    during 

the last five years (updated to the price level of the year indicated in Appendix 

I) taking into account the completed as well as works in progress.

N= Number of years prescribed for completion of the works for which bids are 

invited.

B= Value (updated to the price level of the year indicated in Appendix) of existing 

commitments and on-going works to be completed during the next 18

(eighteen) months. (Period of completion of the works for which bid is 

invited).
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Note: The Statements showing the value of existing commitments and    on-going 

works as well as the stipulated period of completion remaining for each of 

the works listed should be countersigned by the Engineer-in-Charge, not 

below the rank of an Executive Engineer or equivalent.

4.8 Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have:

 Made misleading or false representations in the forms, 

statements and attachments submitted in proof of the 

qualification requirements; and / or

 Record of poor performance such as abandoning the works, not 

properly completing the contract, inordinate delays in 

completion, litigation history, or financial failures etc.; and / or

 Participated in the previous bidding for the same work and had 

quoted unreasonably high bid prices and could not furnish 

rational justification to the Chief Engineer, PWD (Bldg.), 

Chandmari, Guwahati-3.

5.     One Bid per Bidder

5.1 Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one Bid (other than as a sub-contractor or in cases of 

alternatives that have been permitted or requested) will cause all the proposals with 

the Bidder’s participation to be disqualified.

6.     Cost of Bidding

6.1 The bidder shall bear all costs associated with the preparation and submission of this 

Bid, and the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 will in no case is 

responsible and liable for those costs.

7.     Site Visit

7.1 The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 

examine Site of Works and its surroundings and obtain all information that may be 

necessary for preparing the Bid and entering into a contract for construction of the 

Works .The cost of visiting the Site shall be at the Bidder’s own expense. 
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B.  BIDDING DOCUMENTS

8. Content of Bidding Documents

The set of bidding documents comprises the documents listed below and agenda 

issued in accordance with Clause 10:

Section Particulars Volume No.

Invitation for Bids

I

1 Instructions to Bidders

2 Qualification Information, and other forms

3 Conditions of Contract

4 Contract of Data

      5 Technical Specifications

6 Form of Bid

II7 Bill of Quantities

8 Securities and other forms

9 Drawing III

10 Documents to be furnished by bidder IV

Table-1

One copy of each of the volumes I, II & III will be issued to the bidder. Documents to 

be furnished by the bidder in compliance to section 2 will be prepared by him and 

furnished as Volume- IV in two parts (to be submitted in A4 size paper in abound 

volume) (refer clause 12).

The bidder is expected to examine carefully all instructions, conditions of Contract, 

contract data, forms, terms, technical specifications, bill of quantities, forms, 

Appendix and drawings in the Bid Document. Failure to comply with the 

requirements of Bid Document shall be at the bidder’s own risk. Pursuant to clause 

26 here of bids, which are not substantially responsive to the requirements of the 

Bid Documents shall be rejected.

9.    Clarification of Bidding Documents

9.0 A prospective bidder requiring any clarification of the bidding documents may notify 

the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 in writing or by cable 

(hereinafter  “cable” includes telex   and facsimile) at the Chief Engineer, PWD 

(Bldg.), Chandmari, Guwahati-3’s address indicated in the invitation to bid. The Chief 

Engineer, PWD (Bldg.), Chandmari, Guwahati-3 will respond to any request for 

clarification as indicated in Appendix - I. Copies of the Chief Engineer, PWD (Bldg.), 
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Chandmari, Guwahati-3’s response will be intimated to all purchasers of the bidding 

documents, including a description of the enquiry but without identifying its source.

Pre-bid meeting

9.0.1 The bidder or his official representative is invited to attend a pre-bid 

meeting, which will take place at the address, venue, time and date as 

indicated in I.F.B. & Appendix –I of the Bidding document.

9.0.2 The purpose of the meeting will be to clarify issues and to answer questions 

on any matter that may be raised at that stage.

9.0.3 The bidder may submit any questions in writing to the Chief Engineer, PWD 

(Bldg.), Chandmari, Guwahati-3 on the day of the meeting.

9.0.4 Minutes of the meeting, including the text of the questions (without 

identifying the source of enquiry) and the responses given will be 

transmitted without delay to all purchasers of the bidding documents. Any 

modification of the bidding documents listed in Sub Clause 8.1, which may 

become necessary as a result of the pre-bid meeting shall be made by the 

Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 exclusively through 

the issue of an Addendum pursuant to Clause 10 and not through the 

minutes of the pre-bid meeting.

9.0.5 Non-attendance at the pre-bid meeting will not be a cause for 

disqualification of a bidder.

10.    Amendment of Bidding Documents

10.1 Before the deadline for submission of bids, the Chief Engineer, PWD (Bldg.), 

Chandmari, Guwahati-3 may modify the bidding documents by issuing addenda.

10.2 Any addendum thus issued shall be a part of the bidding documents and shall be 

communicated in writing or by cable to all the purchasers of the bidding       

documents. Prospective bidders shall acknowledge receipt of each addendum in 

writing or by cable to the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3. The 

Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 will assume no responsibility 

for postal delays.

10.3     To give prospective bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Chief Engineer, PWD (Bldg.), Chandmari, 

Guwahati-3 may, at his discretion, extend as necessary the deadline for submission 

of bids, in accordance with Sub – Clause 20.2 below. 
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C.    PREPARATION OF BIDS

11. Language of the Bid

   All documents relating to the bid shall be in the English Language.

12. Documents Comprising Bid

12.1 The bid to be submitted by the bidder as Volume IV of the bid document shall be in 

two separate parts:

Part-I shall be named “ Technical Bid ” and shall comprise

i) Bid Security in the form Specified in Section 8.

ii) Qualification Information and supporting documents as specified in 

Section 2.

iii) Certificates, undertakings, affidavits as specified in Section 2.

iv) Undertaking that the bid shall remain valid for the period specified in Clause 

15.1.

v) Acceptance / non-acceptance of Dispute Review Expert proposed in Clause 

36.1.

Part-II shall be named “Financial Bid” and shall comprise.

1 Form of Bid as Specified in Section 6.

2 Priced Bill of Quantities for items specified in Section 7.

Each part will be separately sealed and marked in accordance with the sealing and Marking 

Instructions in Clause 19.

      12.2 The bidder shall prepare Two sets of the bid, marking them “Original” and “Copy”    

respectively.

12.3 Following documents, which are not submitted with the bid, will be deemed to be 

part of the bid.

Section Particulars Volume No.

Invitation for bids

Volume I

1 Instruction to Bidders

3 Conditions of Contract 

4 Contract Data

5 Specifications

9 Drawings Volume III
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13.    Bid Prices

13.1 The contract shall be for the whole works as described in Sub-Clause 1.1 based on 

the priced Bill of Quantities submitted by the Bidder.

13.2 The Bidder shall fill in rates and prices and line item total (both in figures and words) 

for all items of the works described in the Bill of Quantities along with total bid price 

(both in figures and words) rounded to the nearest rupee. Items for which no rate or 

price is entered by the bidder will not be paid for by the Chief Engineer, PWD (Bldg.), 

Chandmari, Guwahati-3 when executed and shall be deemed covered by the other 

rates and prices in the Bill of Quantities. Corrections, if any, shall be made by 

crossing out, initialing, dating and rewriting. 

The Bidder must quote his bid price in Section- 6 (Form of Bid) both in figure and 

words, which is to be duly signed by the bidder. A Financial Bid without any mention 

of bid price in the Form of Bid shall be treated as Non-responsive and shall not be 

considered for evaluation.

13.3   All duties, taxes, and other levies payable by the contractor under the contract, or for 

any other cause shall be included in the rates, prices and total Bid Price submitted by 

the Bidder.

13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the 

Contract and shall not be subject to adjustment on any account.

14. Currencies of Bid and Payment

14.1. The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

All payments shall be made in Indian Rupees.

15. Bid Validity

15.1. Bids shall remain valid for a period not less than 180 days after the deadline date 

for bid submission specified in Clause 20. A bid valid for a shorter period shall be 

rejected by the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 as non-

responsive. In case of discrepancy in bid validity period between that given in the 

undertaking pursuant to Clause 12.1 (v) and Form of Bid submitted by the bidder, 

the later shall be deemed to stand corrected in accordance with the former and the 

bidder has to provide for any additional security that is required.

15.2. In exceptional circumstances, prior to expiry of the original time limit, the Chief 

Engineer, PWD (Bldg.), Chandmari, Guwahati-3 may request that the bidders may 

extend the period of validity for a specified additional period. The request and the 

bidder’s responses shall be made in writing or by cable. A bidder may refuse the 

request without forfeiting his bid security. A bidder agreeing to the request will not 

be required or permitted to modify his bid, but will be required to extend the validity 

of his bid security for a period of the extension, and in compliance with Clause 16 in 

all respects.

15.3. Deleted.

15.4. Bid evaluation will be based on the bid prices without taking into consideration the 

above correction.
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16. Bid Security

16.1. The Bidder shall furnish, as part of his Bid, a Bid Security in the amount as shown in 

Column 4 of the Table of IFB for this particular work. The bid security shall be in 

favour of Executive Engineer, PWD, Guwahati Building Division II, Assam, in one of 

the following forms:

a) Indian Post Office National Savings Certificate/ Kisan Vikash Patra duly endorsed 

by the competent postal authority and pledged to the concerned Executive 

Engineer.

b) Bank Guarantee from any Nationalized/Scheduled Indian Bank, in the format 

given in Volume III in favour of the concerned Executive Engineer. (A written 

confirmation in the Bank’s letterhead confirming the authenticity of the 

Guarantee shall be furnished along with the Guarantee).

c) Fixed Deposit Receipt issued by any Nationalized /Schedule Indian Bank or a 

foreign Bank approved by R.B.I., acceptable to the employer.

16.2. Bank guarantees (and other instruments having fixed validity) issued as security for 

the bid shall valid for 45 days beyond the validity of the bid.

16.3. Any bid not accompanied by an acceptable Bid Security and not secured as indicated 

in Sub-Clause 16.1 and Sub Clause 16.2 above shall be rejected by the Chief 

Engineer, PWD (Bldg.), Chandmari, Guwahati-3 as non-responsive.

16.4. Unless there is any challenge on the bid/ bid process in any court of law, the Bid 

Security of unsuccessful bidders will be returned within 28 days of the end of the 

validity period specified in Sub clause 15.1.

16.5. The Bid Security of the Successful Bidder will be discharged when the bidder has 

signed the Agreement and furnished the Performance Security.

16.6. The Bid Security may be forfeited 

a) If the Bidder withdraws the Bid after Bid opening during the period of Bid 

Validity;

b) If the Bidder does not accept the correction of the Bid Price, pursuant to Clause 

27; or

c) In the case of a successful Bidder, if the Bidder fails within the specified time 

limit to:

i) Sign the Agreement; or

ii) Furnish the required Performance Security.

17. Alternative Proposals by Bidders

18. Bidders shall submit offers that fully comply with the requirements of the bidding 

documents, including the conditions of contract (Time for completion), basic 
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technical design as indicated in the drawing and specifications. Conditional offer or 

alternative offers will not be considered further in the process of tender evaluation.

19. Format and Signing of Bid   

19.1. The Bidder shall prepare one original and one copy of the documents   comprising 

the bid as described below in Clause 12 of these Instruction to Bidders, bound with 

the volume containing the “Technical Bid” clearly marked “ORIGINAL” and “COPY” 

as appropriate. In event of discrepancy between them, the original shall prevail.

19.2. The Original copy of bid shall be typed or written in indelible ink and shall be signed 

by a person or persons duly authorized to sign on behalf of the Bidder, pursuant to 

Sub-Clause 4.3.All pages of the bid where entries or amendments have been made 

shall be initialed by person or persons signing the bid.

19.3. The Bid shall contain no alterations or additions, except those to comply with 

instructions issued by the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3, or as 

necessary to correct errors made by the Bidder, in which case such corrections shall 

be initialized by the person or persons signing the bid.

D. SUBMISSION OF BIDS

20. Sealing and Marking of Bids

20.1. The Bidder shall seal the original and copy of the Bid in separate envelopes, duly 

marking the envelopes as “ORIGINAL” and “COPY”. These two envelopes (called as 

inner envelopes) shall then be put inside one outer envelope. Each set of the inner 

envelopes marked “ORIGINAL” and “COPY” shall contain within two separate sealed 

envelopes marked as “Technical Bid” and “Financial Bid”(If submitted manually) 

with additional markings as follows

 Original or Copy, as the case may be

 Technical Bid to be opened on 20.07.2012 (11.01 Hours. to 16-00     

Hours.)

    19.2    There shall be sealed envelopes containing the following documents separately:

                i)  Cost of Bid .

             ii) Bid security

              iii)  Technical Bid (Original)

iv)  Technical Bid (Copy)

             All these sealed envelopes should be in an outer sealed envelope

              The contents of Technical and Financial Bid will be as specified in Clause 12.1
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   19.3 The inner and outer and separate envelopes containing Technical Bids shall

a) Be addressed to the Chief Engineer,PWD (Bldg.),Chandmari,Guwahati-3.

b) Bear the identification as indicated in Appendix.

19.4      In addition to the identification required in Sub-Clause 19.1 and 19.2, each of the

envelopes shall indicate the name and address of the bidder to enable the bid to be 

returned unopened in case it is declared late, pursuant to Clause 21, or the Evaluation 

Committee declares the Bid as non-responsive pursuant to Clause 23.

19.5  If the outer envelope is not sealed and marked as above, the Chief Engineer, PWD      

(Bldg.), Chandmari, Guwahati-3 will assume no responsibility for the misplacement or 

premature opening of the bid

20      Deadline for Submission of Bids

    20.1 Complete Bids (Technical Bids submitted manually) must be received by the Chief 

Engineer, PWD, (Bldg.), Chandmari, Guwahati-3 at the address specified above not 

later than the date indicated in IFB In the event of the specified date for the 

submission of bids declared as holiday on the date of receipt of the bids as specified 

the bids will be received and opened on the next working day at the same time and 

venue.

    20.2 The Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 may extend the deadline for 

submission of bids by issuing an amendment in accordance with Clause 10, in which 

case all rights and obligations of the Chief Engineer, PWD (Bldg.), Chandmari, 

Guwahati-3 and the Bidders previously subject to original deadline will then be 

subject to the new deadline.

21        Late Bids

21.1 Any Bid received late by the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati- 3 after 

the deadline prescribed in Clause 20 will be returned unopened to the bidder.

22        Modifications and Withdrawal of Bids

22.1 Bidders may modify or withdraw their bids by giving notice in writing before the 

deadline prescribed in Clause 20 or pursuant to Clause 23.

22.2 Each Bidder’s modification or withdrawal notice shall be prepared, sealed, marked, and 

delivered in accordance to Clause 18 & 19, with the outer and inner envelopes 

additionally marked “MODIFICATION” or “WITHDRAWAL”, as appropriate.

22.3 No bid may be modified after the Deadline for submission of bids except in pursuance 

of Clause 23.

22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and the 

expiration of the original period of bid validity specified in Clause 15.1 above or as 

extended to Clause 15.2 may result in the forfeiture of Bid Security pursuant to Clause 

16.6.
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E. BID OPENING AND EVALUATION

23.        Bid Opening

23.1 The Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 will open all the Bids 

received (except those received late), including modification made pursuant to 

Clause 22, in the presence of the Bidders or their representatives who choose to 

attend at time, date and the place specified in I.F.B. in the manner specified in 

Clause 20 and 23.3. In the event of specified date of Bid opening being declared a 

holiday on the date of receipt of the bids as specified the bids will be received and 

opened on the next working day at the same time and venue.

23.2 Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for 

which an acceptable notice of withdrawal has been submitted pursuant to Clause 22 

shall not be opened.

23.3 The envelope containing “Technical Bid” submitted manually shall be opened. The 

amount, form and validity of the Bid security furnished with each bid will be 

announced. If the bid security furnished does not conform to the amount and 

validity period as specified in the Invitation for Bid and has not been furnished in the 

form specified in Clause 16, the remaining technical bid will be returned to the 

bidder.

        23.4  

                 i)   Subject to confirmation of the bid security by the issuing Bank, the bid                  

accompanied with valid bid security will be taken up for evaluation with respect to the 

Qualification Information and other information furnished in Part I if the bid pursuant to 

Clause 12.1.

ii) Deleted

iii) Deleted

iv) Immediately on receipt of these clarifications the Evaluation Committee will 

finalize the list of responsive bidders.

23.5 “MODIFICATION TO TECHNICAL BID Not to be opened except with the

             approval of the Evaluation Committee”

23.6 At the time of opening of “Financial Bid”, the name of the bidders will be 

announced. The bids of only qualified bidders will be opened. The remaining bids will be 

returned to the bidders unopened. The responsive Bidders Names, the Bid prices, the total 

amount of each bid, any discounts, Bid Modifications and withdrawals, and such others 

details as the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 may consider 

appropriate, will be announced by the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-

3 at the opening. Any bid price or discounts, which is not read out recorded will not be 

taken into account in Bid Evaluation.
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23.7   Deleted.

23.8   The Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 shall prepare minutes of 

the Bid opening, including the information disclosed to those present in accordance with 

Sub-Clause 23.6.

24 Process to be Confidential

24.1 Information relating to the examination, clarification, evaluation and comparison 

of Bids and recommendations for the award of a contract shall not be disclosed to Bidders 

or any other person officially concerned with such process until the award to the 

successful Bidder has been announced. Any effort by a Bidder to influence the Chief 

Engineer, PWD (Bldg.), Chandmari, Guwahati-3’s processing of Bids or award decision may 

result in the rejection of his Bid.

25 Clarification of Financial Bids

25.1 To assist in the examination, evaluation, and comparison of Bids, the Chief 

Engineer, PWD (Bldg.), Chandmari, Guwahati-3 may, at his discretion, ask any Bidder for 

clarification of his bid, including breakdowns of unit rates. The request for clarification and 

the response shall be in writing or by cable, but no change in the price or substance of the 

Bid shall be sought, offered, or permitted except as required to confirm the correction of 

arithmetic errors discovered by the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 in 

the evaluation of the Bids in accordance with Clause 27.

25.2 Subject to sub-clause 25.1, no Bidders shall contact the Chief Engineer, PWD 

(Bldg.), Chandmari, Guwahati-3 on any matter relating to his bid from the time of the bid 

opening to the time the contract is awarded. If the Bidders wish to bring additional 

information to the notice of the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3, it 

should do so in writing.

25.3 Any effort by the Bidders to influence the Chief Engineer, PWD (Bldg.), Chandmari, 

Guwahati-3 in the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3’s bid evaluation, 

bid comparisons or contract award decisions may result in the rejection of the Bidders’ 

bid.

26 Examination of Bids and Determination of Responsiveness

26.1 During the detailed evaluation of “Technical Bids”, the Chief Engineer, PWD (Bldg.), 

Chandmari, Guwahati-3 will determine whether each Bid (a) meets the eligibility criteria 

defined in Clause 3 and 4; (b) has been properly signed; (c) is accompanied by the required 

securities and; (d) is substantially responsive to the requirements of the Bidding 

documents. During the detailed evaluation of the “Financial Bid”, the responsiveness of 

the bids will be further determined with respect to the remaining bid conditions, i.e., 

priced bill of quantities, technical specification, and drawings.

26.2 A substantially responsive “Financial Bid” is one, which conforms to all the terms, 

conditions, and specifications of bidding documents, without material deviation or 

reservation. A material deviation or reservation is one (a) which affects in any substantial 

way the scope, quality, or performance of the Works; (b) which limits in any substantial 
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way, inconsistent with the Bidding documents, the Chief Engineer, PWD (Bldg.), 

Chandmari, Guwahati-3’s right or the Bidder’s obligations under the contract; or (c) whose 

rectification would affect unfairly the competitive position of other Bidders presenting 

substantially responsive Bids.

26.3 If a “Financial Bid” is not substantially responsive, it will be rejected by the Chief 

Engineer, PWD (Bldg.), Chandmari, Guwahati-3, and may not subsequently be made 

responsive by correction or withdrawals of the non-conforming deviation or reservation.

27 Correction of Errors

27.1 “Financial Bids” determined to be substantially responsive will be checked by the 

Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 for any arithmetic errors. Errors will 

be corrected by the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 as follows:

a) Where there is a discrepancy between the rates in figures and in   words, the rate in 

words will govern; and

b) Where there is a discrepancy between the unit rate and the line item total resulting 

from multiplying the unit rate by the quantity, the unit rate as quoted will govern.

27.2 The amount stated in the “Financial Bid” will be corrected by the Chief Engineer, 

PWD (Bldg.), Chandmari, Guwahati-3 in accordance with the above procedure and the bid 

amount adjusted with the concurrence of the Bidder in the following manner:

a) If the Bid price increases as a result of this correction, the amount as stated in the 

bid will be the ‘bid price’ and the increase will be treated as rebate;

b) If the Bid price decreases as a result of this correction, the decreased amount as 

stated in the bid will be the ‘bid price’.

Such adjusted bid price shall be considered as binding upon the Bidder. If the Bidder does not 

accept the corrected amount the Bid will be rejected, and the Bid security may be forfeited in 

accordance with Sub-Clause 16.6(b).

28 Deleted

29 Evaluation and Comparison of Financial Bids

29.1 The Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 will evaluate and 

compare only the Bids determined to be substantially responsive in accordance with Sub-

Clause 26.2.

29.2 In evaluating the Bids the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 will 

determine for each Bid the evaluated Bid Price by adjusting the Bid Price as follows:

a) Basis for evaluation of financial bids will be the latest APWD Schedule of Rates 

current in the State.

b) Making any correction for errors pursuant to Clause 27; or
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c) Making an appropriate adjustments for any other acceptable variations, deviations; 

and

d) Making appropriate adjustments to reflect discounts or other price modifications 

offered in accordance with Sub-Clause 23.6.

e) Rounding the Bid Price to the nearest rupee as per Government circular at 

Annexure - A

29.3 The Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 reserves the right to 

accept or reject any variation or deviation. Variations and deviations and other factors, 

which are in excess of the requirements of the Bidding documents or otherwise results in 

unsolicited benefits for the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 shall not 

be taken into account in Bid evaluation.

29.4 The estimated affect of the price adjustment conditions under Clause 47 of   the 

Condition of Contract, during the period of implementation of the contract, will not be 

taken into account in Bid evaluation.

29.5 If the Bid of the successful Bidder is seriously unbalanced in relation to the 

Department’s estimate of the cost of work to be performed under the contract, the Chief 

Engineer, PWD (Bldg.), Chandmari, Guwahati-3 may require the Bidder to produce 

detailed price analysis for any or all item of the Bill of Quantities, to demonstrate the 

internal consistency of those prices with the construction methods and schedule 

proposed. After evaluation of the price analysis, the Chief Engineer, PWD (Bldg.), 

Chandmari, Guwahati-3 may require that the amount of the performance security set 

forth in Clause 34 be increased at the expense of the successful Bidder to a level sufficient 

to protect the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 against financial loss in 

the event of default of the successful Bidder under the Contract.

29.6 A bid contains several items in the Bill Of Quantities, which are unrealistically 

priced low, and which cannot be substantiated satisfactorily by the bidder, may be 

rejected as non-responsive.

30 Deleted                                       
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F. AWARD OF CONTRACT

31 Award Criteria

31.1 Subject to Clause 32, the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 will 

award the Contract to the Bidder whose Bids has been determined

(i) To be substantially responsive to the Bidding documents both in technical & financial 

aspects of the bid.

(j) To be within the available Bid capacity adjusted to account for his quoted bid price.

(k)The work shall be awarded at the lowest responsive bid price.

(l) The Chief Engineer, P. W. D. (Bldg) is not in a compulsion to award the work to the 

lowest bidder.

(m) The work will be awarded on receipt of Administrative Approval of the project.

In no case, the contract shall be awarded to any bidder whose available bid capacity 

is less than the evaluated bid price, even if the said bid is the lowest evaluated bid. The 

contract will in such case be awarded to the next lowest bidder at his evaluated bid.

31.2 Deleted.

32 Employer’s right to Accept any Bid and to reject any or all Bids

32.1 Notwithstanding Clause 31, the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-

3 reserves the right o accept or reject any Bid, and to cancel the Bidding process and reject 

all bids, at any time prior to the awards of Contract, without thereby incurring any liability 

to the affected Bidder or Bidders or any obligations to inform the affected Bidder or 

Bidders of the grounds for the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3’s 

actions.

33 Notification of Award and Signing of Agreement

33.1 The Bidders whose Bid has been accepted will be notified of the award by the Chief 

Engineer, PWD (Bldg.), Chandmari, Guwahati-3 prior to expiration of the Bid validity

period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter 

and in the Condition of Contract called the “Letter of Acceptance”) will state the sum that 

the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 will pay the Contractor in 

consideration of the execution, completion and maintenance of the Works by the 

Contractor as prescribed by the Contract (hereinafter and in the Contract called the 

“Contract Price”).

33.2 The notification of award will constitute the formation of the Contract, subject only 

to the furnishing of a performance security in accordance with the provisions of Clause 34.

33.3 The agreement will incorporate all agreements between the Chief Engineer, PWD 

(Bldg.), Chandmari, Guwahati-3 and the Successful Bidder. Within 21 days of receipt of the 

Letter of Acceptance, the successful Bidder will sign the Agreement and deliver it to the 

Employer, for acceptance of the same. 
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33.4 Upon the furnishing of the successful Bidder of the Performance security, the Chief 

Engineer, PWD (Bldg.), Chandmari, Guwahati-3 will promptly notify the other Bidders that 

their Bids have been unsuccessful.

34     Performance Security

34.1 Within 21 days of receipt of the Letter of Acceptance, the successful Bidder shall 

deliver to the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3, a Performance 

Security in any of the form given below for an amount equivalent to 5% (five p.c.) of the 

Contract price plus additional security for unbalanced Bids in accordance with Clause 29.5 

of ITB Clause 52 of Conditions of Contract:

A bank guarantee in the form given in section 8; or

Certified Cheque / Bank Draft as indicated in Appendix.

34.2 If the performance security is provided by the successful Bidder in the form of a 

Bank   Guarantee, it shall be issued at the Bidder’s option, by a Nationalized Indian bank, 

prepared in non-judicial stamp paper of specified value.

34.3 Failure of the successful Bidder to comply with the requirements of Sub-Clause 

34.1 shall constitute sufficient grounds for cancellation of the award and forfeiture of the 

Bid Security.

35 Advance Payment and Security

35.1 The Executive Engineer of the concerned Division will provide advance payment as 

stipulated in the conditions of contract subject to a maximum amount as in the contract 

data. However such advance will be subject to fund made available by the I.T.

Department, Government of Assam against the work.  

36 Dispute Review Experts

36.1 The Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 proposes that [name of 

proposed Dispute Review Expert in Appendix I] be appointed as Disputes Review Expert 

under the Contract, at a daily fee plus reimbursable expenses. If the Bidders disagree with 

this proposal, the Bidders should so state in the Bids. 

37 Corrupt or Fraudulent Practices

37.1 The Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3 will reject a proposal for 

award if it determine that the Bidder recommended for award has engaged in corrupt or 

fraudulent in competing for the contract in question and will declare the firm ineligible, 

either indefinitely or for a stated period of time, to be awarded a contract with 

CPWD/APWD and any other agencies, if it at any time determines that the firm has 

engaged in corrupt or fraudulent practices in competing for the contractor, or in 

execution.

37.2 Furthermore, Bidders shall be aware of the provision stated in Sub-Clause 23.2 and 

Sub-Clause 59.2 of the Condition of Contract.
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APPENDIX   - I

(PRIME QUALIFICATION INFORMATION)

1    Name of the Employer is: Chief Engineer, PWD (Bldg.) Assam, Chandmari, Guwahati-3.                                                                                         

[Cl.1.1]

2. The Total Volume of civil Engineering Construction work performed in the last five years:

i) 2007--2008

ii) 2008—2009

iii) 2009—2010

iv) 2010—2011

v) 2011—2012

3. The minimum average annual financial turn over amount is Rs. 97,61,900 (Rupees ninety seven

lakh sixty one thousand nine hundred) only during the last five years.     [Cl.4.5A (a)]

4. Value of completed similar nature of work of similar nature is Rs. 76,32,000.00 (Rupees

seventy six lakh thirty two thousand) only for Civil and Sanitary & Water Supply Works and

Rs.21,29,900.00 (Rupees twenty one lakh twenty nine thousand nine hundred) only  for 

Electrical works in any one year of the last five years. [Cl.4.5A (c i)]

5. Quantities of works are:

[Refer to ‘clause 4.5A (c ii)’ of section –I instruction to bidders]

(80% of the estimated quantity)

a) Cement Concrete (RCC) : 372.00Cum   

b) Brick Work : 263.00 Cum.

c) Steel Reinforcement : 445.00 Qtl                      

The contractor or sub-contractor must posses following criteria:

i. Must be registered under A.P.W.D. (Building)/Any Government or Semi Government or 

Public Sector Undertaking/ C.P.W.D. contractor.

ii. Must have experience in execution/ construction of Dome and Central A.C. System.

iii. Must posses a valid Sale Tax registration certificate & VAT certificate.

iv. Deleted.

v. Minimum average annual turnover must not be less than Rs. 97,61,900.00 (Rupees 

ninety seven lakh sixty one thousand nine hundred) only during the last five years.

f): Deleted.
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6. Liquid assets or availability of credit facilities is: Rs. 24,40,500.00 (Rupees twenty four lakh 

forty thousand five hundred) only.

[Refer to ‘clause 4.5B (c)’ of section –I instruction to bidders]

(not less than10 (ten) percent of the package value)

7. Availability of key and critical equipments:

[Refer to ‘clause 4.5B (a)’ of section –I instruction to bidders]

8. Availability of key personnel:

[Refer to ‘clause 4.5B (b)’ of section –I instruction to bidders]

9. Price level as per A.P.W.D. latest Schedule of rates current in the state.

10 The Technical Bids will be opened at the Office of the C.E. PWD (Bldg.) Chandmari, Guwahati-3

from (11.01 Hours.) to 16.00 Hrs on 20.07.2012.

11 Address of the Chief Engineer, PWD (Bldg.), Chandmari, Guwahati-3

: Office of the Chief Engineer, PWD (B), Chandmari, Guwahati-781003, Assam.  

12 Identification No.  Bid for Construction of Proposed Sub Regional Science Centre Cum 

Planetarium for ASTEC under Department of Science & Technology, Govt. 

of Assam, at Nalbari, Assam. Package No. Planetarium/2012-2013

       12.1    Bid reference Memo No. GMC.63/2010/11-A  Dated Guwahati the 26th June/ 2012.

12.2 Do not open before 20.07.2012 (11.01 Hours.) 

12.3 The bid should be submitted latest by 14-00 Hours on 18.07.2012

12.4 The cost of Bidding Document should be in favour of  Assam State Road     Board 

Maintenance (Roads) Fund, A/C no. 10566991479

13 The name of Dispute Review Expert – (to be decided mutually)

12. Updating factors for updating work value of single building project executed during last five 

years.

Year before Multiply factor

One 1.1

Two 1.21

Three 1.33

Four 1.46

              Five                1.61
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APPENDIX –II

LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED ON CONTRACT WORK

[Reference Cl.4.5 (B) (a)]

Type of Equipment Maximum age as on June ’2010

(Years)

Nos. Required

1 2 3

Truck mounting concrete 

batching plant  (Preferable)
2(two) 1

Concrete Mixer Machine 2 (two) 2

Cube Testing Machine 5 (five) 1

Sieve Analysis (Complete Kit)

5 (five)

3

Smooth wheeled Roller 5 (five) 1

Water Tanker 5 (five) 2

Truck 5 (five) 4

Welding Machine 5 (five) 3

Concrete vibrator 5 (five) 4

Table-2
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APPENDIX – III

List of Key Personnel to be deployed on Contract Work

[Reference Cl.4.5 (B) (b)]

Sl No.
Personnel

Qualification
Nos. Required

1 2 3 4

1. Project Manager B.E Civil + 10 Yrs Exp. 

as Manager
1

2 
Site Engineer

B.E Civil + 3 Yrs Exp. 

Or Dip. Civil + 7 

years Exp. 

1

3 Quality Control 

Engineer

B.E Civil + 3 years 

Exp. Or Dip. Civil + 7 

Years Exp. 

1

4 Electrical Engineer B.E. (Electrical) + 3 

years Exp. Or Dip. 

(Electrical) + 7 Years 

Exp.

1

Table-3

N.B.: - Necessary certificates in support of qualification and experience of the above 

mentioned employee along with their consent letter should also be furnished.
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Annexure - A

GOVERNMENT OF ASSAM

PUBLIC WORKS DEPARTMENT::COMMUNICATION BRANCH

DISPUR::GUWAHATI – 6

No. CRD.119/2003/5                             Dated Dispur, the 21/09/04

To

1. The Chief Engineer, PWD (Roads), Assam, Chandmari, Guwahati-3

2. The Chief Engineer, PWD (Buildings), Assam, Chandmari, Guwahati-3

3. The Chief Engineer, PWD (NH Works), Assam, Chandmari, Guwahati-3

4. The Chief Engineer, PWD (Border Roads), Assam, Chandmari, Guwahati-3

5. The Chief Engineer, PWD (ARIASP/ RIDF), Assam, Chandmari, Guwahati-3

Sub: Financial Evaluation of Bid.

Sir,

It has been observed during scrutinizing of tender documents and comparative statements framed by you 

on financial evaluation that you have entered the grand total “Bid Price” up to one paise. As transaction 

from bank is not up to paise the amount so taken into consideration has no meaning. Hence, the bid price 

maybe rounded off at grand total amount arrived at after multiplication and summing up from detailed 

item wise rate and quantities to nearest rupee by ignoring paise below fifty and to next rupee for amount 

fifty paise or more.

Thus, in the financial bid the ranking of bidders should be made and maybe forwarded to the Govt. for 

placing before the tender committee.

This has come into force immediately from the date of issue of this circular.

Please circulate the contents of this circular to all E.E./ A.E.E. under your jurisdiction for necessary action.

Yours faithfully,

       Sd/-

Commissioner and Special Secretary 

    to the Govt. of Assam, Public Works Department,

                             Dispur, Guwahati-6.

Memo No. CRD.119/2003/5 Dated Dispur, the 21/09/04

Copy to:

1. The Addl. Chief Engineer, PWD (Roads)/ (Buildings)/ (Mechanical)/ (Electrical), Assam, Chandmari, 

Guwahati-3 for information.

2. The Superintending Engineer, PWD (Roads)/ (Buildings)/ (NH)/ (NEC)/ (Border Roads)/ 

(Mechanical)/ (Electrical), Assam, Chandmari, Guwahati-3 for information.

3. The Deputy Secretary, PWD ______________________________________ Branch, Dispur, 

Guwahati – 6 for information.

By order, etc.

Sd/-

Deputy Secretary to the Govt. of Assam,

Public Works (Highway) Department, 

Dispur, Guwahati-6.
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Annexure – B

GOVT. OF ASSAM

PUBLIC WORKS DEPARTMENT::DEVELOPMENT (A-I) BRANCH::DISPUR

OFFICE MEMORANDUM

No. DASR. 39/2001/1      Dated 14.03.2001.

After careful consideration in all relevant aspect, Govt. has decided not to allow rates below 10 % 

of Schedule of rate, quoted by the contractor in allotment of work. This has been aimed at to the 

check against sub-standard and unspecified work. 

Officers within their delegated power of acceptance of tender forthwith reject such tenders and 

clauses should be incorporated distinctly in the N.I.T.

Further in all N.I.T., A.G.S.T. as applicable may be included and contractors may be asked to quote 

rates inclusive of A.G.S.T.

This is to be strictly followed henceforth.

Sd/-

Commissioner & Special Secretary to the Govt. of Assam, 

Public Works Department.

Memo No. DASR. 39/2001/1 – A                             Dated 14.03.2001.

Copy to: -

1. All Chief Engineer, P.W.D. _________________________________________

2. All Addl. Chief Engineer, P.W.D. _____________________________________

3. All Superintending Engineer, P.W.D. __________________________________

4. All Executive Engineer, P.W.D. __________________________________

By order, etc.

                             Sd/-

Commissioner & Special Secretary to the Govt. of Assam, 

Public Works Department.
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QUALIFICATION INFORMATION

The information to be filled in by the Bidder in the following pages will be used for purposes of 

post qualification as provided for in Clause 4 of the Instruction to Bidders. This information will not 

be incorporated in the Contract.

1. For Individual Bidders

Constitution or legal status of Bidder

[Attach Copy]

Place of Registration:

Principal Place of Business:

Power of Attorney of Signatory of Bid

[Attach]

Total value of Civil Engineering construction work performed in the last Five years  

       (In Rs.)                                                  2007 - 2008

             2008 - 2009

         (Attach Certificate from                       2009- 2010

         Chartered Accountant)                          2010 - 2011

2011 – 2012

Work performed as prime contractor, work performed in the past as a nominated sub-contractor 

will also be considered provided the sub-contract involved execution of all main items of work 

described in the bid document, provided further that all other qualification criteria are satisfied (in 

the same name) on works of a similar nature over the last five years.

Name of the 

Employer

Descriptio

n of Work

Contract 

No.

Value of 

Contract 

(Rs. 

Crore)

Date of 

Issue 

of work 

order

Stipula

ted 

period 

of 

comple

tion

Actual 

Date of 

Completi

on

(Attach 

Certificat

e from 

Engineer-

In-

Charge)

Remarks 

explaining 

reasons for 

delay & 

work 

completed

1 2 3 4 5 6 7 8 9

Table-4
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1.3.2 Quantities of work executed as prime contractor, work performed in the past as a 

nominated sub-contractor, will also be considered provided the sub-contract involved 

execution of all main items of work described in the bid document, provided further 

that all other qualification criteria are satisfied (in the same name and style) in the 

last five years.

Year
Name of 

the Work

Name of 

the 

Employer

Quantity of Work performed       

(Cu m) Remarks

Steel 

Reinfor

cemen

t

Remarks 

(indicate 

contract 

Ref) (Attach 

Certificate 

from 

Engineer-

In-Charge)

Cement Concrete          

(including RCC & 

PCC)

Brick Work

1 2 3 4 5 6 7

2007-

2008

2008-

2009

2009-

2010

2010-

2011

2011-

2012

Table-5

1.5 Information on Bid Capacity (works for which bids have been submitted and works 

which are yet to be completed) as on date of this bid.

(A) Existing Commitments and on-going works:

Descriptio

n Works

Plac

e & 

Stat

e

Contract 

No.

Name & 

Address of 

Employer

Value of 

Contract 

(Rs.)

Stipulated 

Period of 

Completio

n

Value of 

works 

remaining 

to be 

complete

d (Rs.)

Anticipate

d date of 

completio

n

1 2 3 4 5 6 7 8

Table-6
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(B) Works for which bids are already submitted:

Description 

Works

Place & 

State

Name & 

Address of 

Employer

Estimated 

Value of 

Works (Rs 

Crore)

Stipulated 

Period of 

Completio

n

Date when 

decision is 

expected

Remarks 

if any

1
2 3 4 5 6 7

Table-7
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1.5 Availability of key items of Contractor’s Equipment essential for carrying out the Works 

[Ref. Clause 4.5(B)(a)]. The Bidder should list all the information requested below. 

Refer also to Sub Clause 4.3 (d) of the Instruction to Bidders.

Item of 

Equipment

Requirement Availability Proposals Remarks 

(from 

whom to 

be 

purchased)

No. Capacity Owned/Lease

d to be 

Procured

Nos. 

/Capacity Age/

Condit

ion

           1 2 3 4 5 6 7

Truck mounting 

concrete 

batching plant  

(Preferable)

Concrete Mixer 

Machine

Cube Testing 

Machine

Sieve Analysis 

(Complete Kit)

Smooth wheeled 

Roller

Water Tanker

Truck

Welding Machine

Concrete vibrator

Table-8
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1.6 Qualifications and experience of key personnel required for administration and execution 

of the Contract [Ref. Clause 4.5(B)(b)]. Attach biographical data. Refer also to Sub-Clause 

4.3(v) of instructions to Bidders and Sub-Clause 9.1 of the Conditions of Contract.

Position Name Qualification
Year of 

Experience

Years of 

Experience in 

the Proposed 

position

1 2 3 4 5

Project Manager

Site Engineer

Quality Control 

Engineer

Other Staff

(Supervisor, 

Overseers, 

Office assistant, 

Foreman, 

Machine 

operators etc.)

Table-9

1.7 Proposed sub-contracts and firms involved. [Refer ITB Clause 4.3 (xi)].

Sanctions of the 

Works

Value of Sub-Contract Sub-Contractor

(Name & Address)

Experience in Similar 

Work

1 2 3 4

Table-10

1.8 Financial reports for the last five years: balance sheets, profit and loss statements, 

auditor’s reports (in case of companies/corporation), etc. List them below and attach 

copies.
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1.9 Evidence of access to financial resources to meet the qualification requirements:  cash 

in hand, lines of credit, etc. List them below and attach copies of support documents.

1.10 Name, address, and telephone, telex, and fax numbers of the bidder’s bankers who 

may provide references if contacted by the Chief Engineer, PWD (Bldg.), Chandmari, 

Guwahati-3.

1.11 Information on litigation history in which the Bidder is involved.

Order Party Employer Cause of 

Dispute

Amount 

Involved

Remark showing 

present status

1 2 3 4 5

Table-11

1.12 Statement of compliance under the requirements of Sub Clause 3.2 of the 

instructions to Bidders. (Name of Consultant engaged for project preparation is PWD 

(Building). Government Of Assam. 

1.13 Proposed work method and schedule .The bidder should attach descriptions, 

drawings and charts as necessary to comply with the requirements of the Bidding 

Documents. [Refer ITB Clause 4.1 & 4.3 (xii)].

1.14 Programme.

1.15 Quality Assurance Programme.

2.    Deleted.

3.    Additional Requirements.

3.1 Bidders should provide any additional information required to fulfill the requirements 

of Clause 4 of Information to Bibbers, if applicable.

I. Affidavit.

II. Undertaking.
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GENERAL CONDITIONS OF CONTRACT (G.C.C)

A. GENERAL

1.  Definitions

1.1. Terms which are defined in the Contract Data are not also defined in the Conditions of 

Contract but deep their defined meanings. Capital  

The Adjudicator will be a Dispute Review Board jointly appointed by the Employer and the 

Contractor to resolve disputes as provided for in Clauses 24 and 25. The name of the 

Adjudicator is defined in the Contract Data. 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the 

Bid.

Compensation Events are those defined in Clause 44 hereunder.

The Completion Date is the date of completion of the Works as certified by the Engineer 

in accordance with Sub Clause 55.1. 

The Contract is the contract between the Employer and the Contractor to execute, 

complete and maintain the Works. It consists of the documents listed in Clause 2.3 below. 

The Contract Data defines the “documents and other information which comprise the 

Contract. 

The Contractor is a person or corporate body whose Bid to carry out the Works has been 

accepted by the Employer. 

The Contractor’s Bid is the completed Bidding document submitted by the Contractor to 

the Employer and includes Technical and Financial bids.  

The Contract Price is the price stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the provisions of the Contract.

Days are calendar days; months are calendar months. 

A Defects Liability Period is the period named in the Contract Data and calculated from 

the Completion Date.  

The Employer is the Chief Engineer, PWD, Building, Assam, Chandmari, Guwahati-3, 

Assam.

The “Engineer” is the Executive Engineer, PWD, Nalbari Building Division, Nalbari, Assam, 

who is responsible of supervising the Contractor, administering the Contract, certifying 

payments due to the Contractor issuing and valuing Variations to the Contract, awarding 

extensions of time, and valuing the Compensation Events.  

Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to 

construct the Works. 
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The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 

Acceptance. 

The Intended Completion Date is the date on which it is intended that the Contractor 

shall complete the Works. The Intended Completion Date is specified in the Contract Data. 

The Intended Completion Date may be revised only by the Engineer by issuing an 

extension of time. 

Materials are all supplies, including consumables, used by the contractor for 

incorporation in the Works.

Plant is any integral part of the Works that is to have a mechanical, electrical, electronic or 

chemical or biological function.  

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those, which were included in the Bidding documents and 

are factual interpretative reports about the surface and sub-surface conditions at the site. 

Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Engineer. 

The Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the works. It does not necessarily coincide with any of the Site 

Possession Dates. 

A Subcontractor is a person or corporate body who has a Contract with the Contractor to 

carry out a part of the work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the 

Contractor, which are needed for construction or installation of the Works. 

A Variation is an instruction given by the Engineer, which varies the Works.

The Works are what the Contract requires the Contractor to construct, install, and turn 

over to the Employer, as defined in the Contract Data.

2. Interpretation

2.1. In interpreting these Conditions of Contract, singular also means plural, male also means 

female or neuter, and the other way around. Headings have no significance.  Works have 

their normal meaning under the language of the Contract unless specifically defined. The 

Engineer will provide instructions clarifying queries about the Conditions of Contract. 

2.2. If sectional completion is specified in the Contract Data, references in the conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date apply to 

any Section of the Works (other than references to the Completion Date and Intended 

Completion date for the whole of the Works).

2.3. The documents forming the contract shall be interpreted in the following order of 

priority: 
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(1) Agreement 

(2) Letter of Acceptance, notice to proceed with the works 

(3) Contractor’s Bid

(4) Contract Data

(5) Conditions of Contract including Special Conditions of Contract

(6) Specifications 

(7) Drawings 

(8) Bill of quantities and 

(9) Any other document listed in the Contract in the Contract Data as forming 

part of the Contract. 

3. Language and Law

3.1. The language of the Contract and the law governing the Contract are stated in the 

Contract Data.

4. Engineer’s Decisions

4.1. Except where otherwise specifically stated, the Engineer will decide contractual matters 

between the Employer and the Contractor in the role representing the Employer. 

5. Delegation   

5.1. The Engineer may delegate any of his duties and responsibilities to other people except 

to the Adjudicate after notifying the Contractor and may cancel any delegation after 

notifying the Contractor.  

6. Communications

6.1. Communication between parties which are referred to in the conditions are effective only 

when in writing. A notice shall be effective only when it is delivered (in terms of Indian 

Contract Act). 

7. Sub-contracting

7.1.    The Contractor may sub-contract any portion of work, up to a limit specified in Contract 

Data, with the approval of the Executive Engineer, PWD, Nalbari Building Division, Nalbari, 

Assam, but may not assign the Contract without the approval of the Employer in writing. 

Sub-contracting does not alter the Contractor’s obligations

8. Other Contractors

8.1. The Contactor shall cooperate and share the Site with other contractors, public authorities, 

utilities, and the Chief Engineer, PWD, Chandmari, Guwahati-3, Assam between the dates 

given in the Schedule of other Contractors. The Contractor shall as referred to in the 

Contract Data, also provide facilities and services for them as described in the Schedule. 
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The Chief Engineer, PWD, Chandmari, Guwahati-3, Assam may modify the schedule of 

other contractors and shall notify the contractor of any such modification. 

9. Personnel 

9.1. The Contractor shall employ the key personnel named in the Schedule of Key Personnel 

as referred to in the Contract Data to carry out the functions stated in the Schedule or 

other personnel approved by the Engineer. The Engineer will approve any proposed 

replacement of key personnel only if their qualifications, abilities, and relevant 

experience are substantially equal to or better than those of the personnel listed in the 

Schedule. 

9.2. If the Engineer asks the Contractor to remove a person who is a member of the 

Contractor’s staff or his work force stating the reasons the Contractor shall ensure that 

the person leaves the Site within seven days and has no further connection with the work 

in the Contract. 

10. Employer’s and Contractor’s Risks  

10.1. The Chief Engineer, PWD, Chandmari, Guwahati-3, Assam carries the risks which 

this Contract states are contractor’s risks, and the Contractor carries the risks, 

which this Contract states are Contractor’s risks. 

11. Employer’s Risks

11.1. The Chief Engineer, PWD, Chandmari, Guwahati-3, Assam is responsible for the 

excepted risks which are (a) in so far as they directly affect the execution of the 

Works in India, the risks of war, hostilities, invasion, act of foreign enemies, 

rebellion, revolution, insurrection or military or usurped power, civil war, riot 

commotion or disorder (unless restricted to the Contractor’s employees), and 

contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, 

or (b) a cause due solely to the design of the Works, other than the Contractor’s 

design. 

12. Contractor’s Risks

12.1. All risks of loss of or damage to physical property and of personal injury and death 

which arise during and in consequence of the performance of the Contract other 

than the excepted risks are the responsibility of the Contractor. 

13. Insurance

13.1. The Contractor shall provide, in the joint names of the Chief Engineer, PWD, 

Chandmari, Guwahati-3, Assam and the Contractor, insurance cover from the Start 

Date to the end of the Defects Liability Period, in the amounts and deductibles 

stated in the Contract Data for the following events which are due to the 

Contractor’s risks: 

(a) Loss of or damage to the Works, Plant and Materials;

(b) Loss of or damage to Equipment;
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(c) Loss of or damage of property (except the Works, Plant, Materials and 

Equipment) in connection with the Contract; and 

(d) Personal injury or death. 

13.2. Policies and certificates for insurance shall be delivered by the Contractor to the 

Engineer for the Engineer’s approval before the Start Date. All such insurance shall 

provide for compensation to be payable in the types and proportions of currencies 

required to rectify the loss or damage incurred. 

13.3. If the Contractor does not provide any of the policies and certificates required, the 

Chief Engineer, PWD, Chandmari, Guwahati-3, Assam may effect the insurance 

which the Contractor should have provided and recover the premiums the Chief 

Engineer, PWD, Chandmari, Guwahati-3, Assam has paid from payments otherwise 

due to the Contractor or, if no payment is due, the payment of the premiums shall 

be a debt due.

13.4. Alterations to the terms of insurance shall not be made without the approval of the 

Engineer. 

13.5. Both parties shall comply with any conditions of the insurance policies. 

14. Site Investigation Reports 

14.1. The Contractor, in preparing the Bid, shall rely on any site Investigation Reports 

referred to in the Contract Data, supplemented by any information available to the 

Bidder. 

15. Queries about the Contract Data

15.1. The Engineer will clarify queries on the Contract Data. 

16. Contractor to Construct the Works

16.1. The Contractor shall construct and install the Works in accordance with the 

Specification and Drawings. 

17. The Works to be completed by the Intended Completion Date

17.1. The Contractor may commence execution of the Works on the Start Date and shall 

carry out the Works in accordance with the programmed submitted by the 

Contractor, as updated with the approval of the Engineer, and complete them by 

the Intended Completion Date. 

18. Approval by the Engineer

18.1. The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Engineer, who is to approve them if they comply with the 

Specifications and Drawings. 

18.2. The Contractor shall be responsible of design of Temporary Works. 
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18.3. The Engineer’s approval shall not alter the Contractor’s responsibility for design of 

the Temporary Works. 

18.4. The Contractor shall obtain approval of third parties to the design of the 

Temporary Works where required. 

18.5. All Drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, are subject to prior approval by the Engineer before their use. 

19. Safety

The Contractor shall be responsible of the safety of all activities on the Site. 

20. Discoveries  

20.1. Anything of historical or other interest or of significant value unexpectedly 

discovered on the Site is the property of the Chief Engineer, PWD, Chandmari, 

Guwahati-3, Assam. The Contractor is to notify the Engineer of such discoveries 

and carry out the Engineer’s instructions for dealing with them. 

21. Possession of the Site 

21.1. The Chief Engineer, PWD, Chandmari, Guwahati-3, Assam shall give possession of 

all parts of the Site to the Contractor. If possession of a part is not given by the date 

stated in the Contract Data the Chief Engineer, PWD, Chandmari, Guwahati-3, 

Assam is deemed to have delayed the start of the relevant activities and this will be 

Compensation Event.  

22. Access to the Site 

22.1. The Contractor shall allow the Engineer and any person authorized by the Engineer 

access to the Site, to any place where work in connection with the Contract is being 

carried out or is intended to be carried out and to any place where materials or 

plant are being manufactured / fabricated / assembled for the works. 

23. Instructions 

23.1. The Contractor shall carry out all instructions of the Engineer pertaining to works, 

which comply with the applicable laws where the Site is located. 

23.2. The Contractor shall permit the Chief Engineer, PWD, Chandmari, Guwahati-3, 

Assam to inspect the Contractor’s accounts and records relating to the performance 

of the Contractor and to have them audited by auditors appointed by the Chief 

Engineer, PWD, Chandmari, Guwahati-3, Assam, if so required by the Employer. 

24. Disputes 

24.1. If the Contractor believes that a decision taken by the Engineer was either outside 

the authority given to the Engineer by the Contract or that the decision was 
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wrongly taken, the decision shall be referred to the Dispute Review Board within 14 

days of the notification of the Engineer’s decision.  

25. Procedure for Disputes

25.1. The Dispute Review Board shall be constituted with three members, one from 

Employer, One from Contractor and the other to be nominated jointly by the above 

two members to give a decision in writing within 28 days of receipt of a notification 

of a dispute.

25.2. The Dispute Review Board shall be paid daily at the rate specified in the Contract 

Data together with reimbursable expenses of types specified in the Contract Data 

and the cost shall be divided equally between the Chief Engineer, PWD, Chandmari, 

Guwahati-3, Assam and the Contractor, whatever decision is reached by the Dispute 

Review Board. Either party may give notice to the other to refer a decision of the 

Dispute Review Board to an Arbitrator within 28 days of the Dispute Review Board’s 

written decision. If neither party refers the dispute to arbitration within the next 28 

days, the Dispute Review Board’s decision will be final and binding.

25.3   The arbitration shall be conducted in accordance with the arbitration procedure 

stated in the Special Conditions of Contract (SCC).

26. The Replacement of Dispute Review Expert 

26.1. Should the Dispute Review Expert resign or die, or should the Chief Engineer, PWD, 

Chandmari, Guwahati-3, Assam and the Contractor agree that the Dispute Review 

Expert is not fulfilling his functions in accordance with the provisions of the 

Contract, a new Dispute Review Expert will be jointly appointed by the Chief 

Engineer, PWD, Chandmari, Guwahati-3, Assam and the Contractor. In case of 

disagreement between the Employer and the Contractor, within 30 days, the 

Dispute Review Expert shall be designated by the Appointing Authority designated 

in the Contract Data at the request of either party, within 14 days of receipt of such 

request. 
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B. TIME CONTROL

27. Programme 

27.1. Within the time stated in the Contract Data the Contractor shall submit to the 

Engineer for approval a Programme showing the general methods, arrangements, 

order, timing for all the activates in the Works along with monthly cash flow 

forecast. 

27.2. An update of the Programme shall be a programme showing the actual progress 

achieved on each activity and the effect of the progress achieved on the timing of 

the remaining work including any changes to the sequence of the activities. 

27.3. The Contractor shall submit to the Engineer, for approval, an updated Programme 

at intervals no longer than the period stated in the Contract Data. If the Contractor 

does not submit an updated Programme within this period, the Engineer may 

withhold the amount stated in the Contract Data from the next payment 

certificate and continue to withhold this amount until the next payment after the 

date on which the overdue Programme has been submitted. 

27.4. The Engineer’s approval of the programme shall not alter the Contractor’s 

obligations. The Contractor may revise the Programme and submit it to the 

Engineer again at any time. A revised Programme is to show the effect of 

Variations and Compensation Events.

28. Extension of the Intended Completion Date

28.1. The Engineer shall extend the Intended Completion Date if a Compensation Event 

occurs or a Variation is issued which makes it impossible for Completion to be 

achieved by the Intended Completion Date without the Contractor taking steps to 

accelerate the remaining work and which would cause the Contractor to incur 

additional cost.  

28.2. The Engineer shall decide whether and by how much to extend the Intended 

Completion Date within 35 days of the Contractor asking the Engineer for decision 

upon the effect of a Compensation Event or Variation and submitting full 

supporting information. If the Contractor has failed to give early warning of a 

delay or has failed to cooperate in dealing g with a delay, the delay by this failure 

shall not be considered in assessing the new Intended Completion Date.

28.3. The Engineer shall within 14 days of receiving full justification from the contractor 

for extension of Intended Completion Date refer to the Employer his decision. The 

Employer shall in not more than 21 days communicate to the Engineer the 

acceptance or otherwise of the Engineer’s decision. 

29. Deleted

30. Delays Ordered by the Engineer

30.1. The Engineer may instruct the Contractor to delay the start or progress of any 

activity within the Works. 
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31. Management Meetings

31.1. Either the Engineer or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review 

the plans for remaining work and to deal with matters raised in accordance with 

the early warning procedure. 

31.2. The Engineer shall record the business of management meetings and is to provide 

copies of his record to those attending the meeting and to the Chief Engineer, 

PWD, Chandmari, Guwahati-3, Assam. The responsibility of the parties of actions 

to be taken is to be decided by the Engineer either at the management meeting 

or after the management meeting and stated in writing to all who attended the 

meeting.

32. Early Warning  

32.1. The Contractor is to warn the Engineer at the earliest opportunity of specific likely 

future events or circumstances that may adversely affect the quality of the work 

increase the Contract Price or delay the execution of works. The Engineer may 

require the Contractor to provide an estimate of the expected effect of the future 

event or circumstance on the Contract Price and Completion Date. The estimate 

is to be provided by the Contractor as soon as reasonably possible. 

32.2. The Contractor shall cooperate with the Engineer in making and considering 

proposals for how the effect of such an event or circumstance can be avoided or 

reduced by anyone involved in the work and in carrying out any resulting 

instruction of the Engineer.  

C. QUALITY CONTROL

33. Identifying Defects

33.1. The Engineer shall check the Contractor’s work and notify the Contractor of any 

defects that are found. Such checking shall not affect the contractor’s 

responsibilities. The Engineer may instruct the Contractor to search for a Defect 

and to uncover and test any work that the Engineer considers may have a Defect. 

34. Tests

34.1.     If the Engineer instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it 

does, the Contractor shall pay for the test and any samples. 

35. Correction of Defects 

35.1. The Engineer shall give notice to the Contractor of any Defects before the end of 

the Defects Liability Period, which begins at Completion and is defined in the 

Contract Data. The Defects Liability Period shall be extended for as long as 

Defects remain to be corrected. 
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35.2. Every time notice of a Defect is given, the Contractor shall correct the notified 

Defect within the length of time specified by the Engineer’s notice.

36. Uncorrected Defects 

36.1. If the Contractor has not corrected a Defect within the time specified in the 

Engineer’s notice, the Engineer will assess the cost of having the Defect 

corrected, and the Contractor will pay this amount.  

                                                     

D. COST CONTROL

37. Bill of Quantities

37.1. The Bill of Quantities shall contain items for the construction, installation, testing, 

and commissioning work to be done by the Contractor. 

37.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid 

for the quantity of the work done at the rate in the Bill of Quantities for each 

item. 

38. Changes in the Quantities 

38.1. If the final quantity of the work done differs from the quantity in the Bill of 

Quantities for the particular item by more than 25 percent provided the change is 

attributed to the Department i.e., either the B.O.Q. is prepared by the 

department or variation is due to change/ modification ordered by the 

Department and the same exceeds 1% of initial Contract Price, the Engineer shall 

adjust the rate to allow for the change, duly considering,

(a) Justification for rate adjustment as furnished by the contractor, 

(b) Economies resulting from increase in quantities by way of reduced plant, 

equipment, and overhead costs, 

(c) Entitlement of contractor to compensation events where such events are 

caused by any additional work 

38.2. The Engineer shall not adjust rates from changes in quantities if thereby the Initial 

Contract Price is exceeded by more than 15 per cent, except with the Prior 

approval of the Chief Engineer, PWD, Chandmari, Guwahati-3, Assam. 

38.3. If requested by the Engineer, the Contractor shall provide the Engineer with a 

detailed cost break down of any rate in the Bill of Quantities. 

39. Variations 

39.1. All Variations shall be included in updated Programme produced by the 

Contractor. 
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39.2. The Engineer shall find out and evaluate all the probable variations in the early 

period of the contract and submit the same to the Chief Engineer, PWD (Bldg), 

Chandmari, Guwahati-3, Assam.

40. Payments for Variations 

40.1. The Contractor shall provide the Engineer with a quotation (with break down of 

unit rates) for carrying out the Variation when requested to do so by the 

Engineer. The Engineer shall assess the quotation, which shall be given within 

seven days of the request or within any longer period stated by the Engineer and 

before the Variation is ordered. The Engineer shall send the rate so assessed to 

the Chief Engineer, P.W.D. (Bldg), Assam for approval.

40.2. If the work in the Variation corresponds with an item description in the Bill of 

Quantities and if, in the opinion of Engineer, the quantity of work above the limit

stated in Sub Clause 38.1 or the; timing of its execution do not cause the cost per 

unit of quantity to change, the rate in the Bill of quantities shall be used to 

calculate the value of the Variation. If the cost per unit of quantity changes, or if 

the nature or timing of the work in the Variation does not correspond with items 

in the Bill of Quantities, the quotation by the Contractor shall be in the form of 

new rates for the relevant items of work. 

40.3. If the Contractor’s quotation is unreasonable, the Engineer may order the 

Variation and make a change to the Contract Price, which shall be based on 

Engineer’s own forecaster of the effects of the Variation on the Contractor’s 

costs.  

40.4. If the Engineer decides that the urgency of varying the work would prevent a 

quotation being given and considered without delaying the work, the Engineer 

shall allow the contractor to proceed with the work using materials having I.S. 

marks/ approved brand as specified in the A.P.W.D. S.O.R. obtained from 

approved dealers of the company. The Engineer shall collect the quotation for 

himself and assess the cost/ rate of the item considering all aspects and submit 

the same to the Chief Engineer, PWD (Bldg), Chandmari, Guwahati-3, Assam for 

approval. 

40.5. The Contractor shall not be entitled to additional payment for costs, which could 

have been avoided by giving early warning. 

41. Cash Flow Forecasts 

41.1. When the Programme is updated, the contractor is to provide the Engineer with 

an updated cash flow forecast. 

42. Payment Certificates 

42.1. The Contractor shall submit to the Engineer monthly statements of the estimated 

value of the work completed les the cumulative amount certified previously. 

42.2. The Engineer shall check the Contractor’s monthly statement within 14 days and 

certify the amount to be paid to the Contractor after taking into account any 
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credit or debit for the month in question in respect of materials for the works in 

the relevant amounts and under conditions set forth in sub-clause 51(3) of the 

Contract Data (Secured advance). The payment will be made according to the 

availability of fund.

42.3. The value of work executed shall be determined by the Engineer.

42.4. The value of work executed shall comprise the value of the quantities of the items 

in the Bill of Quantities completed.

42.5. The value of work executed shall include the valuation of variations and 

Compensation Events.

42.6. The Engineer may exclude any item certified in a previous certificate or reduce 

the proportion of any item previously certified in any certificate in the light of 

later information.

43. Payments.

43.1. Payments shall be adjusted for deductions for advance payments, retention, 

other recoveries in terms of the contract and taxes at source, as applicable under 

the law. The Employer shall pay the Contractor the amounts certified by the 

Engineer within a reasonable time subject to the availability of fund. The 

Engineer/ Employer shall not delay the payment unreasonably (i.e., without valid 

reasons), if fund is available. 

43.2. If an amount certified is increased in a later certificate as a result of an award by 

the Adjudicator or an Arbitrator, the contractor shall be paid interest upon the 

delayed payment as set out in this clause. Interest shall be calculated from the 

date upon which the increased amount would have been certified in the absence 

of dispute.

43.3. Items of the Works for which no rate or price has been entered in will not be 

paid for by the Employer and shall be deemed covered by other rates and prices 

in the Contract.

43.4. Payment will be made as and when fund is made available by the concerned 

department.

44. Compensation Events

44.1. The following are Compensation Events unless they are caused by the Contractor:

(a) The Employer does not give access to a part of the Site by the Site 

Possession Date stated in the Contract Data.

(b) The Employer modifies the schedule of other contractors in a way, which 

affects the work of the contractor under the contract.

(c) The Engineer orders a delay or does not issue drawings, specifications or 

instructions required for execution of works on time.
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(d) Deleted.

(e) Deleted

(f) Deleted.

(g) The Engineer gives an instruction for dealing with an unforeseen condition, 

caused by the Employer, or additional work required for safety or other 

reasons.

(h) Other contractors, public authorities, utilities or the Employer does not work 

within the dates and other constraints stated in the contract, and they cause 

delay or extra cost to the Contractor.

(i) Deleted.

(j) The effect on the Contractor of any of the Employer’s risks.

(k) The Engineer unreasonably delays issuing a Certificate of Completion.

(l) Other Compensation Events listed in the Contract Data or mentioned in the 

Contract.

44.2. If compensation Event would cause additional cost or would prevent the work 

being completed before the Intended Completion Time, the Date, the Contract 

price shall be increased and /or the Intended Completion Date is extended. The 

Engineer shall decide whether and by how much the Contract Price shall be 

extended.

44.3. As soon as information demonstrating the effect of each Compensation Event 

upon the Contractor, it is to be assessed by the Engineer and the Contract Price 

shall be adjusted accordingly. If the Contractor’s forecast is deemed 

unreasonable, the Engineer shall adjust the Contract Price based on Engineer’s 

own forecast. The Engineer will assume that the Contractor will react 

competently and promptly to the event.

44.4. The Contractor shall not be entitled to compensation to the extent that the 

Employer’s interests are adversely affected by the Contractor not having given 

early warning or not having cooperated with the Engineer.

45. Tax

45.1. The rates quoted by the Contractor shall be deemed to be inclusive of the sales 

and other taxes that the Contractor will have to pay for the performance of this 

Contract. The Employer will perform such duties in regard to the deduction of 

such taxes at source as per applicable law.

46. Currencies 

46.1. All payments shall be made in Indian Rupees.
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47. Price Adjustment

47.1. Deleted.

47.2. Deleted.   

48. Retention 

48.1. The Employer shall retain from each payment due to the Contractor the 

proportion stated in the Contract Data until Completion of the whole of the 

Works. 

48.2. On Completion of whole of the Works half the total amount retained is repaid to 

the Contractor and half when the Defects Liability Period has passed and the 

Engineer has certified that all Defects notified by the Engineer to the Contractor 

before the end of this period have been corrected. 

48.3. On completion of the whole works, the contractor may substitute retention 

money with an “on demand” Bank guarantee. 

49. Liquidated Damages 

49.1. The Contractor shall pay liquidated damages to the Employer at the rate per day 

stated in the Contract Data for each day that the Completion Date is later than 

the Intended Completion Date (for the whole of the works or the milestone as 

stated in the contract data).  The total amount of liquidated damages shall not 

exceed the amount defined in the Contract Data. The Employer may deduct 

liquidated damages from payments due to the Contactor. Payment of liquidated 

damages does not affect the Contractor’s liabilities. 

49.2. If the Intended Completion Date is extended after liquidated damages have been 

paid, the Engineer shall correct any overpayment of liquidated damages by the 

Contractor by adjusting the next payment certificate. The Contractor shall be paid 

interest on the over payment calculated from the date of payment to the date of 

repayment at the rates specified in Sub Clause 43.1.

49.3. If the contractor fails to comply with the time for completion as stipulated in the 

tender, then the contractor shall pay to the employer the relevant sum stated in 

the Contract Data as Liquidated damages for such default and not as penalty for 

everyday or part of day which shall elapse between relevant time for completion 

and the date stated in the taking over certificate of the whole of the works on the 

relevant section, subject top the limit stated in the contract data. 

The employer may without prejudice to any other method of recovery deduct the 

amount of such damages from any monies due or to decode due to the 

contractor. The payment or deduction of such damages shall not relieve the 

contractor from his obligation to complete the works on from any other of his 

obligations and liabilities under the contract. 
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49.4. If, before the Time for Completion of the whole of the Works or, if applicable, any 

Section, a Taking – Over Certificate has been issued for any part of the Works or 

of a Section, the liquidated damages for delay in completion of the remainder of 

the Works or of that Section shall, for any period of delay after the date stated in 

such Taking-Over Certificate, and in the absence of alternative provisions in the 

Contract, be reduced in the proportion which the value of the part so certified 

bears to the value of the whole of the Works or Section, a applicable. The 

provisions of this Sub-Clause shall only apply to the rate of liquidated damages 

and shall not affect the limit thereof. 

50. Bonus

50.1. Deleted.

51. Advance Payment 

51.1. The Employer shall make advance payment to the Contractor of the amounts 

stated in the Contract Data by the date stated in the Contract Data. Interest will 

not be charged on the advance payment.   

51.2. Deleted. 

51.3. Deleted

51.4. Secured Advance  

The Engineer shall make advance payment in respect of materials intended for 

but not yet incorporated in the Works in accordance with conditions stipulated in 

the Contract Data. 

52. Securities 

52.1. The Performance Security (including additional security for unbalanced bids) shall 

be provided to the Employer no later than the date specified in the Letter of 

Acceptance and shall be issued in an amount and form and by a bank or surety 

acceptable to the Employer, and denominated in Indian Rupees. The Performance 

Security shall be valid until a date 28 days from the date of expiry of Defects 

Liability Period and the additional security for unbalanced bids shall be valid until 

a date 28 days from the date of issue of the certificate of completion. 

53. Deleted 

54. Cost of Repairs 

54.1. Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Correction periods shall be remedied by the 

Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s acts 

or omissions.  
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E. FINISHING THE CONTRACT

55. Completion 

55.1. The Contractor shall request the Engineer to issue a Certificate of Completion of 

the Works and the Engineer will do so upon deciding that the Work is completed.  

56. Taking Over 

56.1. The Employer shall take over the Site and the Works within seven days of the 

Engineer issuing a certificate of Completion. 

57. Final Account 

57.1. The Contractor shall supply to the Engineer a detailed account of the total 

amount that the contractor considers payable under the Contract before that end 

of the Defects Liability Period. The engineer shall issue a Defect Liability 

Certificate and certify any final payment that is due to the Contractor within 56 

days of receiving the Contractor’s account if it is correct and complete. If it is not, 

the Engineer shall issue within 56 days a schedule that states the scope of the 

corrections or additions that are necessary. If the Final Account if still 

unsatisfactory after it has been resubmitted, the Engineer shall decide on the 

amount payable to the Contractor and issue a payment certificate, within 56 days 

of receiving the Contractor’s revised account. 

58. Operating and Maintenance Manuals

58.1. If “as built” Drawings and and/or operating and maintenance manuals are 

required, the Contractor shall supply then by the dates stated in the contract 

Data.  

58.2. If the Contractor does not supply the Drawings and /or manuals by the dates 

stated in the Contract Data, or they do not receive the Engineer’s approval, the 

Engineer shall withhold the amount stated in the Contract Data from payments 

due to the Contractor. 

59. Termination

59.1. The Employer or the contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 

59.2. Fundamental breaches of contract include, but shall not be limited to the 

following: 

(a) The Contractor stops work for 28 days when no stoppage of work is shown 

on the current Programme and the stoppage has not been authorized by the 

Engineer. 

(b) The Engineer instructs the Contractor to delay the progress of the Works 

and the instruction is not withdrawn within 28 days 
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(c) The Employer or the Contractor is made bankrupt or goes into liquidation 

other than for a reconstruction or amalgamation; 

(d) A payment certified by the Engineer is not paid by the Employer to the 

Contractor within 56 days of the date of the Engineer’s certificate; 

(e) The Engineer gives notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within 

a reasonable period of time determined by the Engineer; 

(f) The contractor does not maintain a security, which is required;

(g) The Contractor has delayed the completion of works by the number of days 

for which the maximum amount of liquidated damages can be paid as 

defined in the Contract data; and 

(h) If the Contractor, in the judgment of the Employer has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract. 

For the purpose of this paragraph: “corrupt practice means the offering, giving, 

receiving or soliciting of anything of value to influence the action of a public 

official in the procurement process or in contract execution. “Fraudulent practice” 

means a misrepresentation of facts in order to establish bid prices at artificial 

non-competitive levels and to deprive the Borrower, and includes collusive 

practice among Bidders (prior to or after bid submission designed to establish bid 

prices at artificial non-competitive levels and to deprive the Borrower of the 

benefits of free and open competition.”

59.3. When either party to the Contractor gives notice of a breach of contract to the 

Engineer for a cause other than those listed under Sub Clause 59.2 above, the 

Engineer shall decide whether the breach is fundamental or not. 

59.4. Notwithstanding the above, the Employer may terminate the Contract for 

convenience. 

59.5. If the Contract is terminated the Contractor shall stop work immediately, make 

the Site safe and secure and leave the Site as soon as reasonably possible.

60. Payment upon Termination

60.1. If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Engineer shall issue a certificate for the value of the work done 

less advance payments received up to the date of the issue of the certificate, less 

other recoveries due in terms of the contract, less taxes due to be deducted at 

source as per applicable law and less the percentage to apply to the work not 

completed as indicated in the Contract Data. Additional Liquidated Damages shall 

not apply. If the total amount due to the Employer exceeds any payment due to 

the Contractor the difference shall be a debt payable to the Employer. 

60.2. If the contract is terminated at the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Engineer shall issue a 
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certificate for the value of the work done, the cost of balance material brought by 

the contractor and available at site, the reasonable cost of removal of Equipment, 

repatriation of the Contractor’s personnel employed solely on the Works, and the 

Contractor’s costs of protecting and securing the Works and less advance 

payments received up to the date of the certificate, less other recoveries due in 

terms of the contract and less taxes due  to be deducted at source as per 

applicable law. 

61. Property 

61.1. All materials on the Site, Plant, Equipment, Temporary Works and Works are 

deemed to be the property of the Employer, if the Contract is terminated because 

of a Contractor’s defaulted. 

62. Release from Performance

62.1. If the Contract is frustrated by the outbreak of war or by any other event entirely 

outside the control of either the Employer or the contractor the Engineer shall 

certify that the Contract has been frustrated. The contractor shall make the Site 

safe and stop work as quickly as possible after receiving this certificate and shall 

be paid for all work carried out before receiving it and for any work carried out 

afterwards to which commitment was made. 
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F. SPECIAL CONDITIONS OF CONTRACT (SCC)

1. GENERAL

1.1 In case of an irreconcilable conflict between general conditions of contract, Special 

conditions of contract, scope of work, specifications, drawings, schedule of rates, 

prevail to the extent of such irreconcilable conflict in order of precedence

i) Detailed Letter of Award.

ii) Fax/ Letter of intent

iii) Special conditions of contract.

iv) Scope of Work

v) Job/ Particular specification

vi) Drawings

vii) Technical/ Material specifications

viii) General conditions of contract

ix) Indian Standards

x) Other applicable standards

xi) Assam Public Works Department (A.P.W.D.) Specifications

1.2 It will be Bidder’s responsibility to bring the notice of Depts. Any irreconcilable conflict 

in various parts of contract documents before starting the work(s), of making supply 

with reference to, which the conflict exists.

1.3 In absence of any specifications for any materials, design or work(s), the same shall be 

performed / supplied / executed in accordance with the instructions/ directions of the 

engineer-in-charge, which will be binding on the contractor.

2. SITE INFORMATION

2.1 The Project site is situated at Nalbari, , Assam.  

2.2 The intending tenderer shall be deemed to have visited the site and familiarized 

themselves with site conditions before submitting their tenders at their own cost and 

responsibility.

3. SCOPE OF WORK

3.1 The scope of work shall include inter-alias, the carrying out of any / all works, and 

providing any and all facilities, as required, for completing all the works as per terms 

and conditions of contract documents.

3.2 No materials shall be supplied by the Department. Tenderer will have to procure all 

materials, Labour, T&P and any other arrangements for proper execution of the work 
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and to be of the best quality and workmanship in all respect as per relevant I.S. code of 

practices and A.P.W.D. general specification.

4. CEMENT

4.1 The Contractor will have to submit their design mix for different grades of concrete, 

keeping in view the requirements stipulated in specific gravity of materials brought to 

site as analyzed in the laboratories. The design shall be based upon absolute volume 

method and theoretical consumption of cement shall be worked on this basis. For 

other than concrete items, the coefficient for consumption of cement shall be adopted 

as per APWD practice and relevant IS Codes. Cement required for the work shall be 

procured by the Contractor only from manufacturer or their authorized dealer directly 

to ensure quality to their product. Cement of brand conforming to BIS specification 

can only be used. 

4.2 The Contractor shall maintain a goods store for storing cement. The flooring of the 

storage house, the clearance of cement bags from the sidewalls etc. shall be as 

instructed by the Engineer – In – Charge or his authorized representatives. 

4.3 The cement store shall be open for supervision and verification by the Engineer-in-

charge or his authorized representatives at any time when he feels the need to do so 

along with the Contractor’s representatives.

5. REINFORCEMENT BARS

5.1 Reinforcement bars to be used should be in conformity with relevant IS Code of 

practice. Steel reinforcement required for the work shall be procured from 

manufacturer or their authorized dealer directly to ensure proper quality of steel. 

Steel manufactured by SAIL / TATA / SAI can only be used. Ribbed Tor steels and TMT 

steel bars are to be used in case of building construction.

6. TIME SCHEDULE

6.1 Time is the essence of the Contract. The work shall be executed strictly as per the 

Time-Schedule attached separately in the Tender document.

7. PROJECT SCHEDULING AND MONITORING

7.1 The following Schedules /documents / reports shall be prepared and submitted by the 

Contractor for review / Approval at various stages of the Contract.

8. ALONG WITH TENDER

a) Time Schedule

The Tenderer is required to submit a Project Time Schedule as stated in Clause 

along with the Tender. The Schedule shall cover all aspects like Planning, Designing, 

Execution, Sub-Ordering and Delivery, Sub-Contracting and within the completion 

time indicated in the Tender Document. The Department interface activities shall 

be clearly identified with their latest required dates. Department reserves the right 



Chief Engineer, PWD (Bldg)

Chandmari, Guwahati-3

Page-69

to disqualify the Tender if the above Schedule submitted by the Tenderer is not in 

line with the over all Project requirements.

b) Scheduling and Monitoring System

The Tenderer should describe their system of Project Scheduling and Monitoring, 

the extent of Computerization Level of Detailing, Track Methodology etc. with the 

name of Computer Packages and Sample outputs.

9. AFTER THE AWARD OF CONTRACT

a) Overall Project Schedule

The Contractor shall submit within 2 (Two) weeks of Letter of Intent, a sufficiently 

detailed overall Project schedule (in Microsoft Project) indicating the inter relationship 

/ inter dependence between various events and tasks.

The Project Schedule will be reviewed and approved by the Department ad the 

comments if any shall be incorporated in the network before issuing the same for 

implementation. The Project Schedule thus finalized shall form part of the Contract 

Document and the same shall not be revised without prior permission from the 

Department during the entire period of the contract.

b) The Contractor shall also submit one quality assurance plan and work   programme-

showing completion of the work in Microsoft (MS) Project with events and Tasks.

c) Progress Measurement Methodology:

The Contractor is required to submit within two weeks of award of work, the 

methodology of progress measurement of planning, designing, execution, sub-ordering 

and delivery, sub-contracting, and commissioning of works and the basis of 

computation of overall services/ physical progress informed. Department reserves the 

right to modify the methodology in part or in full.

d) The tenderer should prepare detailed functional schedule in line with network for 

functional monitoring and control and submit scheduled progress curves for each 

function viz., Planning, Designing, Execution, Ordering, Delivery and Commissioning.

10. PROJECT REVIEW MEETINGS

The tenderer shall present the programme and status at various review meetings as 

required.

A.    Monthly Review Meeting:

Level of Participation: Senior officer, PWD (Bldg.) and Contractor or his authorized 

representatives.

Agenda:

a. Progress status/statistics.

b. Completion outlook.
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c. Major Hold Ups/Slippages.

d. Assistance Required.

e. Critical Issues

f. Depts. Query/Approval.

g. Progress Updating.

Venue: -O/o the Executive Engineer, Nalbari Building Division, Nalbari, Assam.

10.1 PROGRESS REPORTS

This report shall be submitted on a monthly basis within ten calendar days from cut-

off date as agreed upon, covering overall scenario of the work. The report shall include 

but not be limited, to the following:

a) Brief Introduction of the Work.

b) Activities Executed/Achievements during the Month.

c) Schedule v/s actual cumulative percentage progress and progress curves for sub-

contracting and overall and quantum wise status of purchase orders against 

schedule.

d) Areas of Concern /Problem/ Hold Ups, Impact and action plans.

e) Resources deployment status.

f) Annexure giving summary for materials requirements and deliveries, sub-

contracting and construction.

11. PRICE SCHEDULE WITH PRICE BID.

11.1 The rates of price bid shall be read in conjunction of special conditions of contract, 

General Conditions of Contract, Scope of Work, Scope of Supply, Technical 

Specifications, Drawings and any other document forming a part of this contract.

11.2 All expenses towards mobilization at site and demobilization including bringing in 

equipment, work force, materials, dismantling the equipment, clearing the site etc. 

shall be deemed to be included in the rates quoted and no separate payment on 

account of such expenses shall be entertained.

12. Deleted.

13. PRICE ESCALATION/ADJUSTMENT

The rates and price quoted by the contractor shall be fixed for contract and shall not be 

subjected to adjustment on any account unless specifically stated in relevant tender clause.

14. MEASUREMENT OF WORK
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In addition to the provisions of Clause of the General Conditions of Contract and associated 

provisions thereof the following provisions shall applicable:

14.1 Payment will be made on the basis of joint measurements, taken by contractor and 

certified Engineer-In-Charge. Measurement shall base on the basis of   approved 

drawings for construction to the extent that the work conforms to the drawings and 

details are adequate.

14.2 Wherever work is executed based on instruction of Engineer-In-Charge or details are 

not adequate in the drawings, physical measurement shall be taken by the contractor 

in the presence of authorized representatives of Engineer- In –Charge. 

14.3 Measurement of weight shall be in Metric Tone, correct to the nearest kilogram, linear 

measurements shall be in meters, correct to the nearest centimeter.

14.4 Measurements shall be taken over finished surface in all cases.

15. TERMS OF PAYMENT

All interim payments to the contractor will be made by Engineer-In-Charge on the basis of 

price Bid Rates of as the case may be. The Department Reserves the rights to alter the 

percentage breakup for price Bid items rate submitted by the contractor where found 

reasonably and necessary, which shall be binding on contractor.

16. INCOME TAX

  Income tax at the prevailing rate as applicable from time to time shall be deducted from 

the Contractor’s Bills as per Income Tax Act, and quoted rates shall be deemed to include 

the same.

17. TAXES, DUTIES AND OTHER LEVIES

      Without prejudice to stipulations in general conditions of contract, the tenderer should      

quote prices inclusive of all taxes, duties, sales tax including V.A.T on works contract and 

other levies.

18. LABOUR:

If the contractor is covered under the contractor Labour (Regulation and Abolition) Act   he 

shall obtain a license from licensing authority (i.e. office of the Labour Commissioner, Govt. 

of Assam) by payment of necessary prescribed fees and deposit, if any, before starting the 

work under the contract. Such fee / deposit shall be borne by the contractor.

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, 

in such form and at such intervals as the Engineer may prescribe, showing the staff and the 

numbers of the several classes of labour from time to time employed by the contactor on 

the Site and such other information as the Engineer may require.

The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements of the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport. 

19. COMPLIANCE WITH LABOUR REGULATIONS; 
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During continuance of the contract, the Contractor and his sub-contractors shall abide at 

all times by all existing labour enactments an rules made hereunder, regulations, 

notifications and bye laws of the State or Central Government or local authority and any 

other labour law (including rules), regulations, bye laws that may be passed or notification 

that may be issued under any labour law in future either by the State or the Central 

Government or the local authority. Salient features of some of the major labour laws that 

are applicable to construction industry are given below. The Contractor shall keep the 

Employer indemnified in case any action is taken against the Employer by the competent 

authority on account of contravention of any of the provisions of any Act or rules made 

there under, regulations or notifications including amendments. If the Employer is caused 

to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-

observance of the provisions stipulated in the notifications/bye 

laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, 

the Engineer/Employer shall have the right to deduct any money due to the Contractor 

including his amount of performance security. The Employer/Engineer shall also have right 

to recover from the Contractor any sum required or estimated to be required for making 

good the loss or damage suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the 

employees of the Employer at any point of time.   
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SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.

a) Workmen Compensation Act 1923: - The Act provides for compensation in case of 

injury by accident arising out of and during the course of employment

b) Payment of Gratuity Act 1972: - Gratuity payable to an employee under the Act on

satisfaction of certain conditions on separation if an employee has completed 5 

years service or more on death, the rate of 15 days wages for every completed 

year of service. The Act is applicable to all establishments employing 10 or more 

employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: - The Act Provides for 

monthly contributions by the employer plus workers @ 10% or 8.33%. The 

benefits payable under the Act are:

i) Pension or family pension on retirement or death, as the case may be. 

ii) Deposit linked insurance on the death in harness of the worker. 

iii) Payment of P.F. accumulation on retirement/death, etc. 

d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc.

e) Contract Labour Regulation and Abolition Act1970: - The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 

the Contractor fails to provide, the same are required to be provided, by the 

principal Employer by Law. The Principal Employer is required to take Certificate 

of Registration and the Contractor is required to take license from the designated 

Officer. The act is applicable to the establishments or Contractor of Principal 

Employer, if they employ 20 or more contact labour.

f) Minimum wages Act 1948: - The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act, if 

the employment is a scheduled employment. Construction of Buildings, Roads, 

and Runways are scheduled employments.

g) Payment of Wages Act1936: - It lays down as to by what date the wages are to be 

paid, when it will be paid and what deductions can be made from the wages of the 

workers.

h) Equal Remuneration Act1979: - The Act provides for payment of equal wages for 

work nature to Male and Female employees in the matters of transfers, training 

and promotions etc.

i) Payment of Bonus Act1956: -The Act is applicable to all establishment s employing

20 or more employees. The Act provides for payments of annual bonus subject to 

a minimum of 8.33 % of wages and maximum of 20% of wages to employees 
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drawing Rs 3500/- or less. The bonus to be paid to employees getting Rs 2500/-

per month or above up to Rs. 3500/- per month shall be worked out by taking 

wages as Rs. 2500/- per month only. The Act does not apply to certain 

establishments .The newly set up establishments are exempted for five years in 

certain circumstances. Some of the State Governments have reduced the 

employment size from 20 to 10 for the purpose of applicability of this Act.

j) Industrial Disputes Act: - The Act lays down the machinery and procedure for 

resolution of Industrial disputes, in what situations a strike or lock-out becomes 

illegal and what are the requirements for laying off or retrenching the employees 

or closing down the establishment

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the States and Central Government to 50) .The Act provides for laying 

down rules governing the conditions of employment by the Employer on matters 

provided in the Act and get the same certified by the designated Authority.

l) Trade Unions Act1926: - The Act lays down the procedure for registration of trade 

unions of workmen and employers. The trade unions registered under the Act 

have been given certain immunities from civil and criminal liabilities.

m) Child Labour (prohibition & Regulation) Act 1986: - The Act prohibits employment 

of children below 14 years of age in certain occupations and processes and 

provides for regulation of employment in all other occupations and processes. 

Employment of Child Labour is prohibited in Building and Construction Industry.

n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979: - The Act is applicable to an establishment, which employs 5, or 

more inter state migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another 

state). The Inter State migrant workmen, in an establishment to which this Act 

becomes applicable, are required to be provided certain facilities such as housing, 

medical aid, traveling expenses from home up to the establishment and back etc.

o) The Building and Other Construction workers (Regulation of Employment and 

Conditions of Service) Ct 1996 and the Cess Act of 1996: - All the Establishments 

who carry on any building or other construction work employs 10 or more

workers are covered under this Act. All such establishments are required t o pay

cess at the rate not exceeding 2% of the cost of construction as may be modified 

by the Government. The Employer of the establishment is required to provide 

safety measures at the Building or construction works and other welfare 

measures, such as Canteens, First Aid facilities, Ambulance, Housing 

accommodations for workers near the work place etc. The Employer to whom the 

Act applies has to obtain a registration certificate from the Registering Officer 

appointed by the Government.

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before 

setting up a factory, health and safety provisions, welfare provisions, working 

hours, annual earned leave and rendering information regarding accidents or 
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dangerous occurrences to designated authorities. It is able to premises employing 

10persons or more with aid of power or 20 or more persons without aid of power 

engaged in manufacturing process.

20. ARBITRATION (GCC Clause 25.3)

The procedure for arbitration will be as follows:

20.1

a) In case of Dispute or difference arising between the Employer and a domestic 

contractor relating to any matter arising out of or connected with this agreement, 

such disputes or difference shall be settled in accordance with the Arbitration and 

Conciliation Act, 1996. The parties shall make efforts to agree on a sole arbitrator 

and only if such an attempt does not succeed and the Arbitral Tribunal consisting 

3 arbitrator one each appointed by the Employer and the Contractor and the third 

arbitrator to be chosen by the two Arbitrators so appointed by the parties to act 

as Presiding Arbitrator shall be considered. In case of failure of the two arbitrators 

appointed by the parties to reach upon a consensus within a period of 30 days 

from the appointment of the arbitrator appointed subsequently, the Presiding 

Arbitrator shall be appointed jointly by the Employer and the Contractor.

b) The Arbitration Tribunal shall consist of three Arbitrators one each to be 

appointed by the Employer and the Contractor. The third Arbitrator shall be 

chosen by the two Arbitrators so appointed by the parties, and shall act a 

presiding arbitrator. In case of failure of the two arbitrators appointed by both the 

parties to reach upon consensus within a period of 30 days from the appointment 

of the arbitrator appointed subsequently, the Presiding Arbitrator shall be 

appointed jointly by both the Employer and the Contractor.

c) Deleted.

d) Arbitration proceedings shall be held in Guwahati, and the language of the 

Arbitration proceedings and that of all documents and communications between 

the parties shall be in English.

e) The decision of majority of arbitrators shall be final and binding upon both parties. 

The cost and expenses of Arbitration proceedings will be paid as determined by 

the arbitral tribunal. However, the expenses incurred by each party in connection 

with the preparation, presentation etc. of its proceedings as also the fees 

expenses paid to the arbitrator appointed by such party or on its behalf shall be 

borne by its party itself.

f) Performance under the contract shall continue during the arbitration proceedings 

and payments due to the contractor by the owners shall not be withheld, unless 

they are subject matter of the arbitration proceedings.

21. JURISDICTION

21.1 In the event of court cases, Jurisdiction for Settlement of any Disputes concerning this 

agreement shall be at the courts situated in Guwahati.
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22. STATUTORY APPROVALS

The approval from any authority required as per statutory rules and regulations of Central / 

State Government shall be the Contractor’s Responsibility unless otherwise specified in the 

tender document.

The application of behalf of the Department for submission to relevant authorities along with 

copies of required certificates complete in all respects shall be prepared and submitted by 

the contractor well ahead of time so that the actual construction/ commissioning of the 

works is not delayed for want of the approval/inspection by concerned authorities. The 

inspection of the works by the authorities shall be arranged by the contractor and necessary 

coordination of liaison work in this respect shall be the responsibility of the contractor. 

However, statutory fees paid, if any, for all inspections and approvals by such authorities 

shall be reimbursed at the actual by the department, to the contractor on production of the 

documentary evidence. If any fee is to be paid to A.S.E.B or G.M.D.A for any permission, then 

the payment will be made by the firm and the same will be reimbursed by the department.

Any changes/ addition required to be made to meet the requirements of the statutory 

authorities shall be carried by the contractor free of charge. The inspection and acceptance 

of the work by statutory authorities shall however, not absolve the contractor from any of 

his responsibilities under this contract.

23. STANDARDS.

Materials shall be supplied in brand new conditions and work shall be carried out in 

conformity with specifications herein and Indian Standard Codes.

The work shall also conform to the regulations laid down by the local authorities.

Approval of statutory authorities for layout and other requirements must be obtained by the 

contractor before commencement of work.

24. WATER AND POWER

Arrangement of water and electric power required by the contractor for the works shall be 

made by him at own cost. Department will however recommend to the State Electricity 

board for giving the connection and power to the contractor. However the Department will 

bear no responsibility in this respect.

25. LAND FOR RESIDENTIAL ACCOMODATION

Contractor makes his own arrangement for the engagement of labour at site so far as the 

contract otherwise provide in respect of housing, feeding and payment thereof.

26. RECRUITMENT OF PERSONNEL

The contractor shall not recruit any personnel of any category from those who are already 

employed by other agencies working within the state.

27. UTILISATION OF LOCAL RESOURCES 
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The contractor shall maximize the employment of local labour, skilled and/ or unskilled, to 

the extent available. In case of any part or parts of the work is /are sub-contracted, the 

contractor shall ascertain availability of and endeavor to employ the local sub-contractors.

The contractor shall, however, be responsible for maintaining quality of works and 

adherence to time schedule as per the requirements specified in the agreement.

28. COORDINATION WITH OTHER AGENCIES

The work shall be carried out in such a manner that the work of other agencies working out 

at the site is not hampered due to any action of the contractor. The contractor will be 

responsible for ensuring proper coordination with other agencies. In the event of any dispute 

between the contractor and any other agency employed at or about then job site arising out 

of or related the performance of work, the decision of Engineer-In-Charge shall be final and 

binding on the contractor.

29.     URGENCY OF WORK  

The work being of very urgent nature it shall be carried out with all efforts by the contractor 

to complete it in all respects within the stipulated time of completion. The progress of the 

work as shown in work programme shall be continued, by the contractor even if any dispute 

arises between the contractor and the department on any matter connected with the work 

and contractor approaches legal authority for settlement of the dispute, on being not 

satisfied with the decision of the Deptt. on the matter of dispute. The continuation of 

progress of the work should not be hampered in any case by both parties and order given by 

legal authority on matter of dispute shall be binding on the parties.

30. REPORT OF ACCIDENTS

The Contractor shall forthwith report of the occurrence of any accident at or about the site 

or in connection with the execution of the work, report in details such an accident to the 

Engineer-In-Charge and competent authority wherever such a report is required by law.
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SECTION: 4

CONTRACT DATA
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CONTRACT DATA

Clause 

Reference 

With respect 

To section 3

Items marked “N/A” do not apply in this contract

The Employer is the Chief Engineer, PWD, (Bldg.), Chandmari, 

Guwahati-3, Assam.

[Cl.1.1]

Name of authorized Representative (Will be intimated later)

2 The Engineer is the Executive Engineer, PWD Nalbari Building

Division, Nalbari, Assam.

3 The Dispute Review Expert appointed by the Employer is:

*Name:      ---------------------------------------

* Address: -----------------------------------------

[Cl.1.1]

4 The Defects Liability Period is 365 days from the date of 

completion.

[Cl.1.1&3]

5 The Start date shall be 7 Days from the date of issue of the Notice 

to proceed with the work.

[Cl.1.1]

6 The Intended Completion Date for the whole of the Works is 18

(eighteen) months after start of work with the following 

milestones:

[Cl.1.1, 17&28]

Milestone dates: [C1.2.2 & 9.1]

Physical Works to be 

completed

Period from the start date

Milestone 1 : 30% 6 (six) Months

Milestone 2 :  60% 10 (ten) Months

Milestone 3 :  80% 14 (fourteen) Months

Milestone 4 : 100% 18 (eighteen) Months
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The Site is located at Nalbari, Assam [Cl.1.1]

The name and identification number of the Contract is:

“(1)Package no. Planetorium/2012-2113 -Construction of 

Proposed Sub  Regional Science Centre Cum Planetarium for 

ASTEC under Department of Science & Technology, Govt. of 

Assam, at Nalbari, Assam” invited vide bid Memo No. 

GMC.63/2010/11-A, Dated Guwahati the 26
h

June’/2012.

[Cl.1.1]

The works consist of the following: [Cl.1.1]

(A) Building Works:

As per B.O.Q. enclosed with the Bidding Document.

(B)  Deleted.

(C) Other Items 

Any other items as required for fulfilling all contractual obligations 

as per the Bid documents.

[Cl.1.1]

The law which applies to the Contract is the law of Union of India 

& Govt. of Assam.

[Cl.3.1]

The languages of the Contract documents is English [Cl.3.1]

The Schedule of Key Personnel: As per Appendix.-II to Section I [Cl.9]

The minimum insurance cover for physical property, injury and 

death is Rs. 5 Lakhs per occurrence with the number of 

occurrences limited to four. After each occurrence, contractor will 

pay additional premium necessary to make insurance valid for four 

occurrences always.

[Cl.13]

Site investigation report [Cl.14]

The Site Possession Dates shall be within 10 (Ten) days from the 

date of Notice to proceed with the work.

[Cl.21]

1 Fees and types of reimbursable expenses to be paid to the Dispute 

Review Board. (To be inserted later)

[Cl.25]

Appointing Authority for the Dispute Review Expert is the 

Employer and the Contractor.

[Cl.26]

The period for submission of the programme for approval of 

Engineer shall be 21 days from the issue of Letter of acceptance.

[Cl.27.1]
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The period between programme updates shall be 30 days. [Cl.27.3]

Deleted

The following events shall also be Compensation Events:

Substantially adverse ground conditions encountered during the 

course of execution of work not provided for in the bidding 

document.

(i) Removal of Underground utilities detected 

subsequently.

(ii) Removal of unsuitable material like marsh, debris 

dumps, etc not caused by the contractor.

(iii) Presence of historical, archeological or religious 

structures, monuments interfering with the works 

(iv) Restriction of access to ground imposed by civil, 

judicial, or military authority 

[Cl.44]

The currency of the Contract is Indian Rupees. [Cl.46]

Deleted. [Cl.47]

2 The proportion of payments retained (retention money) shall be 

5% from each bill subject to a maximum of 10% of final contract 

price.

[Cl.48]

Amount of liquidated 

damages for delay in 

completion of works

Milestone1 Rs. 4000.00 /Day

Milestone2 Rs 7000.00 /Day

Milestone3Rs. 10000.00/Day

Milestone3Rs. 12000.00/Day 

[Cl.49]

Maximum limit of 

liquidated damages for 

delay in completion of 

work.

10 per cent of the Initial Contract 

Price rounded off to the nearest 

thousand.

[Cl.49]

Deleted. [Cl.50]

Deleted. [Cl.50]

The amounts of the advance payment are: [Cl.51 & 52]

Nature of Advance Amount (Rs.) Conditions to be 

fulfilled

i Mobilization 10% of the On submission of 

unconditional Bank guarantee
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contract price (to be drawn before the end 

of 20% contract period) The 

contractor may furnish four 

bank guarantees of 2.5 % each 

valid for full period.

ii. Equipment 90% for new and 

50% of 

depreciated 

value for old 

equipment. 

Total amount 

will be subject to 

a maximum of 

5% of the 

Contract price.

After equipment is brought to 

site (provided the Engineer is 

satisfied that the equipment is 

required for performance of 

the contract) and on 

submission of unconditional 

Bank Guarantee for amount of 

advance.

iii. Secured 

advance for 

non-

perishable 

materials 

brought to 

site

75% of Invoice 

value.

a) The materials are in-

accordance with the 

specification for Works;

b) Such materials have been 

delivered to site, and are 

properly stored and protected 

against damage or 

deterioration to the 

satisfaction of the Engineer. 

The contractor shall store the 

bulk material in measurable 

stacks.;

c) The Contractor’s records of 

the requirements, orders, 

receipt and use of materials 

are kept in a form approved 

by the Engineer and such 

records shall be available for 

inspection by the Engineer;

d) The contractor has 

submitted with his monthly 

statement the estimated value 

of the materials on site 

together with such documents 

as may be required by the 

Engineer for the purpose of 

valuation of the materials and 

providing evidence of 

ownership and payment 
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thereof;

e) Ownership such materials 

shall be deemed to vest in the 

Employer for which the 

Contractor has submitted an 

Indemnity Bond in an 

acceptable format; and 

f) The quantities of materials 

are not excessive and shall be 

used within a reasonable time 

as determined by the 

Engineer.

(The Advance payment will be paid to the Contractor no later than 

28 days after 

Repayment of advance payment for mobilization and equipments:                           

                                                                                                                                                   

The advance loan shall be repaid with percentage deductions from 

the Interim payments certified by the Engineer under the 

Contract.

Deductions Shall commence in the next Interim Payment 

Certificate following that In which that total of all such payments 

to the Contractor has reached not less than 20 percent of the 

Contract Price or 6 (Six) months from the date of payment of first 

installment of advance, whichever period concludes earlier, and 

shall be made at the rate of 20 percent of the amounts of all 

Interim payment certificates until such time as the loan has been 

repaid, always provided that the loan shall be completed repaid 

prior to the expiry of the original time for completion pursuant to 

Clause 17 and 28.

[Cl.51.3]

Repayment of secured advance;

The advance shall be repaid from each succeeding monthly 

payments to the extent materials [for which advance was 

previously paid pursuant to Clause 51.4 of G.C.C.] have been 

incorporated into the Works.

[Cl.51.4]

3 The Securities shall be for following minimum amounts equivalent 

as a percentage of the Contract Price.

Performance Security for 5% (five percent) of contract price plus 

Rs. ……………… (to be decided after evaluation of the bid) as 

additional security in terms of ITB clause 29.5.

The standard form of Performance Security acceptable to the 

Employer shall be an unconditional Bank Guarantee of the type as 

[Cl.52]
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presented in Section 8 of the Bidding Documents. 

The Schedule of Operating and Maintenance Manuals ---------N/A [Cl.58]

The date by which “as-built” drawings (in scale as directed) in 2 

sets are required is within 28 days of issue of certificate of 

completion of whole or section of the work, as the case may be.    

[Cl.58]

The amount to be withheld for failing to supply “as-build” 

drawings by the date required is Rs. ………. 

[Cl.58]

3 The following events shall also be fundamental breach of contract: 

“The Contractor has contravened Sub-clause 7.1 and Clause9 of 

GCC.” 

[Cl.59.2]

The percentage to apply to the value of the work not completed 

representing the Employer’s additional cost for completing the 

Works shall be 20 percent.

[Cl.3, 60]
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SECTION: 5

TECHNICAL SPECIFICATIONS
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Technical Specification:

        The Technical Specification of Civil works are as per BOQ, relevant drawings and as per APWD 

Schedule of Rates for Building (Civil) works for 2010-11 and as per relevant I.S. Codes. 

         The Technical Specification of W/S and Sanitary works are as per BOQ, relevant drawings and 

as per APWD Schedule of Rates for building (Water Supply and Sanitary) works for 2010-11 and as 

per relevant I.S. codes.

The Technical Specification of Electrical works are as per BOQ, relevant drawings and as per 

APWD Schedule of Rates for building (Electrical) works for 2010-11 and as per relevant I.S. codes.
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SECTION: 6

FORM OF BID 



Chief Engineer, PWD (Bldg)

Chandmari, Guwahati-3

Page-88

FORM OF BID

Description of the Works:

________________________________________________________________________________

____ _______________________________________________________

To

The Chief Engineer, PWD (Building)                             

Address:    Assam, Chandmari, Guwahati-3

1. We offer to execute the Works described above and remedy any defects therein 

conforming with the conditions of Contract, specification, drawings, Bill of Quantities and Address 

for the sum(s) of Rs ___________________ (Rupees 

__________________________________________ _________________) only.

2. We undertake, if our Bid is accepted, to commence the works as soon as is reasonably 

possible after the receipt of the Engineer’s notice to commence, and to complete the whole of the 

works comprised in the Contract within the time stated in the document.

3. We agree to abide by this Bid for the period of 180 days after the deadline date fixed for 

receiving the same, and it shall remain binding upon us and may be accepted at any time before 

the expiration of that period.

4. Unless and until a formal Agreement is prepared and executed this Bid, together with your 

written acceptance thereof, shall constitute a binding contract between us.

5. We understand that you are not bound to accept the lowest or any tender you may 

receive.

6. We accept appointment of Shri ___________________________________ as the Dispute 

Review Expert.

(OR)

We do not accept the appointment of Shri ______________________________________ as the 

Dispute Review Expert and propose instead that Shri __________________________ be 

appointed as Dispute Review Expert, whose BIO-DATA is attached.

Dated this ___________________ day of _________________ 20………

Signature _________________________________ in the capacity of _________________ 

duly authorized to sign bids for and on behalf of __________________________________

_______________________________________________________________________

                                                (in block capitals or typed)
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Address

_______________________________________________________________________

Witness    _____________________________________________________________

           Address   _________________________________________________________

         Occupation  _______________
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SECTION: 7

BILL OF QUANTITIES
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BBIILLLL OOFF QQUUAANNTTIITTIIEESS

PPrreeaammbbllee

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders. 

Conditions of Contract, Technical Specifications and drawings.

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to 

provide a common basis for bidding. The basis of payment will be the actual quantities of 

work ordered and carried out, as measured by the Contractor and verified by the Engineer 

and valued at the rates and prices tendered in the priced Bill of Quantities, where 

applicable, and otherwise at such rates and prices as the Engineer may fix within the terms 

of the Contract.

3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is 

otherwise provided under the Contract, include all constructional plant, labour, 

supervision, materials, erection of display board, sign/caution board, maintenance during 

construction, insurance, profit, taxes and duties, together with all general risks, liabilities 

and obligations set out or implied in the Contract.

4. The rates and prices shall be quoted entirely in Indian Currency.

5. A rate or price shall be entered against each item in the Bill of Quantities, whether 

quantities are stated or not. The cost of items against which the Contractor has failed to 

enter a rate or price shall be deemed to cover by other rates and prices entered in the Bill 

of Quantities. The rate should be quoted considering all the taxes.

6. The whole cost of complying with the provisions of the Contract shall be included in the 

items provided in the priced Bill of Quantities, and where no item are provided the cost 

shall be deemed to be distributed among the rates and prices entered for the related item 

of work.

7. General directions and descriptions of work and materials are not necessarily repeated or 

summarized on the Bill of Quantities, References to the relevant sections of the contract 

documentation shall be made entering rates or prices against each item in the Bill of 

Quantities.

8. Error will be corrected by the Employer for any arithmetic errors pursuant to Clause 29 of 

the Instructions of the Bidders.

9. AGST, Forest Royalty including other charges levied by the Forest Department on forest 

products including any other taxes as applicable is to be paid by the contractor. The 

department shall deduct the amount of AGST, FR & ST and any taxes from the contractor’s 

bill if the contractor fails to produce the valid certificates from the concerned departments.

10. Acceptance of lower limit of tender rate shall be governed by the existing State 

Government circular in force and Government decision shall be final and binding in this 

regard.

11. Deleted

12. The quantities shown in the BOQ are based on estimate submitted to ------------ If the 

quantities in the estimate sanctioned by the ---------- varies from those furnished in the 

BOQ, the bidders shall not be entitled to withdraw their bids and they shall comply with 

any instructions issue by the Deptt. To complete the bid evaluation to its logical conclusion.

13. Rock is defined as all materials which in the opinion of the Engineer, require blasting, or 

the use of metal wedges and sledgehammers, or the use of compressed air drilling for its 

removal and which cannot be extracted by ripping with a tractor of at least 150 kw with a 

single rear mounted heavy duty ripper.



Chief Engineer, PWD (Bldg)

Chandmari, Guwahati-3

Page-92

BILL OF QUANTITIES

Sl. 

No

Description of item (with 

brief specification and 

reference to book of 

specification)

QQuuaannttiittyy Unit Rate Amounts

In Figures In words

Note:-

Item for which no rate or price has been entered in will not be paid for by the employer when 

executed and shall be deemed covered by the other rates and prices in the bill of quantities 

(Refer: ITB clause 13.2 and GCC Clause 43.3)

Unit rates and prices shall be quoted by the bidder in Indian Rupee (ITB clause 14.1)

Where there is a discrepancy between the rate in figures and words, the rates in words will 

govern [ITB Clause 27.1 (a) ]

Where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by quantity, the unit rate quoted shall govern {ITB Clause 27.1 (b)]



Chief Engineer, PWD (Bldg)

Chandmari, Guwahati-3

Page-93

SECTION: 8

SECURITIES AND OTHER FORMS
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BID SECURITY (BANK GUARANTEE)

WHEREAS, _____ _______________ [Name of Bidder] (hereinafter called “the Bidder”, has submitted 

his Bid dated ______________ [date] for the construction of _____________________ [name of 

Contract hereinafter called “the Bid”].

KNOW ALL PEOPLE by these presents that We ____________________________________

[Name of Bank] of_______________ [name of country] having our registered office 

at___________________________ (hereinafter called “the Bank” are bound 

unto____________________ [name of Employer hereinafter called” the Employer”) in the sum of 

______________________ for which payment well and truly to be made to the said Employer the 

Bank itself, his successors and assigns by these presents.

SEALED with the Common Seal of the said Bank this _______day of_____, 2010.

THE CONDITIONS of this obligation are:

1. If after Bid Opening the Bidder withdraws his bid during the period of Bid validity specified 

in the Form of Bid;

OR

2. If the Bidder having been notified to the acceptance of his bid by the Employer during the 

period of Bid validity:

a) Fails or refuses to execute the Form of Agreement in accordance with the 

Instruction to Bidders, if required; or

b) Fails to furnish the Performance Security, in accordance with the Instructions to 

Bidders; or

c) Does not accept the correction of the Bid Price pursuant to Clause 27.

We undertake to pay to the Employer up to the above amount upon receipt of his first 

written demand, without the Employer having to substantiate his demand, provided that in 

his demand the Employer will note that the amount claimed by him is due to him owing to 

occurrence of any of the three conditions.

This Guarantee will remain in force up to and including the date ____________ days 

after the deadline for submission of Bids as such deadline is stated in the Instructions to 

Bidders or as it may be extended by the Employer, notice of which extension(s) to the Bank 

is hereby waived. Any demand in respect of this guarantee should reach the Bank not later 

than the above date.

DATE: SIGNATURE:

WITNESS: SEAL:

[Signature, Name and Address]
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*    The Bidder should insert the amount of the guarantee in words and figures denominated in 

Indian Rupees. This figure should be the same as shown in Clause 16.1 of the Instruction to 

Bidders.

*    45 days after the end of the validity period of the Bid. Date should be inserted by the 

Employer before the Bidding documents are issued.
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PERFORMANCE BANK GUARANTEE

To

The Chief Engineer, PWD (Bldg.), Assam,

Chandmari, Guwahati-3.

WHEREAS ________________________ [Name and address of Contractor] (Hereafter called “the 

Contractor”) has undertaken, in pursuance of Contract no. _____ Dated _____________to 

execute______________________[Name of Contract and brief description of Works] (hereinafter 

called “the Contract”).

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish 

you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his obligation in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on 

behalf of the Contractor, up to a total of _____________[amount of guarantee]*

________________(in words), such sum being payable in types and proportions of currencies in 

which the Contract Price is payable, and we undertake to pay you, upon your first written demand 

and without cavil argument, any sum or sums within the limits of 

_______________________[amount of guarantee] as aforesaid without your needing to prove or 

to show grounds or reasons for your demand  for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the contractor before 

presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed there under or of any of the Contract documents which 

may be made between your hand and the Contractor shall in any way release us from any liability 

under this guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until 28 days from the date of expiry of the Defect Liability 

Period.

Signature and Seal of the guarantor_________

Name of Bank__________________________

Address_______________________________

Date_________________________________
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BANK GUARANTEE FOR ADVANCE PAYMENT

To

    The Chief Engineer, PWD (Bldg.), Assam,

Chandmari, Guwahati-3.

                                                                                   [Name of Contractor]

Gentlemen:

In accordance with the provisions of contract, sub-clause 51.1   ("Advance Payment") of the above 

mentioned Contract,                   [Name and Address of contractor] (hereinafter called "the 

Contractor") shall deposit with                                             [Name of Employer] a bank guarantee to 

guarantee his proper and faithful performance under the said Clause of the Contract in an amount 

of [amount of Guarantee] *                                            [in words].     

We, the                                          [bank of financial institution], as instructed by the Contractor, 

agree unconditionally and irrevocably to guarantee as primary obligator and not as surely merely, 

the payment to                                        [name of Employer] on his first demand without whatsoever 

right of obligator on our part and without his first claim to the Contractor, in the amount not 

exceeding                                [amount of guarantee]* [in words].

We further agree that no change or addition to or other modification of the terms of the 

Contractor or Works to be performed there under or any of the Contract documents which may be 

made between _______________  [Name of the Employer] and the Contractor, shall in any way 

release us from any liability under this guarantee, and we hereby waive notice of any such change, 

addition or modification.

This guarantee shall remain valid and in full effect from the date of the advance payment 

under the Contract until _______________________ [name of the Employer] receives full 

repayment of the same amount from the Contractor.

      Yours Truly,

Signature and Seal

Name of Bank/ Financial Institution:

Address:

Date:

An amount shall be inserted by the Bank or Financial Institution representing the amount of the 

Advance Payment, and denominated in Indian Rupees
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INDENTURE FOR SECURED ADVANCES

FORM 31

(For use in cases in which the contract is for finished work and the contractor has entered into an 

agreement for the execution of certain specified quantity of work in a given time)

This indenture made the __________________day of __________, 2010 _____BETWEEN

__________________ (hereinafter called the contractor which expression shall where the context 

so admits or implies be deemed to include his executors, administrators and assigns) or the one 

part and the Employer of the other part.

Whereas by an agreement dated __________________(hereinafter called the said 

agreement) the contractor has agreed.

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of Rupees 

________________________________________on the Security of materials and the quantities 

and the other particulars of which are detailed in Accounts of Secured Advances attached to the 

Running Account bill for the said works signed by the Contractor on _______________ and the 

Employer has reserved to himself the option of making any further advance or advances on the 

security of other materials brought by the Contractor to the site of the said works.

Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in 

consideration of sum of Rupees ____________________ on or before the execution of these 

presents paid to the Contractor by the Employer (the receipt where of the Contractor doth hereby 

acknowledge) and of such further advances (if any) as may be made to him as a said for the 

Contractor in or towards doth hereby covenant and agree with the President and declare as 

follows:

1) That the sum of Rupees _______________________________so advanced by the 

Employer to the Contractor as aforesaid and all or any further sum of sums advanced as 

aforesaid shall be employed by the Contractor in or towards expending the execution of 

the said works and for no other purpose whatsoever.

(2) That the materials details in the said Account of Secured Advances which have been 

offered to and accepted by the Employer as security are absolutely the Contractor 's own 

propriety and free from encumbrances of any kind and the contractor will not make any 

application for or receive a further advance on the security of materials which are not 

absolutely his own property and free from encumbrances of any kind and the Contractor 

indemnified the employer against all claims to any materials in respect of which an 

advance has to be made to as aforesaid .

(3) That the materials detailed in the said account of Secured Advances and all other materials 

on the security of which any further advance or advances may here after be made as 

aforesaid (hereinafter called the said materials) shall be used by the Contractor solely in 

the execution of the said works in accordance with the directions of the Engineer.

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements 

for the proper watch, safe custody and protection against all risks of the said materials and 

that until used in construction as aforesaid the said materials shall remain at the site of the 

said works in the Contractors custody and on his own responsibility and shall at all times be 
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open to inspection by the Engineer or any officers authorized by him. In the even of the 

said materials or any part there of being stolen, destroyed or damaged or becoming 

deteriorated in a greater degree than is due to reasonable used and wear thereof the 

Contractor will forthwith replaced the same with other materials of like quality or repair 

and make good the same required by the Engineer.

(5) That the said materials shall not be any account be removed from the site of the said 

works with the written permission of the Engineer or an officer authorized by him on that 

behalf.

(6) That the advances shall not be repayable in full when or before the Contractor receives 

payment from the said works under the terms and provisions of the said agreement. 

Provided that if any intermediate payments are made to the Contractor on account of work 

done than on the occasion of each such payment the Employer will be liberty to make a 

recovery from the Contractor's bill for such payment by deducting there from the value of 

the said materials than actually used in the construction and in respect of which recovery 

has not been made previously, the value for this purpose being determined in respect of 

each description of materials at the rates at which the amounts of the advances made 

under these presents were calculated.

(7) That if the Contractor shall at any time make any default in the performance or observance 

in any respect of any terms and provisions of the said agreement or of these presents the 

total amount of the advance or advances that may still be owing of the Employer shall 

immediately on the happening of such default be repayable by the Contractor to be the 

Employer together with interest thereon at twelve per cent annum from the data of 

repayment and with all costs, charges, damages and expanses incurred by the Employer in 

or for the recovery thereof or the enforcement of this security or otherwise the reason of 

the default of the Contractor and the Contractor hereby covenants and agrees with the 

Employer to reply and pay the same respectively to him accordingly.

(8)    That the Contractor hereby charges all the said materials with the repayment to the 

Employer of the said sum of Rupees _ _ _ __ __ __ __ _ _ __ _ _ ____ _____ __ ________ 

_________ __________ _______ and any further sum of sums advanced as aforesaid and 

all costs, charges, damages and expenses payable under these presents PROVIDED ALWAYS 

and it is hereby agreed and declared that notwithstanding anything in the said agreement 

and without prejudice to the power contained therein if and whenever the covenant for 

payment and repayment here-in-before contained shall become enforceable and the 

money owing shall not be paid in accordance there with the Employer may at any time 

thereafter adopt all or any of the following courses as he may deem best:

(a) Seize and utilise the said materials or any part thereof in the completion of the said work 

son behalf contained in the said agreement debiting the contractor with the actual cost of 

effecting such completion and the amount due to the contractor with the value of work 

done as if he had carried it out in accordance with the said agreement and at the rates 

thereby provided. If the balance is against the Contractor, he is to pay same to the 

Employer on demand.

(b) Remove and sell by public auction the seized materials or any part there or payable to the 

Employer under these presents and pay over the surplus (if any) to the Contractor.
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(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to 

the Contractor under the said agreement.

(9)    That except in the event of such default on the part of the Contractor as aforesaid interest 

on the said advance shall not be payable.

(10)  That in the event of any conflict between the provisions of these presents and the said 

agreement the provisions of these presents shall prevail and in the event of any dispute or 

difference arising over the construction or effect of these presents the settlement of which 

has not been here-in-before expressly provided for the same shall be referred to the 

Employer whose decision shall be final and the provision of the Indian Arbitration Act for the 

time being in force shall apply to any such reference.
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Letter of Acceptance

__________________ (Date)

To

___________________ _____________ (Name and address of the Contractor)

_____________________________ ___

_ _______________________________

Dear Sirs,

This is to notify you that your dated ______ ______________ for execution of the ___ 

_________________________ (name of the contract and identification number, as given in the 

Instructions to Bidders) for the Contract Price of Rupees __ __ __ ______________ 

(____________) (amount in words and figures), as a corrected and modified in accordance with 

the Instructions to Bidders is hereby accepted by our agency.

We accept / do not accept that ____________________________ be appointed as the 

Adjudicator
2
.

You are hereby requested to furnish performance Security, in the form detailed in Para 

34.1 of ITB for an amount equivalent to Rs. ___________________- within 21 days of the receipt 

of this letter of acceptance valid up to 28 days from the date of expiry of defects Liability period 

i.e. up to ___ __ ______and sign the contract, failing which action as stated in Para 34.3 of ITB will 

be taken.

Yours faithfully,

Chief Engineer, PWD (Bldg.),

Assam, Chandmari, Guwahati-3.

1
Delete “corrected” and or “and modified” if only one of these actions applies. Delete as 

corrected and modified in accordance with the Instructions to Bidders, if corrections or 

modifications have not been affected.

2
To be used only if the Contractor disagrees in his Bid with the Adjudicator proposed by the 

Employer in the “Instruction to Bidders”.
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Issue of Notice to proceed with the work

_______________ (Date)

To,

_______________________________ (Name and Address of the Contractor)

_______________________________

_______________________________

Dear Sirs,

Pursuant to your furnishing the requisite as stipulated in ITB Clause 34.1 and signing 

of the construction of ______ ________ _________ ________ __ ___ __ __ _______ 

_____________________________________________ _______ _______ _ 

______________________________________________ _________ _____________ _______ 

______ ______ __________ _____ _________ at a bid of Rs. ____ ___ __ _ _ _ 

_____________________________________________________ .

You are hereby instructed to proceed with the execution of the said works in accordance 

with the contract documents.

Yours faithfully,

(Signature, name and title of signatory

authorised to sign on behalf of Employer)
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Agreement Form

Agreement No.___________________________________________________________

This agreement made the __________________ day of ___ _______ ___ _______________ 

between the Chief Engineer, PWD (Bldg.), Assam, Chandmari, Guwahati-3. [Hereinafter called "the 

Employer"] and ___ ____ _________ _________ _________ _____ ______ (name and address of 

contractor) hereinafter called "the contractor" of the other part.

Whereas the Employer is desirous that the Contractor execute_______ _____ _________ 

__________ _____________ ____________________ ____ _________ _____(name and 

identification number of Contract) (hereinafter called "the Works") and the Employer has 

accepted the Bid by the Contractor for the execution and completion of such Works and the 

remedying of any defects therein, at a cost of 

Rs._______________________________________________________________ ______ 

_____________ _____________________ __________ _______ 

NOW THIS AGREEMENT WITHNESSETH as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively 

assigned to them in the conditions hereinafter referred to and they shall be deemed to 

form and be read and construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 

and complete the works and remedy any defects therein in conformity in all aspects with 

the provision of the contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying the defects wherein Contract Price or 

such other sum as may become payable under the provisions of the Contract at the times 

and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be ready and construed as part of 

this Agreement viz.

i. Letter of Acceptance

ii. Notice to proceed with the works;

iii. Contractor's Bid

iv. Condition of Contract: General and Special

v. Contract Data

vi. Additional condition

vii. Drawings

viii. Bill of Quantities and
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ix. Any other documents listed in the Contract Data as forming part of the Contract.

In witnessed whereof the parties there to have caused this Agreement to be executed the 

day and year first before written.

The Common Seal of ______ _________ ___________ __________ ___ ___ _____ ___was 

hereunto affixed in the presence of:

Signed, Sealed and delivered by the said ______ _________ _______ ____ ___ ___ 

______________________ __ _____ __________ _____________ ___________ _______ 

_______________________________

in the presence of:

Binding Signature of Employer __________________________________________

Binding Signature of Contractor __________________________________________
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UNDERTAKING

(For validity of the Bid)

I, the undersigned do hereby undertake that our firm M/s ____________ _____ ______ 

________ agree to abide by this bid for a period __________ ______________ _______ ____ _ __ 

_ ____ ____180 days for the date fixed for receiving the same and it shall be binding on us and 

may be accepted at any time before the expiration of that period.

________________________________________

(Signed by an Authorised Officer of the firm)

Title of Officer

Name of Firm
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UNDERTAKING

I, the undersigned do hereby undertake that our firm M/s ____________ _____ ______ 

________ would invest a minimum cash up to 25% of the value of the work during 

implementation of the contract.

________________________________________

Title of Officer:

Name of Firm:

DATE       
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR

AVAILABILITY OF CREDIT FACILITIES

BBAANNKK CCEERRTTIIFFIICCAATTEE

This is to certify that M/s …………………………………………………………………………..……………… …………………. 

Is a reputed company with good financial standing.

If the contract for the work, namely Construction …………………………………………………………… 

……………………………………………………………………………………………………………………………………………………… 

…………………………… is awarded to above firm, we shall be able to provide overdraft/credit facilities 

to the extent of Rs. ……………………………………………………………………………………… 

……………………………………. to meet their working capital requirements for executing the above 

during the contract period.

___________________

(Signature)

Name of the Bank

Senior Bank manager

Address of the Bank
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AFFIDAVIT

1. I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct.

2. The undersigned also hereby certifies that neither our firm M/s ……………………………..  

……………………………have abandoned any worked by CPWD/ State PWD in India nor awarded 

to us for such works have been rescinded, during the last five years prior to the date of this 

bid.

3. The undersigned hereby authorize(s) and requested any Bank, person, firm or corporation 

to furnish pertinent information deemed necessary and requested by the Department to 

verify this statement or regarding my (our) competence and general reputation.

4. The undersigned understand and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the Department/ 

Project implementing agency.

(Signed by an Authorised Officer of the Firm)

Title of Officer

(Signed by an Authorised Officer of the Firm)

Title of Officer

Name of Firm

Date

(Note: This affidavit should invariably be made in non-judicial stamp paper of specified value)
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SECTION: 9

DOCUMENTS TO BE FURNISHED BY THE BIDDER
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DOCUMENTS COMPRISING THE BID

The Bid to be submitted by the Bidder as Volume- IV of the BID DOCUMENTS refer Clause 8.1 shall 

be in 2 (Two) parts comprising the followings:

PART-I shall be names as “TECHNICAL BID” and shall comprise:

(i) Bid Security in form specified in SECTION-8

(ii) Qualification information and supporting documents as specified in SECTION-2.

(iii) Certificates, Undertakings, Affidavits as specified in SECTION-2 and I.F.B

(iv) Undertakings that the Bid shall remain valid for the period specified in Clause 15.1 of 

ITB.

(v) Undertakings that the Bidder will invest a minimum of 25% of the bid value for the 

work.

PART-II shall be named “FINANCIAL BID” and shall comprise.

(i) Form of Bid as specified in SECTION-6.

(ii) Priced Bill of Quantities for Items specified in SECTION-7.

Each part will be separately sealed and marked in accordance with the sealing and marking Clause 

10 and signed at every page by the Bidder or by the Power of Attorney holder.

(Up to here section-9)
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SECTION: 10

DRAWINGS



Chief Engineer, PWD (Bldg)

Chandmari, Guwahati-3

Page-112

SECTION: 11

ADDITIONAL SPECIFICATION/

METHODOLOGY/ PROCEDURE

FOR EXECUTION OF WORK


