
 

 

 

 

 

 

              

Licence Number PPL.p.F1/74/2007/AM6 

 

Licence for the construction of a petroleum pipeline system issued to 

 

Transnet SOC Ltd 

(Company Registration Number: 1990/000900/30) 

 

Amendment No. 6 

 

As approved by the Energy Regulator on: ________________ 

Effective date of amendment: ____________ 

 

Explanatory note: 

  

 [                 ] 

Words in bold type in square brackets indicate 
omissions from existing conditions of licence. 

   

 

Words underlined with a solid line indicate changes to 
the existing conditions of licence. 

 

Amendments 

1. Licence condition 1.2 is replaced by the following: 

a) The construction of the licensed activities contemplated in 

[paragraph] licence condition 1.1 must be completed and ready for 

operation by the end of [September 2014] March 2018. 

b) Main Automation Control System must be completed by 30 April 2017. 
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2. Annexure D: Proposed Execution Schedule is deleted and replaced by a 

new Annexure D: Proposed Execution Schedule attached hereto. 

 

 

 

 

Signed at PRETORIA on the …… day of …………………………… 2014. 

 

 

________________________ 
 
Phindile Baleni (née Nzimande) 

Chief Executive Officer 

National Energy Regulator 
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ANNEXURE D: PROPOSED EXECUTION SCHEDULE 

Table 1: Completion dates 

Key project milestone Completion date 

Inland accumulation facility (TM 2) 30 September 2015 

Coastal accumulation facility (excluding the accumulator tanks) (TM 1) 31 March 2016 

TM1 (including the accumulator tanks) 31 March 2018 
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