

**SAMPLE CONTRACT CHANGE ORDER**

TO: ARCHER CONSTRUCTION

DATE: 12.12.12

PROJECT NAME: SMITH RESIDENCE

PROJECT NUMBER: 135

SUBCONTRACT or PURCHASE ORDER NUMBER: 13321

CHANGE ORDER NUMBER: 2

COST CODE: 33000.000

DESCRIPTION OF WORK:

Additional footing size as per Structural Engineer's request.

Found on Page  
One of Subcontract

Details are Good!

ORIGINAL CONTRACT SUM:	\$12,238.00
NET CHANGES BY PREVIOUS CHANGE ORDERS:	\$610.00
CONTRACT SUM PRIOR TO THIS CHANGE ORDER:	\$12,848.00
AMOUNT OF THIS CHANGE ORDER:	\$1,136.00
NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER:	\$13,984.00

SUBMITTED BY: Billy D. Williams

AUTHORIZED BY: Dave Winslow

COMPANY: FRIENDLY CONCRETE

COMPANY: Archer Construction

TITLE: OWNER

TITLE: Project Manager

DATE: 12/12/13

DATE: 12/14/13

**IMPORTANT DISCLAIMER: THE SAMPLE FORMS PROVIDED BY ARCHER CONSTRUCTION INC. ARE FOR REFERENCE ONLY. THEY ARE NOT INTENDED TO SERVE AS LEGAL DOCUMENTS NOR ARE THEY SUITED TO EVERY PURPOSE. ARCHER CONSTRUCTION STRONGLY RECOMMENDS THAT WHEN DRAFTING SUCH DOCUMENTS THE PARTY DRAFTING THE SAME CONSULT WITH AND REVIEW THE SAME WITH EXPERIENCED LEGAL COUNSEL. THEREFORE, ARCHER CONSTRUCTION SPECIFICALLY DISCLAIMS AND DENIES ANY AND ALL LIABILITY FOR ANY AND ALL CLAIMS, ACTIONS, CAUSES OF ACTION, LIABILITIES, MONETARY DAMAGES, JUDGMENTS, INJURIES OR DAMAGES TO PERSONS, PROPERTY OR BUSINESS ARISING OUT OF OR RELATED TO THE USE OF THESE SAMPLE FORMS.**