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The purpose of this document is to communicate update on the following topics:

- Baseline Log to identify and validate services part of the transition project

- Scope Log to identify and validate elements in and out of scope

- Change Log to capture the change requests affecting project scope, time, cost

- GPS Dependencies to identify and validate GPS Dependencies

- Assumption - Constraint Log to identify and validate assumptions and constraints 

- Acceptance Criteria Log to describe what are the acceptance criteria of the different project deliverables

- Deliverable Log to check progress on completion of the project deliverables

- Milestone Log to check progress on completion of the project milestones

- Risk Log to capture the risks that may affect in the future the project scope, timelines, budget

- Action/Decision/Issue Log to capture the action/decision/issue Items affecting project scope, time, cost

- Contact Log to capture project stakeholders' contact information

- Status Report to report the ongoing status of the project for a defined period of time

Purpose of this Document

Intended Audience

The purpose of this document is to detail the ongoing project progress with different project control logs that are updated on a regular basis.

This document is part of the Detailed Master Transition Plan. 

The primary audience is the project stakeholders who will be involved with this transition project activity.

In particular this includes the Project Managers from the Customer, and TELUS, as well as staff participating in the activity.  

The document may also be shared with Customer or TELUS Implementation project team members who need to review or approve this activity.

PMO Document Version

Instructions

You will find for each cell in the table heading a comment inserted to inform you on how to fill the information into the cells under this column

Templates

All Templates for Change Request, Action Item Request, Decision Request, Issue Resoulution Request, are stored on SharePoint

The information contained herein is proprietary to TELUS Communications Inc. and the Government of British Columbia and may not be used, reproduced, or 

disclosed to others except as specially permitted in writing by TELUS Communications.

The Government of British Columbia,  by its retention and use, agrees to protect the same and the information therein from loss, theft and compromise.

Confidentiality and Proprietary Statement
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Version Date Document Name Author

1.0 05/10/2010 D0-006 Generic Proj Ext Ctrl Template Emmanuel Mahieu

2.0 02/08/2011 D0-006 Generic Proj Ext Ctrl Template Emmanuel Mahieu
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STSP - Project External Controls STREAM 9 Cellular Project Status Report

Project Title: Project Status Project Trend
For Period 

Starting:

For Period 

Ending:

Project 

Manager:

Project Start 

Date:

Scheduled 

Project End:

Revised 

Project End:

Days until 

Project End

Stream # GPS Entity Colour Trend Cust. Exper. Schedule Scope Budget Quality HR Solution Tech. Issue Risk Escl Req Planned this 

period

Transition this 

period

% Complete 

Total

Planned Total Transition 

Total

% Complete 

Total

9 OVERALL GREEN EQUAL GREEN GREEN GREEN GREEN GREEN GREEN GREEN GREEN GREEN GREEN GREEN 0 0 0% 0 0 0% a

9 BCH G EQUAL G G G G G G G G G G G 0% 0% a

9 BCLC G EQUAL G G G G G G G G G G G 0% 0% a

9 FHA G EQUAL G G G G G G G G G G G 0% 0% a

9 GBC G EQUAL G G G G G G G G G G G 0% 0% a

9 ICBC G EQUAL G G G G G G G G G G G 0% 0% a

9 IHA G EQUAL G G G G G G G G G G G 0% 0% a

9 NHA G EQUAL G G G G G G G G G G G 0% 0% a

9 PHSA G EQUAL G G G G G G G G G G G 0% 0% a

9 VCHA G EQUAL G G G G G G G G G G G 0% 0% a

9 VIHA G EQUAL G G G G G G G G G G G 0% 0% a

9 WCB G EQUAL G G G G G G G G G G G 0% 0% a

 

Stream GPS Entity Colour Proj. Health 

Ind.

9 ALL Overall

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

9

Stream GPS Entity

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Status Update

Mmm dd: On this first line only type a HL summary for the Status Update. This will be used for Program Level reporting

Mmm dd: 

Mmm dd: 

Decision Made / Accomplishments/ Deliverables completed during the reporting period

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

GREEN EQUAL

Mmm dd: 

Mmm dd: 

Mmm dd: 

Project Health Indicators

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 
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STSP - Project External Controls STREAM 9 Cellular Project Status Report

C 9 ALL

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

C 9

Stream GPS Entity

N 9

N 9

N 9

N 9

N 9

N 9

N 9

N 9

N 9

N 9

N 9

N 9

N 9

M # GPS Entity Phase Milestone 

Status

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: On this first line only type a HL summary of the accomplishments / decisions made during the last period at the Stream level. This will be used for Program Level reporting

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Milestones Missed Reason Code

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Main Activities /Deliverables scheduled for completion during upcoming reporting period

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Actual Completion Date Milestones Associated Deliverables Scheduled Completion 

Date 

Revised Completion Date 

Mmm dd: 

Mmm dd: 

Mmm dd: 

Mmm dd: 
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