

**CONTRACT PERFORMANCE REPORT  
FORMAT 3 - BASELINE**

**DOLLARS IN**

**FORM APPROVED  
OMB No. 0704-0188**

The public reporting burden for this collection of information is estimated to average 6.3 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. **PLEASE DO NOT RETURN YOUR FORM TO THIS ADDRESS. SUBMIT COMPLETED FORMS IN ACCORDANCE WITH CONTRACTUAL REQUIREMENTS.**

<b>1. CONTRACTOR</b>		<b>2. CONTRACT</b>		<b>3. PROGRAM</b>		<b>4. REPORT PERIOD</b>	
a. NAME		a. NAME		a. NAME		a. FROM (YYYYMMDD)	
b. LOCATION (Address and ZIP Code)		b. NUMBER		b. PHASE		b. TO (YYYYMMDD)	
		c. TYPE	d. SHARE RATIO	c. EVMS ACCEPTANCE NO YES (YYYYMMDD)			

<b>5. CONTRACT DATA</b>							
a. ORIGINAL NEGOTIATED COST	b. NEGOTIATED CONTRACT CHANGES	c. CURRENT NEGOTIATED COST (a. + b.)	d. ESTIMATED COST OF AUTHORIZED UNPRICED WORK	e. CONTRACT BUDGET BASE (c. + d.)	f. TOTAL ALLOCATED BUDGET	g. DIFFERENCE (e. - f.)	

h. CONTRACT START DATE (YYYYMMDD)	i. CONTRACT DEFINITIZATION DATE (YYYYMMDD)	j. PLANNED COMPLETION DATE (YYYYMMDD)	k. CONTRACT COMPLETION DATE (YYYYMMDD)	l. ESTIMATED COMPLETION DATE (YYYYMMDD)
-----------------------------------	--	---------------------------------------	--	---

<b>6. PERFORMANCE DATA</b>																
ITEM (1)	BCWS CUMULATIVE TO DATE (2)	BCWS FOR REPORT PERIOD (3)	BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)												UNDIS-TRIBUTED BUDGET (15)	TOTAL BUDGET (16)
			SIX MONTH FORECAST						ENTER SPECIFIED PERIODS							
			+1 (4)	+2 (5)	+3 (6)	+4 (7)	+5 (8)	+6 (9)	(10)	(11)	(12)	(13)	(14)			
a. PERFORMANCE MEASUREMENT BASELINE (Beginning of Period)																
b. BASELINE CHANGES AUTHORIZED DURING REPORT PERIOD																
c. TOTAL BASELINE CHANGES AUTHORIZED DURING REPORT PERIOD																
d. PERFORMANCE MEASUREMENT BASELINE (End of Period)																
7. MANAGEMENT RESERVE																
8. TOTAL																