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STATE OF NORTH CAROLINA  
STANDARD FORM OF AGREEMENT  
BETWEEN OWNER AND DESIGNER  

 

 

This AGREEMENT is made this ______ day of ___________ in the year _______________ 

between the State of North Carolina acting through ____________Owner and 

city______________ hereinafter called the "Owner", and _______________________Design 

Firm Name and Location_________ hereinafter called the "Designer".  

WITNESSETH, that whereas the Owner intends to construct a project with a scope consisting of 

a ____________________scope of project_______________ hereinafter called the "Project" for 

which the following has been budgeted:  

Code ____  Item ____  File # _______  

Total   $0 

   

 

Total Project Construction Cost is not to exceed ()  ($) 

  

Total Contingency Reserve is ()  ($) 

  

Project Design Fee is ()  ($) 

  

NOTE: See Article 14 
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NOW, THEREFORE, the Owner and the Designer, for the consideration hereinafter set forth, 

agree as follows:  

A. The Designer shall provide professional services for the Project in accordance with the 

Terms and Conditions of this Agreement and the latest edition of the document entitled "State 

Construction Manual" which by reference is made a part of this Agreement.  

B. The Owner shall compensate the Designer, in accord with the Terms and Conditions of this 

Agreement, as follows:  

(1) For the Designer's BASIC SERVICES, as described and defined in Article 1 hereinafter, 

a Lump Sum of _________________________________________ is authorized.  

(2) For the Designer's ADDITIONAL SERVICES, as described in Article 2 hereinafter, a fee 

must be agreed upon with the Owner and the State Construction Office prior to beginning 

the work. The agreement must be in writing and attached as an amendment to the 

Agreement. In arriving at this lump sum fee, the maximum rates that will be considered 

are as follows:  

(a) Principals' time at the fixed rate of one hundred dollars ($100) per hour. For the 

purpose of this Agreement the Principals are:  

PRINCIPAL(S) NAME  

(b) Employees' time computed at a multiple of two and five tenths (2.5) times the 

employees' hourly rate.  

(c) Additional services of professional consultants engaged for the normal structural, 

mechanical and electrical or architectural services, at a multiple of one and two 

tenths (1.2) times the amount billed to the Designer for such additional services.  
 

(3) The times and further conditions of payment shall be as described in Article 7, 

PAYMENTS TO THE DESIGNER.  
 

C.  The Designer agrees to begin work on the Project promptly upon receipt of his fully executed 

copy of the Agreement and to pursue his work in accordance with the following schedule:  
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DESIGNER's PRODUCTION SCHEDULE  

 PHASE  DATE  

 Schematic Design:    

 Design Development:    

 Working Drawings:    

 Estimate to Bid:    

 
It is the responsibility of the Designer to maintain the above production schedule. If for any 

reason it appears any phase of the project will be delayed, the designer shall notify the Owner 

and the State Construction Office, in writing, prior to the due date of that phase with an 

explanation of the reason(s) for the delay. If the delay(s) are approved by the Owner and the 

State Construction Office, the schedule may be modified and the agreement amended. Both 

failure to give the required notification or delay and failure to meet the production schedule 

constitute failure to perform in accordance with the terms of this Agreement and the Agreement 

may be terminated in accordance with Art. 10-2. 
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TERMS AND CONDITIONS OF THE AGREEMENT 

Art. 1 Basic Services of the Designer  4
   
Art. 2 Additional Services of the Designer  9
   
Art. 3 Full-Time Construction Inspection  9
   
Art. 4 The Owner's Responsibilities  10
   
Art. 5 Limitations of Project Cost and Project Scope  10
   
Art. 6 Reproduction Expenses  11
   
Art. 7 Payments to the Designer  11
   
Art. 8 Accounting Records of the Designer  12
   
Art. 9 Ownership of Plans and Specifications  12
   
Art. 10 Termination of Agreement  13
   
Art. 11 Successors and Assigns  13
   
Art. 12 Extent of Agreement  14
   
Art. 13 Professional Consultants  14
   
Art. 14 Supplemental  15

 

ARTICLE 1 

BASIC SERVICES OF THE DESIGNER  

Schematic Design Phase  

1-1 The Designer shall consult with the Owner to ascertain the requirements of the 
project and shall confirm such requirements to the Owner. 
 

1-2 He shall prepare schematic design studies (see State Construction Manual), 
leading to a recommended solution together with a general description of the 
project for approval by the Owner. 

 
1-3 He shall submit to the Owner a statement of probable construction cost based on 

the area, volume or other current unit costs. (See State Construction Manual.) 

 
1-4 The Designer will be permitted to reduce the scope of the project, within 

reasonable limits approved by Owner, if such reduction is deemed necessary in 
order to not exceed the total project budget cost as set forth in the body of Page 1 
of this Agreement. 
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Design Development Phase 
1-5 The Designer shall prepare from the approved schematic design studies, for 

approval by the Owner, the design development documents which shall include 
site and floor plans, elevations and other drawings, and outline specifications as 
are necessary to fix and illustrate the size and character of the entire project in its 
essentials as to kinds of material, type of structure, mechanical and electrical 
systems, and such other work as may be required, including site and utility 
requirements.  
 

1-6 He shall submit to the Owner a further statement of probable construction cost. 
(See State Construction Manual.) 

 

Construction Document Phase  
1-7 The Designer shall prepare from the approved design development documents, 

working drawings and specifications setting forth in detail and prescribing the 
work to be done and the materials, workmanship, finishes and equipment 
required for the engineering, architectural, structural, mechanical, electrical and 
the site work, and for service-connected equipment; and assemble the necessary 
bidding information, proposal and contract forms, and conditions of the contract, 
for approval by the Owner. (See State Construction Manual.) 
 

1-8 He shall submit to the Owner a further statement of probable construction cost as 
indicated by fully developed requirements and current market conditions. (See 
State Construction Manual.) 
 

1-9 The Designer shall request proposals, conduct a bid opening, evaluate same and 
make recommendations of award to the Owner within two (2) workdays of the bid 
opening unless negotiations or redesign is required. Upon award of contracts, 
Designer shall assure proper execution of the contract documents by the 
contractors and forward to the Owner for his execution and further approval. 
 

1-10 Prior to bid opening, the Designer shall fulfill the responsibilities of the Designer 
as outlined in the “Guidelines For Recruitment And Selection of Minority 
Businesses For Participation In State Construction Contracts,” including: 
 

 a) Attend the scheduled pre-bid conference to explain minority business 
requirements to the prospective bidders. 
 

 b) Assist the Owner to identify and notify prospective minority business prime 
and subcontractors of potential contracting opportunities. 
 

 c) Maintain documentation of any contacts, correspondence, or conversation 
with minority business firms made in an attempt to meet the goals. 
 

 d) Review jointly with the Owner, all requirements of G.S. 143-128.2(c) and 
G.S.143-128.2(f) – (i.e. bidders' proposals for identification of the minority 
businesses that will be utilized with corresponding total dollar value of the 
bid and affidavit listing Good Faith Efforts, or affidavit of self-performance of 
work, if the Contractor will perform work under contract by its own 
workforce) - prior to recommendation of award. 
 

 e) Make documentation showing evidence of implementation of Designer's 
responsibilities available for review by State Construction Office and HUB 
Office, upon request. 
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1-11 The Designer shall prepare and file the required documents for the approval of 
governmental authorities having jurisdiction over the project. 
 

1-12 In the event that bids and design fees exceed the total project cost as set forth 
on Page 1 of this Agreement, then the provisions of Article 5 hereof, Limitations 
of Project Cost and Project Scope, shall apply. 
 

  

 
Construction Phase  
1-13 The Construction Phase will begin with the notification of award of contracts. 

The Designer shall issue separate appropriate letters of Notice to Proceed to 
the single prime, construction manager at risk, or separate letters to each prime 
contractor in the case of separate prime bidding, which letters shall fix and 
definitely establish the beginning date of time of performance for the respective 
contract types, and the required completion date. Copies of each such letter 
issued by Designer shall be furnished to the Owner and to the State 
Construction Office. 
 

1-14 The designer's responsibilities during the Construction Phase shall be as 
described in State Construction Manual, and as set forth hereinafter. His 
responsibilities shall include the following: 
 

 a) Arrange for and give written notice to all appropriate parties as to the time 
and place as well as conduct of pre-construction conference in coordination 
with the State Construction Office; 
 

 b) Establish and conduct a regular schedule of monthly meetings for 
contractors' representatives and a representative of the Owner. Such 
monthly meetings shall be maintained throughout the entire construction 
period and shall be for the primary purpose of assessing the progress of the 
work and recommending such remedial actions as are necessary to 
maintain progress and to complete the project within the contract time. The 
Designer shall submit to both the Owner and the State Construction Office 
a full report of each such meeting. Attendance, purposes, results, reports 
and conduct of these monthly meetings shall be as more fully described in 
State Construction Manual; 
 

 c) Process and approve, or take other appropriate action in respect of, 
progress schedules, shop drawings and other required submissions of 
contractors promptly; 
 

 d) Prepare change orders as required, and have such change orders properly 
executed and approved before authorizing work on account thereof; 
 

 e) Process contractors' applications for payment promptly for authorized work 
and issue certificates of payment; 
 

 f) Review "MBE Documentation for Contract Payment" – (Appendix E) for 
compliance with minority business utilization commitments. Submit 
Appendix E form with monthly pay applications to the Owner and forward 
copies to the State Construction Office. 
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 g) Provide general administration of the performance of construction contracts, 
including inspection and continuous liaison of the work to ensure 
compliance with plans and specifications, which inspection shall be by 
qualified and mutually agreed upon representatives of the designer's firm 
not less than once per week while work is in progress, and as often as 
necessary to ensure compliance with plans and specifications; 
 

 h) Require all in-house consultants and contract consultants participating in 
the design of the project, and as named in Article 13 of this contract, to 
provide liaison and inspection services with respect to their portion of the 
design not less than once per week while work related to their design is in 
progress and as often as necessary to ensure compliance with plans and 
specifications; 
 

 i) Schedule and conduct final inspection of the project, coordinating the date 
for such inspection with the Owner and with the State Construction Office; 
 

 j) Assemble written guarantees, affidavits, manuals of instruction for 
operation, and other required and closing papers of the contractors; issue 
certificates of final completion, certificates of compliance from various in-
house and contract consultants as required by G.S. 133-1.1, final 
certificates for payment; and set date for beginning of the guarantee period, 
forwarding all closing papers to the Owner; 
 

 k) Serve as agent of the Owner as described in this contract, and within the 
limits and conditions of this contract, guarding the Owner against defects 
but not guaranteeing performance of the construction contractors. 
 

1-15 The Designer agrees that his representatives on the construction project shall 
be qualified by training and experience to make decisions and interpretations of 
plans and specifications, and shall be empowered by the Designer to do so; 
such decisions and interpretations shall be binding upon the Designer as if 
made by him; all such decisions shall be confirmed in writing at the earliest 
reasonable date, with copies to the Owner and the State Construction Office, 
conditioned that such decisions and interpretations shall not modify adversely 
the requirements of the contract documents; the designer's representatives shall 
be replaced promptly and without protest at the request of the Owner, if in the 
opinion of the Owner and the State Construction Office, such representatives 
are either negligent or unqualified to perform their duties; and all of the above in 
this paragraph shall be applicable to consultants referred to in Paragraph 1-
14(h) above. 
 

 

Post-Construction Phase  

1-16 Upon completion of the project, the Designer shall correct the drawings to 
conform to the project as finally constructed, and shall deliver to the Owner and 
to the State Construction Office corrected record drawings. 
 

1-17 Prior to final payment to the Designer, he shall prepare and deliver to the Owner 
and to the State Construction Office a final report. (See State Construction 
Manual.) 
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1-18 Five percent (5%) of the total fee of the Designer shall be retained until approval 
of the record drawings and final report by the State Construction Office and the 
Owner.  Final payment can be made after letter of approval is received by the 
Owner from the State Construction Office. 
 

 

Other Professional Services 
1-19 If the Designer renders basically architectural services, he hereby agrees that all 

plans, specifications, detail drawings, construction inspection, etc., for 
engineering work pertaining to heating, ventilating, refrigeration, power service, 
or other special mechanical or structural work shall be done by his own 
organization, by registered professional engineers regularly engaged and 
particularly qualified by experience and training to do this work, or agrees to 
employ without additional cost to the Owner, and subject to the approval of the 
Owner, the services of a registered professional engineer, which contract shall 
bind the engineer to terms and responsibilities substantially as set forth herein 
regarding design and construction phase services. (See Article 1.) Copies of this 
Agreement shall be furnished to the Owner and to the State Construction Office. 
 

1-20 If the Designer who is a party to this contract renders basically engineering 
services, he hereby agrees that plans, specifications, detailed drawings, 
construction inspection, etc., for architectural work pertaining to this project shall 
be done by his own organization, by registered professional architects regularly 
engaged in and particularly qualified by experience and training to do this work, 
or agrees to employ without additional cost to the Owner, and subject to 
approval of the Owner, the services of a registered professional architect 
regularly engaged in the work. This engineer shall enter into a contract 
agreement with such registered professional architect, which contract shall bind 
the architect to terms and responsibilities substantially as set forth herein 
regarding design and construction phase services. (See Article 1.) Copies of this 
Agreement shall be furnished to the Owner and to the State Construction Office. 
 

1-21 The Designer shall be responsible for all Designer administrative cost related to 
the project, including, but not limited to, the following: 

 a) Providing required number of plans and specifications for review for all 
agencies involved in the project 
; 

 b) Paying for all reproduction cost except as set forth in Article 6; 
 

 c) Paying all cost of handling, mailing, etc., of plans and specifications to the 
contractors; 
 

 d) Paying for all telephone calls, travel, administrative overhead cost and any 
other expense incurred by the Designer except for those items set forth in 
Article 2, Additional Services of the Designer. 
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ARTICLE 2 

ADDITIONAL SERVICES OF THE DESIGNER  

2-1 In the event the Owner, with the approval of the State Construction Office, 
requests in writing that the Designer perform services over, above and beyond 
the basic services described in Article 1 hereof, then the Designer may be paid 
for such additional services as herein before provided. Additional services, for 
which additional compensation may be allowed, are as described hereinafter. 
 

 a) Revising previously approved design development or working drawings or 
specifications to accomplish changes ordered by the Owner, except where 
required to get the cost within the total project budget; 
 

 b) Preparing drawings and specifications for alternate bids for work beyond 
the scope of that originally contemplated in this Agreement; (when 
alternates are used to assure keeping project within the total project budget, 
no additional fee shall apply); 
 

 c) Arranging for the work to proceed should the Contractor default due to 
delinquency or insolvency; 
 

 d) Providing contract administration and inspection of construction should the 
construction contract time be extended due to no fault of the Designer; 
 

 e) Making an inspection of the project prior to expiration of the guarantee 
period and reporting observed discrepancies under guarantees provided by 
the construction contracts; 
 

 f) Other services as may be required will be negotiated. 

ARTICLE 3 

FULL-TIME CONSTRUCTION INSPECTION  

3-1 The Owner, with the prior approval of the State Construction Office, may direct 
the Designer in writing to provide full-time construction inspection services. The 
Designer shall be compensated for the additional expense in a manner as 
mutually agreed upon between the Owner and the Designer and as set forth in a 
written amendment to this Agreement. Such additional compensation as is 
agreed to shall take into account the agreement. Such additional compensation 
as is agreed to shall take into account the value of inspection services required 
to be furnished by the Designer under his fee for basic services. If arrangements 
are effected for the Designer to provide full-time inspection service, the 
representative proposed by the Designer to act in his capacity shall be subject 
to the prior approval of the Owner and the State Construction Office, and the 
conditions of Paragraph 1-15 under Article 1 hereof shall apply to such full-time 
inspection representative. The use of a full-time inspector does not negate the 
conditions of Paragraph 1-14(h) under Article 1. 
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ARTICLE 4 

THE OWNER’S RESPONSIBILITY  

4-1 The Owner shall provide full information as to its requirements for the project, 
consistent with the total project budget indicated on Page 1 of this Agreement 
and subject to the approval of the State Construction Office. 
 

4-2 The Owner shall designate, when necessary, a representative authorized to act 
in his behalf, who shall examine documents submitted by the Designer, and 
render decisions pertaining thereto promptly, to avoid unreasonable delay in the 
progress of the designer's work. The owner's representative shall observe the 
procedure of issuing instruction to contractors only through the Designer. The 
owner's representative shall attend monthly job meetings scheduled by the 
Designer and shall be empowered to make commitments for the Owner at such 
meetings. 
 

4-3 The Owner shall furnish or pay for, at cost, to the Designer, a survey of the site; 
giving grades and lines of streets, alleys, pavement and adjoining property, 
rights of way, restrictions, easements, encroachments, zoning, deed restrictions, 
boundaries, elevations at grid points; locations, dimensions, and data pertaining 
to existing buildings, utilities and trees; or other requirements for the project. 
The Owner will pay, at cost, for tests and/or reports requested by Owner and the 
State Construction Office for determining subsoil and conditions. However, this 
shall not apply in engineering contracts where the survey is part of the design. 
 

4-4 The Owner shall provide legal services as may be required or necessary for the 
project 
 

ARTICLE 5 

LIMITATIONS OF PROJECT COST AND PROJECT SCOPE 

Total Project Cost 
5-1 The total project cost as indicated in the body of Page 1 of this Agreement shall 

include all costs and expenses for which the Designer is responsible, including 
the design fee. The contingency fund noted on Page 1 shall be reserved at the 
time of award of construction contracts. 

 
Cost Limitations  
5-2 The total project cost, as indicated in the body of Page 1 of this Agreement, is 

derived from a specific appropriation or funds specifically provided for the 
particular project described on Page 1. Accordingly it shall be a condition of this 
Agreement that the Designer shall conform his plans to a design, the 
construction cost of which together with the addition of design fees, shall not 
exceed the total project cost limitations as set forth in the body of Page 1 of this 
Agreement. 
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5-3 In the event that during the several stages of development of his plans the 
designer's Statement of Probable Construction Cost together with design fees 
exceeds the limitations set forth on Page 1 of this Agreement, or in the event 
that after receipt of bids the sum total of the lowest bona fide bids for the entire 
project together with design fees exceeds the limitation set forth on Page 1 of 
this Agreement, then the Owner shall have the right to require the Designer, 
without any additional cost to the Owner, to modify his plans and specifications 
or redesign the project as may be necessary to bring the construction cost plus 
design fees within the Total Project Cost limitation set forth on Page 1 of this 
Agreement. 

5-4 If the probable construction cost plus design fees, or the sum total of lowest 
bona fide bids plus design fees, exceeds the limitation of total project cost set 
forth in the body of Page 1 of this Agreement, and in view of this excess of cost 
the Owner elects to and does effect arrangements for additional financing 
sufficient to permit the project to proceed at a total project cost in excess of that 
originally contemplated by this Agreement, then the Owner may modify the 
terms of this Agreement with respect to a new authorized and increased total 
project cost. In order to be valid and binding, any modification of the total project 
cost by the Owner must be in writing and have the written approval of the State 
Construction Office. 

 

Scope of Project  
5-5 The proposed scope of the project is indicated on Page 1 of this Agreement. 

The Designer will be permitted to reduce the scope of the project, within 
reasonable limits approved by Owner, if such reduction is deemed necessary in 
order to not exceed the total project cost as set forth in the body of Page 1 of 
this Agreement. 
 

5-6 The total project cost is the primary control criteria and limitation; the scope of 
the project is secondary to project cost. 

ARTICLE 6 

REPRODUCTION EXPENSES 

6-1 The Designer shall be required to furnish up to 30 sets of complete, approved 
final plans and specifications for the project. For sets required in excess of the 
above-mentioned number, the Designer will be paid the actual cost of 
reproduction. A list of plan deposits not returned to the contractors shall be 
furnished to the Owner. These deposits, as set forth in Notice to Bidders, shall 
be credited to the Owner. 

ARTICLE 7 

PAYMENTS TO THE DESIGNER 

7-1 Payments on account of the designer's basic services shall become due and 
payable in an amount sufficient to increase the compensation for basic services 
to the following percentages of the basic fee upon completion of the phases of 
work as indicated hereinafter; monthly payments may be made if progress is 
satisfactory to the Owner. Payments are not to exceed the stated percentages. 
 

 
a) Upon approval of Schematic Design Phase  15%
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b) Upon approval of Design Development Phase  35%

   

 
c) Upon approval of Working Drawings and 

Specifications  65%
   

 
d) Upon Receipt of Bids  70%

   

 

e) During the Construction Phase, monthly 
 in proportion to the progress of the work,  
up to and including final inspection and 
acceptance  95%

   

 f) Upon the closing of all construction contracts 
and the approval of record drawings and final 
report 

 

100%
   

7-2 Payments for additional services of the Designer, as defined in Article 2, shall be 
made at the time of the next payment due under schedule of payments for basic 
services above. 

ARTICLE 8 

ACCOUNTING RECORDS OF THE DESIGNER 

8-1 Records of the designer's personnel, consultants, additional services and 
reimbursable expenses pertaining to the project, and records of accounts 
between the Owner and the contractors, shall be kept on a generally recognized 
account basis, and all such records shall be available to the Owner or his 
authorized representative at mutually convenient times. 

ARTICLE 9 

OWNERSHIP OF PLANS AND SPECIFICATIONS 

9-1 All designs, drawings, specifications, design calculations, notes and other works 
developed in the performance of this contract shall become the sole property of 
the State of North Carolina and may be used on any other design or 
construction without additional compensation to the Designer. The use of the 
design, including tracings and specifications, by any person or entity, for the 
purpose other than the project as set forth in the body on Page 1 of this 
Agreement, shall be at the full risk of such person or entity and the Designer 
shall be relieved of any liability whatsoever, including claims for personal injury, 
property damage, or death as a result of such other use. 
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ARTICLE 10 

TERMINATION OF AGREEMENT 

10-1 The Owner may terminate this Agreement for any reason upon ten (10) calendar 
days' written notice (delivered by certified mail, return receipt requested). 
 

10-2 This Agreement may be terminated by either party upon seven (7) calendar days' written 
notice (delivered by certified mail, return receipt requested) should one party fail to 
perform in accordance with its terms through no fault of the other. 
 

10-3 In event of termination, the Designer shall receive payment for services rendered prior to 
the receipt of written termination notice from the Owner. If termination results from 
abandonment or suspension of the project, then the Designer will receive termination 
expenses in the amount of five percent (5%) of the above due payment. If termination 
results from non-performance of work, then the Designer will not receive termination 
expenses. Any work done by the Designer prior to termination shall become the property 
of the Owner. 
 

10-4 For the purpose of evaluating services rendered to termination, the following shall apply: 
 

 
a) Schematic Design Phase 15%

   

 b) Completion of Design Development  20%

   

 
c) Delivery of Working Drawings and 

Specifications for review 25%
   

 
d) 

Approval of final drawings and 
specifications 5%

   

 e) 
Upon Receipt of Bids 5%

   

 f) Construction Phase monthly in proportion 
to progress of work  25%

   

 g) Approval of record drawings and final report 
5%

ARTICLE 11 

SUCCESSORS AND ASSIGNS 

11-1 The Owner and the Designer each binds himself, his partners, successors, legal 
representatives and assigns to the other party to this Agreement and to the partners, 
successors, legal representatives and assigns of such other party in respect to all 
covenants of this Agreement. Neither the Owner nor the Designer shall assign, sublet or 
transfer his interest in this Agreement without the written consent of the other. 
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ARTICLE 12 

EXTENT OF AGREEMENT 

12-1 This Agreement represents the entire and integrated agreement between the Owner and 
the Designer and supersedes all prior negotiations, representations or agreements, either 
written or oral. This Agreement may be amended only by written consent. 

ARTICLE 13 

PROFESSIONAL CONSULTANTS 

 

13-1 The Designer agrees to contract with the following Consultants for specialized portions of 

the work. Each such Consultant shall be required to comply with the conditions of this 

Agreement to the same extent as the Designer. 

  

 (None) 
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ARTICLE 14 

SUPPLEMENTAL AGREEMENT 

 

The lump sum fee shown on page 2 includes fee charges for anticipated change orders during 

the construction phase, utilizing the contingency reserve up to the total project authorization of 

$______________________________.  

Fee Calculation   

Basic Services $  

 $  

 $  

 $  

Total Fee $  

 

IN WITNESS WHEREOF the Owner and the Designer have executed this Agreement, the day 

and year first above written. 

 

 

Witness:  Designer 

 (Design Firm Name) 

 

 By: 

  

  

 Date: 

  

Witness: Owner- State of NC through 

(Owner Name): 

 By: 

 (Name & Title) 

  

  

 Date: 

 

 


